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CHANGE ORDER NO.: 01 

Owner:  City of Glen Rose  Owner’s Project No.:  10434 
Engineer:  Enprotec / Hibbs & Todd, Inc.  Engineer’s Project No.:  5722‐19 
Contractor:  Rey‐Mar Construction  Contractor’s Project No.:   
Project:  TWDB EDAP Grand Avenue Lift Station 
Contract Name:  TWDB EDAP Grand Avenue Lift Station 
Date Issued:  06/28/2021  Effective Date of Change Order:  06/28/2021 

The Contract is modified as follows upon execution of this Change Order: 

Description: 

Add 4’ dia., 30’ deep manhole adjacent to the wet well to properly tie in bore with a gravity line 
into the wet well, accounting for re‐directed bore path. 

Attachments: 

Contractor proposal 

Change in Contract Price 

Change in Contract Times 
[State Contract Times as either a specific date or a 

number of days] 

Original Contract Price:  Original Contract Times:
Substantial Completion: 200 

$  931,439.00  Ready for final payment: 230 

[Increase] [Decrease] from previously approved 
Change Orders No. 1 to No. [1]: 

[Increase] [Decrease] from previously approved 
Change Orders No.1 to No. [1]: 
Substantial Completion: 0 

$  0.00  Ready for final payment: 0 

Contract Price prior to this Change Order: Contract Times prior to this Change Order: 
Substantial Completion: 200 

$  931,439.00  Ready for final payment: 230 

[Increase] [Decrease] this Change Order:  [Increase] [Decrease] this Change Order: 
Substantial Completion: 10 

$  22,146.00  Ready for final payment: 10 

Contract Price incorporating this Change Order: Contract Times with all approved Change Orders:
Substantial Completion: 210 

$  953,585.00  Ready for final payment: 240 

Recommended by Engineer  Accepted by Contractor 

By: 

Title:  Project Manager 

Date:  06/28/2021 

Authorized by Owner  Approved by Funding Agency (if applicable) 

By: 

Title:   

Date: 



  

Loc. Description Qty Unit

Qty Description

0.000 Trench Safety 1.00           week
1.000 Labor to chip rock, excavate, set manhole, gravity connect 1.00           week
2.000 Equipment Rental 1.00           week
3.000 Delivery of Manhole 1.00           Ea

Total $22,146

Job: TWDB EDAP Grand Avenue Lift Station Item: 4' Manhole 30' depth, 30" R&C watertight

Proposal

4' Manhole 30' depth, 30" R&C watertight
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