
AOS Claim # 4021 
TOS Job # ____ 

MEMBERS OF COUNCIL 

HON. KIM REYNOLDS 
 GOVERNOR 

HON. PAUL D. PATE 
 SECRETARY OF STATE 

HON. ROB SAND  
 AUDITOR OF STATE 

HON. ROBY SMITH 
 TREASURER OF STATE 

HON. MIKE NAIG 
 SECRETARY OF AGRICULTURE 

 

September 8, 2026 

Accounting Department 
Office of the Treasurer 
Lucas Building 
321 E 12th Street 
Des Moines, IA, 50319 
 

The Executive Council, in a meeting held on today’s date, approved the Department of Corrections - Clarinda 
Correctional Facility request for an emergency allocation and payment in the amount of $55,157.81. On 
February 25, 2025, fiber optic communications cable sustained damage due to being severed. Request was to 
cover repair costs.  

This represents full and final payment, and this allocation will be closed. 

EXECUTIVE COUNCIL OF IOWA 

 
Kristi Onstot 
Executive Secretary 
 
cc: Beth Skinner, Director, Department of Corrections 
 Meredith Baker, Associate Warden of Administration, Clarinda Correctional Facility  
 Matt Bender, Department of Management  
 Heather Hackbarth, Department of Management 
 

CAPITOL BUILDING 
DES MOINES, IOWA 50319 

PHONE: 515 281-5368 
FAX: 515 281-7562 



 

OFFICE OF AUDITOR OF STATE 
STATE OF IOWA 

State Capitol Building 
Des Moines, Iowa 50319-0006 

Telephone (515) 281-5834 

Rob Sand 
Auditor of State 

 

August 14, 2026 

Kristi Onstot 
Executive Council 
 

Subject: Damages Due to Severing of Fiber Optic Communications Cable on  
   February 25, 2025  
 Clarinda Correctional Facility – Department of Corrections 
 Claim Dated May 29, 2025 
 AOS Claim ID: 4021 

 In accordance with Executive Council policy, we have examined the claim for 
29C.20 funds for the above-mentioned damage.  It is our conclusion that the above-
mentioned damage incurred by the Clarinda Correctional Facility – Department of 
Corrections is covered by Chapter 29C.20 of the Code of Iowa.  The Department 
requested an allocation and reimbursement in the amount of $56,236.41; however, the 
request included 20 hours of estimated time spent by a salaried employee, which was 
not supported by actual hours incurred.  This amount of $1,078.60 will be deducted 
from the Department’s request.  Therefore, we recommend an Executive Council 
allocation and reimbursement in the amount of $55,157.81.  

Sincerely, 
 
 
 
 
Brian R. Brustkern, CPA 
Deputy Auditor of State 

cc: Beth A. Skinner, Director, Department of Corrections 
 Meredith Baker, Associate Warden of Administration, Clarinda Correctional Facility 
 Heather Hackbarth, Department of Management 



 

OFFICE OF AUDITOR OF STATE 
STATE OF IOWA 

State Capitol Building 
Des Moines, Iowa 50319-0006 

Telephone (515) 281-5834 

Rob Sand 
Auditor of State 

 

 
August 14, 2026 

 

Kristi Onstot 
Executive Council 

Subject: Damages to Alignment of Microwave Path Between Allamakee and Clayton ISICS  
Towers Due to High Winds on July 21, 2026 

  Department of Public Safety 
  Claim dated July 24, 2026 
  AOS Claim ID: 4449 

In accordance with Executive Council policy, we have examined the claim for 29C.20 funds for 
the above-mentioned damage.  It is our conclusion that the above-mentioned damage incurred by the 
Department of Public Safety is covered by Chapter 29C.20 of the Code of Iowa.  Therefore, we recommend 
an Executive Council allocation in the amount of $15,000.00, subject to an audit of actual invoices. 

   

 Sincerely,  
 
 
 
 
 Brian R. Brustkern, CPA 
 Deputy Auditor of State 
 
 
cc:  Lieutenant Joshua Duden, Communications and Interoperability Bureau, Department  
     of Public Safety 
 Heather Hackbarth, Department of Management 



From: Dave Gordon
To: Duden, Joshua
Cc: DAVID GORDON
Subject: ** External Email Alert ** Re: FW: Initial Notification of AON Damages to the ISICS towers, Allamakee to Clayton

microwave path - storm damage
Date: Wednesday, July 22, 2026 10:26:29 AM

**External Email Alert** This email is from outside DPS. DO NOT CLICK links or
attachments unless you expected them. If unsure please forward to soc@iowa.gov for
review.

Here you go, 

$15,000 would be the estimate if we need the crews to be on both towers to fix it.  Sometimes
it can be fixed on one of the towers. Sometimes not.  

We will only invoice base on the work completed.     

Thanks, 

Dave

On Wed, Jul 22, 2026 at 10:22 AM Duden, Joshua <duden@dps.state.ia.us> wrote:

Dave,

 

                Would you be able to send me an estimate for this soon? Thanks.

 

Lieutenant Joshua Duden «184«

Interoperability Communications Bureau

Iowa Department of Public Safety

215 East 7th Street, Des Moines, Iowa 50319

Office: 515-725-6108

Mobile: 515-559-6988

duden@dps.state.ia.us

 

https://dps.iowa.gov/
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mailto:/o=ExchangeLabs/ou=Exchange Administrative Group (FYDIBOHF23SPDLT)/cn=Recipients/cn=user955c8366
mailto:duden@dps.state.ia.us
mailto:duden@dps.state.ia.us
https://gcc02.safelinks.protection.outlook.com/?url=https%3A%2F%2Furldefense.proofpoint.com%2Fv2%2Furl%3Fu%3Dhttps-3A__dps.iowa.gov_%26d%3DDwMFAg%26c%3Dq3cDpHe1hF8lXU5EFjNM_C93KOmcBXCBnhee2v6PYlc%26r%3D4RKloL2xpbe4vw-kMyhGhkZd_R9UShbFO71DYGlHEkQG7BZUkpUpkCc6zn92vO0G%26m%3Da6rBo_pwT5R_AfaSYGcG8oW5Hzev2bNfBiTfQBHLpIIBd7xzF2zHP_71YaePakZv%26s%3DobKMKb8j32-ZV5XnBNK2mTHMTk17Nl2Q4dz6DWxGQGE%26e%3D&data=05%7C02%7Cduden%40dps.state.ia.us%7Cd400aacd38f844e78f2808dee80595d9%7C8e7368ae110346c7aec2d08e01c2d874%7C0%7C0%7C639203307885263187%7CUnknown%7CTWFpbGZsb3d8eyJFbXB0eU1hcGkiOnRydWUsIlYiOiIwLjAuMDAwMCIsIlAiOiJXaW4zMiIsIkFOIjoiTWFpbCIsIldUIjoyfQ%3D%3D%7C0%7C%7C%7C&sdata=fydYIoWS0pvTV54T%2FRWCzXQ3Y12QJeO4KdeU44y9U5U%3D&reserved=0


https://dpscareers.com/

 

 

*NOTICE* This email message (including any file attachments transmitted with it) is for the sole use of the
intended recipient(s) and may contain confidential and legally privileged information. Any unauthorized use or
disclosure of this email by an unintended recipient is prohibited. If you have received this e-mail in error please
notify the sender by return e-mail and destroy all copies of the original message. No representation is made that
this email or any attachments are free of viruses. Virus scanning is recommended and is the responsibility of the
recipient.

 

From: Hove, Heath <hove@dps.state.ia.us> 
Sent: Tuesday, July 21, 2026 12:38 PM
To: 29c20@aos.iowa.gov; ExecutiveCouncil [TOS] <executivecouncil@tos.iowa.gov>
Cc: Duden, Joshua <duden@dps.state.ia.us>; Dostal, Sandra <dostal@dps.state.ia.us>; DAVID
GORDON <dave.gordon@motorolasolutions.com>; Cook, Katelyn <kcook@dps.state.ia.us>
Subject: Initial Notification of AON Damages to the ISICS towers, Allamakee to Clayton microwave
path - storm damage

 

Executive Council,

 

Please see below email for initial notification of AON damages resulting in a microwave path
being affected by high winds during yesterday's weather events. This was just reported to us by
our Motorola Customer Service Representative. The 2 towers impacted our ISICS towers
Allamakee and Clayton.

 

Thank you,

 

Captain Heath Hove, 385

 

Bureau Chief
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Interoperability Communications Bureau

Iowa Department of Public Safety

215 East 7th Street, Des Moines, Iowa 50319

Office: 515-725-6092

Mobile: 515-204-7288

hove@dps.state.ia.us

 

https://dps.iowa.gov/

https://dpscareers.com/

 

 

*NOTICE* This email message (including any file attachments transmitted with it) is for the sole use of the
intended recipient(s) and may contain confidential and legally privileged information. Any unauthorized use or
disclosure of this email by an unintended recipient is prohibited. If you have received this e-mail in error please
notify the sender by return e-mail and destroy all copies of the original message. No representation is made that
this email or any attachments are free of viruses. Virus scanning is recommended and is the responsibility of the
recipient.

 

From: Dave Gordon <dave.gordon@motorolasolutions.com> 
Sent: Tuesday, July 21, 2026 12:13 PM
To: ISICSAdmin <isicsadmin@dps.state.ia.us>
Subject: ** External Email Alert ** Allamakee to Clayton microwave path - storm damage

 

**External Email Alert** This email is from outside DPS. DO NOT CLICK links or
attachments unless you expected them. If unsure please forward to soc@iowa.gov for
review.

Good Afternoon, 
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The microwave path between ISICS Allamakee and Clayton towers has been affected by
winds.  

 

The RSL's are fluctuanting from -45db to -60db range and the the sites will need to be
inspected and repaired to get the paths back in suitable readings.  

 

We are working with the tower crew on a schedule.  

 

Please let me know if there are any questions. 

 

--

Dave Gordon
Customer Support Manager
Motorola Solutions, Inc.

State of Iowa

M: +1.319.321.1134
E: dave.gordon@motorolasolutions.com

 

 

 

 

 

 

For more information on how and why we collect your personal information, please visit our Privacy
Policy.

-- 
Dave Gordon
Customer Support Manager
Motorola Solutions, Inc.
State of Iowa

M: +1.319.321.1134
E: dave.gordon@motorolasolutions.com
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For more information on how and why we collect your personal information, please visit our Privacy Policy.
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TO OWNER/CLIENT: PROJECT: APPLICATION NO: 12
State of Iowa - Department of Administrative
Services
109 SE 13th St.
Des Moines, Iowa 50319

DOC CCF Kitchen & Laundry Addition
2000 North 16th Street
Clarinda, Iowa 51632

INVOICE NO: 7679.61CA
PERIOD: 03/01/25 - 03/31/25

PROJECT NO: 9223.00    
FROM CONTRACTOR:   CONTRACT NO: CMCA - 9223.00-021    
Samuels Group, Inc.
311 Financial Way Ste 300
Wausau, Wisconsin 54401

  CONTRACT DATE: 04/05/2024    
CERTIFICATE DATE: 05/30/2025    

SUBMITTED DATE:    
CONTRACT FOR: Samuels Group Exhibit #157CA - DOC CCF Kitchen & Laundry Addition        
 

CONTRACTOR'S APPLICATION FOR PAYMENT
Application is made for payment, as shown below, in connection with the Contract. Continuation
Sheet is attached.
       
1. Original Contract Sum   $1,431,097.76
2. Net change by change orders   $4,701.05
3. Contract Sum to date (Line 1 ± 2)   $1,435,798.81
4. Total completed and stored to date

(Column G on detail sheet)
 

$868,476.56
5. Retainage:    
  a. 0.00% of completed work $0.00  
  b. 0.00% of stored material $0.00  
  Total retainage

(Line 5a + 5b or total in column I of detail sheet)
 

$0.00
6. Total earned less retainage

(Line 4 less Line 5 Total)
 

$868,476.56
7. Less previous certificates for payment

(Line 6 from prior certificate)
 

$753,057.88
8. Current payment due:   $115,418.68
9. Balance to finish, including retainage

(Line 3 less Line 6)
 

$567,322.25
 

CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS
Total changes approved in previous months by Funding
Source:

$0.00 $0.00

Total approved this month: $4,701.05 $0.00
Totals: $4,701.05 $0.00

Net change by change orders: $4,701.05
 

  The undersigned certifies that to the best of the Contractor's knowledge, information and belief, the
Work  covered  by  this  Application  for  Payment  has  been  completed  in  accordance  with
the Contract Documents, that all amounts have been paid by the Contractor for Work which previous
Certificates  for  payment  were  issued  and  payments  received  from  the Funding  Source,  and  that
current payments shown herein is now due.

CONTRACTOR: Samuels Group, Inc.
         
         
By: ProcoreSubcontractorSignHere   Date: ProcoreSubcontractorSignedDate

         
State of:      
County of:      
Subscribed and sworn to before      
me this                                     day of      
Notary Public:      
My commission expires:      
       
 

 
APPLICATION AND CERTIFICATE FOR PAYMENT DOCUMENT SUMMARY SHEET Page 1 of 2
 

   



Document SUMMARY SHEET, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 12
Contractor's signed Certification is attached. APPLICATION DATE: 04/08/2025
Use Column I on Contracts where variable retainage for line items apply. PERIOD: 03/01/25 - 03/31/25
 
Contract Lines

A  B C D E F G H I

ITEM
NO. BUDGET CODE DESCRIPTION OF WORK SCHEDULED

VALUE

APPROVED  WORK COMPLETED MATERIALS
PRESENTLY

STORED
(NOT IN  D OR E)

TOTAL
COMPLETED

AND STORED TO
DATE

(D + E + F)

%
(G / C)

BALANCE TO
FINISH
(C - G)

RETAINAGEFROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

1
00-03.MOU-DOC
Construction Manager
CA.MOU-DOC

CM Services $625,138.70 $385,177.17 $54,855.14 $0.00 $440,032.31 70.39% $185,106.39 $0.00

2
00-03.MOU-DOC
Construction Manager
CA.MOU-DOC

Reimbursables $292,078.00 $105,880.71 $25,862.49 $0.00 $131,743.20 45.11% $160,334.80 $0.00

3
00-03.MOU-DOC
Construction Manager
CA.MOU-DOC

Fees $513,881.06 $262,000.00 $30,000.00 $0.00 $292,000.00 56.82% $221,881.06 $0.00

  TOTALS: $1,431,097.76 $753,057.88 $110,717.63 $0.00 $863,775.51 60.36% $567,322.25 $0.00
 
Change Orders

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED
VALUE

APPROVED  WORK COMPLETED MATERIALS
PRESENTLY

STORED
(NOT IN  D OR E)

TOTAL
COMPLETED

AND STORED TO
DATE

(D + E + F)

%
(G / C)

BALANCE TO
FINISH
(C - G)

RETAINAGEFROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

4 CCO # 001 Samuels Group - Change Order #001

4.1 00-03.MOU-DOC 
Damaged Communication Lines $4,701.05 $0.00 $4,701.05 $0.00 $4,701.05 100.00% $0.00 $0.00

 TOTALS: $4,701.05 $0.00 $4,701.05 $0.00 $4,701.05 100.00% $0.00 $0.00
 
Grand Totals

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED
VALUE

APPROVED  WORK COMPLETED MATERIALS
PRESENTLY

STORED
(NOT IN  D OR E)

TOTAL
COMPLETED

AND STORED TO
DATE

(D + E + F)

%
(G / C)

BALANCE TO
FINISH
(C - G)

RETAINAGEFROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

 GRAND TOTALS: $1,435,798.81 $753,057.88 $115,418.68 $0.00 $868,476.56 60.49% $567,322.25 $0.00

 
CONTINUATION SHEET DOCUMENT DETAIL SHEET Page 2 of 2
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TO OWNER/CLIENT: PROJECT: APPLICATION NO: 9
State of Iowa - Department of Administrative
Services
109 SE 13th St.
Des Moines, Iowa 50319

DOC CCF Kitchen & Laundry Addition
2000 North 16th Street
Clarinda, Iowa 51632

INVOICE NO: 1004663
PERIOD: 03/01/25 - 03/31/25

PROJECT NO: 9223.00    
FROM CONTRACTOR:   CONTRACT NO: TC - 9223.00-016    
Esco Electric Company
PO Box 708
Marion, Iowa 52302

  CONTRACT DATE: 04/02/2024    
CERTIFICATE DATE: 05/30/2025    

SUBMITTED DATE:    
CONTRACT FOR: Esco Electric Company - BP 07, Alt 01, Alt 02 and Alt 03        
 

CONTRACTOR'S APPLICATION FOR PAYMENT
Application is made for payment, as shown below, in connection with the Contract. Continuation
Sheet is attached.
       
1. Original Contract Sum   $4,380,761.24
2. Net change by change orders   $20,104.98
3. Contract Sum to date (Line 1 ± 2)   $4,400,866.22
4. Total completed and stored to date

(Column G on detail sheet)
 

$1,084,279.05
5. Retainage:    
  a. 5.00% of completed work $54,213.96  
  b. 0.00% of stored material $0.00  
  Total retainage

(Line 5a + 5b or total in column I of detail sheet)
 

$54,213.96
6. Total earned less retainage

(Line 4 less Line 5 Total)
 

$1,030,065.09
7. Less previous certificates for payment

(Line 6 from prior certificate)
 

$901,194.08
8. Current payment due:   $128,871.01
9. Balance to finish, including retainage

(Line 3 less Line 6)
 

$3,370,801.13
 

CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS
Total changes approved in previous months by Funding
Source:

$45,698.24 $0.00

Total approved this month: $47,507.07 $(73,100.33)
Totals: $93,205.31 $(73,100.33)

Net change by change orders: $20,104.98
 

  The undersigned certifies that to the best of the Contractor's knowledge, information and belief, the
Work  covered  by  this  Application  for  Payment  has  been  completed  in  accordance  with
the Contract Documents, that all amounts have been paid by the Contractor for Work which previous
Certificates  for  payment  were  issued  and  payments  received  from  the Funding  Source,  and  that
current payments shown herein is now due.

CONTRACTOR: Esco Electric Company
         
         
By: ProcoreSubcontractorSignHere   Date: ProcoreSubcontractorSignedDate

         
State of:      
County of:      
Subscribed and sworn to before      
me this                                     day of      
Notary Public:      
My commission expires:      
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Document SUMMARY SHEET, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 9
Contractor's signed Certification is attached. APPLICATION DATE: 04/10/2025
Use Column I on Contracts where variable retainage for line items apply. PERIOD: 03/01/25 - 03/31/25
 
Contract Lines

A  B C D E F G H I

ITEM
NO. BUDGET CODE DESCRIPTION OF WORK SCHEDULED

VALUE

APPROVED  WORK COMPLETED MATERIALS
PRESENTLY

STORED
(NOT IN  D OR E)

TOTAL
COMPLETED

AND STORED TO
DATE

(D + E + F)

%
(G / C)

BALANCE TO
FINISH
(C - G)

RETAINAGEFROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

1
00-05.MOU-DOC
Construction BRIN.MOU-
DOC

Temp power Labor $134,125.00 $125,500.00 $0.00 $0.00 $125,500.00 93.57% $8,625.00 $6,275.00

2
00-05.MOU-DOC
Construction BRIN.MOU-
DOC

Temp Power Material $52,500.00 $52,500.00 $0.00 $0.00 $52,500.00 100.00% $0.00 $2,625.00

3
00-05.MOU-DOC
Construction BRIN.MOU-
DOC

Generator Labor $132,897.00 $35,000.00 $15,500.00 $0.00 $50,500.00 38.00% $82,397.00 $2,525.00

4
00-05.MOU-DOC
Construction BRIN.MOU-
DOC

Generator Material $289,900.00 $19,000.00 $0.00 $0.00 $19,000.00 6.55% $270,900.00 $950.00

5
00-05.MOU-DOC
Construction BRIN.MOU-
DOC

Install of Lighting Labor $290,500.00 $32,000.00 $19,200.00 $0.00 $51,200.00 17.62% $239,300.00 $2,560.00

6
00-05.MOU-DOC
Construction BRIN.MOU-
DOC

Install of Lighting Material $204,140.00 $25,000.00 $9,500.00 $0.00 $34,500.00 16.90% $169,640.00 $1,725.00

7
00-05.MOU-DOC
Construction BRIN.MOU-
DOC

Install of Panels Labor $197,500.00 $8,500.00 $12,500.00 $0.00 $21,000.00 10.63% $176,500.00 $1,050.00

8
00-05.MOU-DOC
Construction BRIN.MOU-
DOC

Install of Panels Material $273,958.00 $90,500.00 $0.00 $0.00 $90,500.00 33.03% $183,458.00 $4,525.00

9
00-05.MOU-DOC
Construction BRIN.MOU-
DOC

Install of Service to H1 Labor $230,980.00 $192,000.00 $0.00 $0.00 $192,000.00 83.12% $38,980.00 $9,600.00

10
00-05.MOU-DOC
Construction BRIN.MOU-
DOC

Install of Service to H1 Material $85,750.00 $68,500.00 $0.00 $0.00 $68,500.00 79.88% $17,250.00 $3,425.00

11
00-05.MOU-DOC
Construction BRIN.MOU-
DOC

Power from H1 to sub panels Labor $303,358.00 $22,000.00 $0.00 $0.00 $22,000.00 7.25% $281,358.00 $1,100.00

12
00-05.MOU-DOC
Construction BRIN.MOU-
DOC

Power from H1 to sub panels Material $40,159.00 $15,000.00 $0.00 $0.00 $15,000.00 37.35% $25,159.00 $750.00

13
00-05.MOU-DOC
Construction BRIN.MOU-
DOC

Laundry Equipment Power Labor $283,695.00 $14,250.00 $0.00 $0.00 $14,250.00 5.02% $269,445.00 $712.50

14
00-05.MOU-DOC
Construction BRIN.MOU-
DOC

Laundry Equipment Power Material $65,175.00 $7,000.00 $0.00 $0.00 $7,000.00 10.74% $58,175.00 $350.00

15
00-05.MOU-DOC
Construction BRIN.MOU-
DOC

Kitchen Equipment Power Labor $480,142.00 $21,000.00 $0.00 $0.00 $21,000.00 4.37% $459,142.00 $1,050.00

16 00-05.MOU-DOC Kitchen Equipment Power Material $72,687.00 $8,000.00 $0.00 $0.00 $8,000.00 11.01% $64,687.00 $400.00
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A  B C D E F G H I

ITEM
NO. BUDGET CODE DESCRIPTION OF WORK SCHEDULED

VALUE

APPROVED  WORK COMPLETED MATERIALS
PRESENTLY

STORED
(NOT IN  D OR E)

TOTAL
COMPLETED

AND STORED TO
DATE

(D + E + F)

%
(G / C)

BALANCE TO
FINISH
(C - G)

RETAINAGEFROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

Construction BRIN.MOU-
DOC

17
00-05.MOU-DOC
Construction BRIN.MOU-
DOC

Lightning Protection Labor $43,366.00 $28,000.00 $0.00 $0.00 $28,000.00 64.57% $15,366.00 $1,400.00

18
00-05.MOU-DOC
Construction BRIN.MOU-
DOC

Lightning Protection Material $5,560.34 $4,000.00 $0.00 $0.00 $4,000.00 71.94% $1,560.34 $200.00

19
00-05.MOU-DOC
Construction BRIN.MOU-
DOC

Data Raceways Labor $224,613.00 $17,000.00 $11,500.00 $0.00 $28,500.00 12.69% $196,113.00 $1,425.00

20
00-05.MOU-DOC
Construction BRIN.MOU-
DOC

Data Raceways Material $23,150.00 $5,000.00 $4,000.00 $0.00 $9,000.00 38.88% $14,150.00 $450.00

21
00-05.MOU-DOC
Construction BRIN.MOU-
DOC

Install of Receptables Labor $231,672.00 $11,000.00 $0.00 $0.00 $11,000.00 4.75% $220,672.00 $550.00

22
00-05.MOU-DOC
Construction BRIN.MOU-
DOC

Install of Receptables Material $35,500.00 $6,500.00 $0.00 $0.00 $6,500.00 18.31% $29,000.00 $325.00

23
00-05.MOU-DOC
Construction BRIN.MOU-
DOC

Identification Labor $6,702.40 $0.00 $0.00 $0.00 $0.00 0.00% $6,702.40 $0.00

24
00-05.MOU-DOC
Construction BRIN.MOU-
DOC

Identification Material $3,600.00 $0.00 $0.00 $0.00 $0.00 0.00% $3,600.00 $0.00

25
00-05.MOU-DOC
Construction BRIN.MOU-
DOC

VFD Power Labor $39,511.00 $0.00 $0.00 $0.00 $0.00 0.00% $39,511.00 $0.00

26
00-05.MOU-DOC
Construction BRIN.MOU-
DOC

VFD Power Material $12,100.00 $5,500.00 $0.00 $0.00 $5,500.00 45.45% $6,600.00 $275.00

27
00-05.MOU-DOC
Construction BRIN.MOU-
DOC

Esco Fire Alarm Labor $78,500.00 $3,000.00 $0.00 $0.00 $3,000.00 3.82% $75,500.00 $150.00

28
00-05.MOU-DOC
Construction BRIN.MOU-
DOC

Esco Fire Alarm Material $81,100.00 $24,000.00 $0.00 $0.00 $24,000.00 29.59% $57,100.00 $1,200.00

29
00-05.MOU-DOC
Construction BRIN.MOU-
DOC

Accurate Control Material $28,875.00 $1,000.00 $0.00 $0.00 $1,000.00 3.46% $27,875.00 $50.00

30
00-05.MOU-DOC
Construction BRIN.MOU-
DOC

OES Systems Labor $163,961.00 $4,000.00 $0.00 $0.00 $4,000.00 2.44% $159,961.00 $200.00

31
00-05.MOU-DOC
Construction BRIN.MOU-
DOC

OES Systems Material $46,039.00 $1,000.00 $0.00 $0.00 $1,000.00 2.17% $45,039.00 $50.00

32
00-05.MOU-DOC
Construction BRIN.MOU-
DOC

Equipment/rentals $50,620.50 $28,500.00 $10,000.00 $0.00 $38,500.00 76.06% $12,120.50 $1,925.00

33 00-05.MOU-DOC Alt 1 Labor Laundry $20,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $20,000.00 $0.00
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A  B C D E F G H I

ITEM
NO. BUDGET CODE DESCRIPTION OF WORK SCHEDULED

VALUE

APPROVED  WORK COMPLETED MATERIALS
PRESENTLY

STORED
(NOT IN  D OR E)

TOTAL
COMPLETED

AND STORED TO
DATE

(D + E + F)

%
(G / C)

BALANCE TO
FINISH
(C - G)

RETAINAGEFROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

Construction BRIN.MOU-
DOC

34
00-05.MOU-DOC
Construction BRIN.MOU-
DOC

Alt 1 Material $22,500.00 $2,500.00 $0.00 $0.00 $2,500.00 11.11% $20,000.00 $125.00

35
00-05.MOU-DOC
Construction BRIN.MOU-
DOC

Alt 2 Labor Bakery $17,400.00 $0.00 $0.00 $0.00 $0.00 0.00% $17,400.00 $0.00

36
00-05.MOU-DOC
Construction BRIN.MOU-
DOC

Alt 2 Material $15,100.00 $2,500.00 $0.00 $0.00 $2,500.00 16.56% $12,600.00 $125.00

37
00-05.MOU-DOC
Construction BRIN.MOU-
DOC

Alt 3 Labor Kitchen $27,000.00 $1,500.00 $0.00 $0.00 $1,500.00 5.56% $25,500.00 $75.00

38
00-05.MOU-DOC
Construction BRIN.MOU-
DOC

Alt 3 Material $25,500.00 $2,500.00 $0.00 $0.00 $2,500.00 9.80% $23,000.00 $125.00

39
00-05.MOU-DOC
Construction BRIN.MOU-
DOC

Mobilization $10,000.00 $7,000.00 $0.00 $0.00 $7,000.00 70.00% $3,000.00 $350.00

40
00-05.MOU-DOC
Construction BRIN.MOU-
DOC

Closeout $7,500.00 $0.00 $0.00 $0.00 $0.00 0.00% $7,500.00 $0.00

41
00-05.MOU-DOC
Construction BRIN.MOU-
DOC

Bond $23,425.00 $23,425.00 $0.00 $0.00 $23,425.00 100.00% $0.00 $1,171.25

  TOTALS: $4,380,761.24 $913,675.00 $82,200.00 $0.00 $995,875.00 22.73% $3,384,886.24 $49,793.75
 
Change Orders

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED
VALUE

APPROVED  WORK COMPLETED MATERIALS
PRESENTLY

STORED
(NOT IN  D OR E)

TOTAL
COMPLETED

AND STORED TO
DATE

(D + E + F)

%
(G / C)

BALANCE TO
FINISH
(C - G)

RETAINAGEFROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

42 CCO # 001 Esco - Change Order #001

42.1 00-05.MOU-DOC 
CO#001-Electrical Installation into Precast Panels @ Factory $5,593.83 $4,750.00 $843.83 $0.00 $5,593.83 100.00% $0.00 $279.69

43 CCO # 002 Esco - Change Order #002

43.1 00-05.MOU-DOC 
CO#002-Door Position Switch - Door 1240E $3,130.94 $0.00 $3,130.94 $0.00 $3,130.94 100.00% $0.00 $156.55

43.2 00-05.MOU-DOC 
CO#002-Proposal Request 4.0 $21,273.12 $14,500.00 $6,773.12 $0.00 $21,273.12 100.00% $0.00 $1,063.66

44 CCO # 003 Esco - Change Order #003

44.1 00-05.MOU-DOC 
CO#003-Senstar Raceway Installation $15,700.35 $15,700.35 $0.00 $0.00 $15,700.35 100.00% $0.00 $785.02

45 CCO # 004 Esco - Change Order #004

45.1 00-05.MOU-DOC 
Electrical Updates RFQ 8.0 $0.00 $0.00 $0.00 $0.00 $0.00 0.00% $0.00 $0.00
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A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED
VALUE

APPROVED  WORK COMPLETED MATERIALS
PRESENTLY

STORED
(NOT IN  D OR E)

TOTAL
COMPLETED

AND STORED TO
DATE

(D + E + F)

%
(G / C)

BALANCE TO
FINISH
(C - G)

RETAINAGEFROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

45.2 00-05.MOU-DOC 
Conduit Box Relocation $0.00 $0.00 $0.00 $0.00 $0.00 0.00% $0.00 $0.00

45.3 00-05.MOU-DOC 
Mechanical Updates - RFQ 9.0 $0.00 $0.00 $0.00 $0.00 $0.00 0.00% $0.00 $0.00

45.4 00-05.MOU-DOC 
Revised Project Substantial Completion $0.00 $0.00 $0.00 $0.00 $0.00 0.00% $0.00 $0.00

46 CCO # 005 Esco - Change Order #005

46.1
00-05.MOU-DOC 
Damaged Conduit Repairs - North Wall - Back charge approved by
Graphite

$4,801.26 $0.00 $0.00 $0.00 $0.00 0.00% $4,801.26 $0.00

46.2
00-05.MOU-DOC 
Electrical Modifications - Non Detention Lights / Coiling door
electrical

$(73,100.33) $0.00 $0.00 $0.00 $0.00 0.00% $(73,100.33) $0.00

47 CCO # 006 Esco - Change Order #006 - 29C20 Damaged Communication Lines

47.1 00-05.MOU-DOC 
Damaged Communication Lines $42,705.81 $0.00 $42,705.81 $0.00 $42,705.81 100.00% $0.00 $2,135.29

 TOTALS: $20,104.98 $34,950.35 $53,453.70 $0.00 $88,404.05 439.71% $(68,299.07) $4,420.21
 
Grand Totals

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED
VALUE

APPROVED  WORK COMPLETED MATERIALS
PRESENTLY

STORED
(NOT IN  D OR E)

TOTAL
COMPLETED

AND STORED TO
DATE

(D + E + F)

%
(G / C)

BALANCE TO
FINISH
(C - G)

RETAINAGEFROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

 GRAND TOTALS: $4,400,866.22 $948,625.35 $135,653.70 $0.00 $1,084,279.05 24.64% $3,316,587.17 $54,213.96
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TO OWNER/CLIENT: PROJECT: APPLICATION NO: 1
State of Iowa - Department of Administrative
Services
109 SE 13th St.
Des Moines, Iowa 50319

DOC CCF Kitchen & Laundry Addition
2000 North 16th Street
Clarinda, Iowa 51632

INVOICE NO: 10126900
PERIOD: 02/25/25 - 04/30/25

PROJECT NO: 9223.00    
FROM CONTRACTOR:   CONTRACT NO: MISC- 9223.00-036    
Clarinda Correctional Facility
1800 North 16th
Clarinda, Iowa 51632

  CONTRACT DATE:    
CERTIFICATE DATE: 05/30/2025    

SUBMITTED DATE:    
CONTRACT FOR: Miscellaneous - "CDE" Reimbursement - CCF Conduit Damage 29C20        
 

CONTRACTOR'S APPLICATION FOR PAYMENT
Application is made for payment, as shown below, in connection with the Contract. Continuation
Sheet is attached.
       
1. Original Contract Sum   $4,950.00
2. Net change by change orders   $0.00
3. Contract Sum to date (Line 1 ± 2)   $4,950.00
4. Total completed and stored to date

(Column G on detail sheet)
 

$4,950.00
5. Retainage:    
  a. 0.00% of completed work $0.00  
  b. 0.00% of stored material $0.00  
  Total retainage

(Line 5a + 5b or total in column I of detail sheet)
 

$0.00
6. Total earned less retainage

(Line 4 less Line 5 Total)
 

$4,950.00
7. Less previous certificates for payment

(Line 6 from prior certificate)
 

$0.00
8. Current payment due:   $4,950.00
9. Balance to finish, including retainage

(Line 3 less Line 6)
 

$0.00
 

CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS
Total changes approved in previous months by Funding
Source:

$0.00 $0.00

Total approved this month: $0.00 $0.00
Totals: $0.00 $0.00

Net change by change orders: $0.00
 

  The undersigned certifies that to the best of the Contractor's knowledge, information and belief, the
Work  covered  by  this  Application  for  Payment  has  been  completed  in  accordance  with
the Contract Documents, that all amounts have been paid by the Contractor for Work which previous
Certificates  for  payment  were  issued  and  payments  received  from  the Funding  Source,  and  that
current payments shown herein is now due.

CONTRACTOR: Clarinda Correctional Facility
         
         
By: ProcoreSubcontractorSignHere   Date: ProcoreSubcontractorSignedDate

         
State of:      
County of:      
Subscribed and sworn to before      
me this                                     day of      
Notary Public:      
My commission expires:      
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Document SUMMARY SHEET, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 1
Contractor's signed Certification is attached. APPLICATION DATE: 05/13/2025
Use Column I on Contracts where variable retainage for line items apply. PERIOD: 02/25/25 - 04/30/25
 
Contract Lines

A  B C D E F G H I

ITEM
NO. BUDGET CODE DESCRIPTION OF WORK SCHEDULED

VALUE

APPROVED  WORK COMPLETED MATERIALS
PRESENTLY

STORED
(NOT IN  D OR E)

TOTAL
COMPLETED

AND STORED TO
DATE

(D + E + F)

%
(G / C)

BALANCE TO
FINISH
(C - G)

RETAINAGEFROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

1
00-05.MOU-DOC
Construction BRIN.MOU-
DOC

Miscellaneous - "CDE" Reimbursement -
CCF Conduit Damage 29C20 $4,950.00 $0.00 $4,950.00 $0.00 $4,950.00 100.00% $0.00 $0.00

  TOTALS: $4,950.00 $0.00 $4,950.00 $0.00 $4,950.00 100.00% $0.00 $0.00
 
Grand Totals

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED
VALUE

APPROVED  WORK COMPLETED MATERIALS
PRESENTLY

STORED
(NOT IN  D OR E)

TOTAL
COMPLETED

AND STORED TO
DATE

(D + E + F)

%
(G / C)

BALANCE TO
FINISH
(C - G)

RETAINAGEFROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

 GRAND TOTALS: $4,950.00 $0.00 $4,950.00 $0.00 $4,950.00 100.00% $0.00 $0.00
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1
00-05.MOU-DOC
Construction BRIN.MOU-DOCMiscellaneous
- "CDE" Reimbursement -CCF
Conduit Damage 29C20 $4,950.00 $0.00 $4,950.00 $0.00 $4,950.00 100.00% $0.00 $0.00
  TOTALS: $4,950.00 $0.00 $4,950.00 $0.00 $4,950.00 100.00% $0.00 $0.00
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