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Grant Application
CLG Grant Application Notice (June 22, 2022)
HRAC recommend application for CLG grant (Aug 2, 2022) 
CLG Grant Application Final (August 26, 2022)

Notice of Award from SHPO (Jan 13, 2023) 

Assembly Ordinance 2022‐06(b)(AN) to accept funds (March 20, 2023)

Summary of Ordinance for SRRC Committee

Request for Manager Approval (March 29) 

RFP

Draft RFP based on ordinance language

CBJ RFP 22‐123 proposal released (??)

CBJ RFP 22‐123 proposal received (March 23)

Grant Agreement/Contract
Executed CLG grant agreement with SHPO (March 31) 

Executed contract with Northwind Architects (March 31) 

Document that project peronnel have received information on 
Secretary's Standards; send out notices to the owners within the 
townsite boundaries

Public Meeting for Juneau Townsite Property Owners (April 26) 
mailing, public notice, minutes

Quarterly Report (30‐day after end of May), posted online
Grant work: Survey Quadrants 3 & 4 & Comment 
Coordinate with OHA
Northwind draft for CBJ (July 17) 
CBJ/Northwind make final edits, complete July 31 
HRAC Meeting: Prepare final survey and inventory to HRAC for review 
(Aug. 2, 2023) Meeting materials needed by July 31 (scott vacation 
begins July 27) 
HRAC Comments on draft to CDD (Aug 17) 

Finalize survey based on comments by HRAC/OHA (by August 24)
Submit digital copy of survey (August 31)

Final Report (September 30, 2023) 
Describe project activities and use of Secretary's Standards

Final billing/reimbusement request with financial documentation
Minutes of HPC meeting shoing participation in the project
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