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From: Russell, Amy J (DOT) <amy.russell@alaska.gov>
Sent: Friday, May 12, 2023 4:19 PM
To: CDD_Admin
Cc: Bergam, Latina A (DOT); Storey, Benjamin M (DOT); Unzicker, Moriah R (DOT); Gentemann, Christy D 

(DOT)
Subject: Archeological Monitoring Schedule - Douglas Hwy
Attachments: S Douglas Schedule 5.11.22.pdf

Dear Chair of the City and Borough of Juneau (CBJ) Historic Resources Committee, 

The Department of Transportation and Public Facilities (DOT&PF) has received the work schedule for the Douglas 
Highway Resurface & Sidewalk Repairs project’s ground disturbing work in the archaeological monitoring areas and a 
copy of that schedule is attached to this email. We have also sent this schedule to CBJ Mayor Weldon.  

It looks like this work is planned to begin right after the Memorial Day weekend, on Tuesday, 5/30 at the earliest.  

Archaeologist Anne Pollnow of Sea Level Consulting (based in Sitka) will be present and provide monitoring of all 
activities in these sensitive areas while ground disturbing work takes place.   

DOT&PF is committed to following procedures outlined in the Archaeological Monitoring and Inadvertent Discovery Plan 
to halt work, comply with applicable laws, and consult for agreement on next steps should archaeological discoveries or 
human remains be found.  

Please feel free to reach out to me with any questions or comments you have regarding cultural resources for this 
project. Thank you, Amy 

Amy J.K. Russell 
Cultural Resources Specialist/PQI History 
DOT&PF, Southcoast Region 
P.O. Box 112506 
Juneau, Alaska USA 99811-2506 

Telework, Best Way to Contact: amy.russell@alaska.gov 
Cell: 907.799.4845 (call or text) 



Schedule 5/11/22 Update

M T W TH F S Sun M T W TH F S Sun M T W TH F S Sun M T W TH F S Sun M T W TH F S Sun M T W TH F S Sun

5/8 5/9 5/10 5/11 5/12 5/13 5/14 5/15 5/16 5/17 5/18 5/19 5/20 5/21 5/22 5/23 5/24 5/25 5/26 5/27 5/28 5/29 5/30 5/31 6/1 6/2 6/3 6/4 6/5 6/6 6/7 6/8 6/9 6/10 6/11 6/12 6/13 6/14 6/15 6/16 6/17 6/18

Douglas Stage 2
Outfall 14 90+75 Outfall 14 90+75

Outfall 13 88+75 2850 douglas 70 LF Outfall 13 88+75 2850 douglas

Outfall 18 101+50 - budget Outfall 18 101+50 - budget

Outfall 19 103+25 - 3120 & 3110 douglas Outfall 19 103+25 - 3120 & 3110 douglas

P 16-3 slipline 36" with outfall 17 100+00 21 LF P 16-3 slipline 36" with outfall 17 100+00

P 17-1 slipline 36" 23 LF P 17-1 slipline 36"

P 11-4 slipine 24" with outfall 11 75+00 - Grant's 12 LF P 11-4 slipine 24" with outfall 11 75+00 - Grant's

P11-3 Slipline 24" w/ Outfall 10 73+50 - Grant's 62 LF P11-3 Slipline 24" w/ Outfall 10 73+50 - Grant's

P14-2 24" slipline 88+75 2850 douglas 70 LF P14-2 24" slipline 88+75 2850 douglas

P15-2 Slipline 24" 92+50 67 LF P15-2 Slipline 24" 92+50

P 10-2 Slipline 24" 33 LF P 10-2 Slipline 24"

Outfall 3 41+00 1733 2nd st Outfall 3 41+00 1733 2nd st

Outfall 4 43+25 2113 2nd st Outfall 4 43+25 2113 2nd st

Outfall 5 48+50 2113 2nd st Outfall 5 48+50 2113 2nd st

Outfall 9 69+50 Outfall 9 69+50

Arch Monitor Work STA 29-36 Arch Monitor Work STA 29-36

Curb/SW removals Curb/SW removals

Outfall 2 35+25 Outfall 2 35+25

Arch Monitor Work STA 50-58 Arch Monitor Work STA 50-58

Invasive removals Invasive removals

Curb/SW removals Curb/SW removals

Ditch reconditioning 741 LF Ditch reconditioning

P 8-2 slipline 18" with outfall 8 49 LF P 8-2 slipline 18" with outfall 8

P 7-2 slipline 18" with outfall 7 26 LF P 7-2 slipline 18" with outfall 7

P 7-1 CPP 24" Crow Hill Xing w/ Outfall 6 NIGHT WORK 74 LF P 7-1 CPP 24" Crow Hill Xing w/ Outfall 6 NIGHT WORK

Pave ATB patch 6/12 80 TN Pave ATB patch 6/12 

DESCRIPTION QTY Unit


