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$2,277,793.40 Michael 
Thompson

2024 Main Road Paving (MTPO 
Funded)

12/19/2027 Eastman Road paving is completed.  Final markings 
remain to be installed.

Paving of functionally classified roadways: Clinchfield Street 
and Eastman Road

$1,500,000.00 Michael 
Thompson

2027 Main Road Paving (MTPO 
Funded)

8/11/2030 TDOT has approved plans.  Working towards NTP 
with Construction.   Awaiting submittal by 
consultant and TDOT approval on bid documents.

Paving of functionally classified roadways: Meadowview 
Parkway

$2,015,000.00 Michael 
Thompson

2029 Main Road Paving (MTPO 
Funded)

2/10/2030 Consultant working on preliminary design plans and 
NEPA document.

Paving of functionally classified roadways: Orebank Road

$524,000.00 Chad Austin Bancroft Chapel Rd Annexation 
Sewer Extension

10/30/2026 Project under construction.Extension of sewer system approximately 1,300 ft to 
support Bancroft Chapel Rd Annexation

$222,477.00 Michael 
Borders

Bays Mountain Nature Center 
Roof Replacement

10/31/2026 Waiting for Painters to complete stainingReplacement of existing Roof and associated work for the 
Nature Center at Bays Mountain Park.

$2,400,000.00 Megan   
Krager

Bays Mountain Park - New Otter 
Habitat

9/15/2027 Wall construction for the LSS and the Otter Holding 
is underway.

Construction of a New Otter Habitat.

Megan   
Krager

Bays Mountain Park Nature 
Center Renovations- Phase 2

Designer and Staff working on value engineering for 
the project due to quotes received.

Renovate the lower level of the Nature Center with a new 
kids cave and cave exhibits.

$4,000,000.00 Michael 
Thompson

Brickyard Park Bicycle-Pedestrian 
Bridge

12/31/2027 Awaiting TDOT notice to proceed for right of way 
phase of project.

Bicycle-Pedestrain bridge over the CSX Railroad at 
Centennial Park connecting downtown Kingsport to the 
Brickyard Park Development.  Design funded 80% Fed./ 
20% Local via STB Grant and Construction is funded 75% 
Fed./ 25% Local via TA Grant.

$918,888.00 Michael 
Borders

Cattails Pump House 
Replacement

3/31/2027 Electrical work to begin late October. Pump 
replacement to begin November 2nd.

Replacement of the pump house at Cattails Golf Course.

Michael T. 
Borders

Cement Hill Project Project is currently under design. Staff are 
preparing to ask for a Grant extension. Voluntary 
Brownfield Agreement under review.

Phase 1 Remediation on Cement Hill. Closing of two 
Monitoring Wells along with phase 1 remediation including 
entry road improvements.

$1,275,000.00 Michael 
Thompson

Clinchfield Street Bridge 
Rehabilitation

12/4/2026 Phase 2  bridge deck hydrodemolition is underway.Project consists of repairs to concrete deck, widening of 
sidewalk on west side and the raising of both parapet walls 
and "Rub" Rails on the existing Clinchfield Street Bridge 
over Reedy Creek

Michael 
Thompson

Eastman Road over Lincoln Street 
Bridge Repairs - Phase 2

Kick-Off meeting being coordinated and scheduled.Repairs to Eastman Road bridge over Lincoln Street and 
Railroad.

Floyd Bailey Financial and HR Information 
Systems

1/31/2028 UKG and Tyler contracts signed.  Planning schedule 
with vendors.

Software modules that will replace the Central Square 
Naviline ERP.
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$807,549.00 Michael 
Thompson

Fordtown Road Bridge Repairs 1/6/2027 Clearing, grubbing and saw cutting on approaches is 
underway.

Repairs to both approaches of Fordtown Road bridge.

Michael 
Thompson

Fort Robinson Bridge 
Replacement

TDOT is in the right-of-way phase of this project.  
Current bid letting date is December 4, 2026.

TDOT managed project to replace the bridge on Fort 
Robinson Drive near Union Street.

$1,072,879.00 Chad Austin FY26 Sewer Lining Project - 2022-
C23

12/14/2026 11 of 21 lines completed.Upgrade of sewer collection system to eliminate 
maintenance or I&I issues.  Project will include line cleaning 
and placing a liner inside damaged sewer mains.  Locations 
include: University Blvd, Union St, Whippoorwill Ln, Lomax 
St, Watauga St, Belmeade D

$366,150.00 Chad Austin Hydrant Maintenance and 
Assessment

5/31/2027 Contractor working in Ridgefields areaAssessment of all hydrants in our system, including 
greasing, painting, and gathering information for our asset 
management program.  Project funded by AMP grant from 
TDEC.

$383,654.30 Michael 
Thompson

Island Road Resurfacing from SR-
126 to Kingsport City Limits

12/31/2026 Working to execute contracts.  Preconstruction 
meeting on 10/1/2026.

New project scope approved by TDOT on 1/23/25 to 
change to a resurfacing only project.  The old project was 
going to realign Island Road to the southeast to improve 
vertical and horizontal roadway geometry for better traffic 
management and safety.

$650,000.00 Michael 
Thompson

Jack White Dr. at N. Eastman Rd. 
Traffic Signal Upgrades

4/30/2027 Working to obtain two easements.  Design plans are 
90% and consultant is addressing final comments.

This project will replace all signal related items as well as 
shift the left turn lanes for better alignment.  New signal 
will be black mast arm configuration.

$750,000.00 Michael 
Thompson

Jesse St. at Memorial Blvd. Traffic 
Signal Upgrades

8/31/2027 Initial survey work has been completed.This project will replace athe temporary signal installed in 
2025 with permenant black mast arm signal as well as shift 
the left turn lanes for better alignment.

$14,484,600.00 Ryan 
McReynolds

Justice Center Renovations 10/1/2027 Asphalt binder has been placed for new parking lot.Renovations and expansion of Justice Center that will 
accommodate court space and county offices currently 
residing in City Hall. (70% City; 30% County)

$1,044,000.00 Tyler Wicks Kingsport Greenbelt Extension 
from Rotherwood Drive to Lewis 
Lane

6/30/2027 Notices of proposed acquisition have been sent to 
affected property owners. Appraisal services are 
underway.

This project will build an extension of the Kingsport 
Greenbelt walking and biking path west from the end of the 
current Greenbelt at Rotherwood Drive to Lewis Lane on 
Port Drive.

Niki Ensor Lead & Copper Water Service 
Line Inventory

6/30/2027 Draft proposal received and under review.AMP grant received to assist with inventory of water 
service lines to determine the locations, if any, of lead 
water service lines in the system. Inventory must be 
complete by fall 2027.

$7,018,000.00 Michael 
Borders

Library Renovations 4/30/2027 Interior work continues. Design team is working on 
water remediation issues on New Street side of the 
building. City engineering and building maintenance 
is working on a replacement plan for sump pumps 
and backup generator

Complete renovation of existing library. Includes: doubling 
the childern's area, new children's programming room, 
dedicated teen area, additional meeting rooms, updated 
furnitures, fixtures, and equipment.
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Tom Hensley Lift Station Replacements - 
Lakecrest (323), and Lakeside Dr 
(325)

3/31/2028 60% plans expected in late October.Lakecrest and Lakeside Dr Sewer Lift Stations are beyond 
their useful life and in need of replacement.

$161,000.00 Chad Austin Madd Branch (Lincoln St) Sewer 
Flow Monitoring

6/30/2027 BMA approved.  Monitors will be set in December 
2026.

Flow monitoring of the Lincoln St side of Madd Branch 
sewer basin to determine areas of high I&I.  This 
information will be used to pinpoint areas of concern for 
further investigation.

$28,693,000.00 Ryan 
McReynolds

Meadow Park Lane State 
Industrial Access Road

12/31/2028 TDOT has project in October 2, 2026 bid letting.Construction of a new access road (Meadow Park Lane) 
that tie into the existing Riverport Road and S. Wilcox Road, 
approximately 2.34 miles.

Michael 
Borders

MeadowView Parking Lot 
Resurface

Design scope and budget development almost 
complete

Resurface of the parking lots at MeadowView along with 
curb repair and sundry projects.

$82,304,524.92 Michael 
Thompson

Memorial Boulevard (SR-126) 
Road Improvements

https://www.tn.gov/tdot/projects/projects-region-
1/sr-126-memorial-boulevard.html

The Tennessee Department of Transportation (TDOT) is 
constructing improvements to State Route 126 (Memorial 
Boulevard) in the City of Kingsport.  Once improvements 
are complete, SR 126 will include 4 travel lanes from East 
Center Street to Harbor Chapel; 

Michael 
Thompson

Mitchell Road Bridge 
Replacement

Awaiting finalized plans and bid documents from 
consultant.

Project consists of replacement of the deck and beams on 
Mitchell Road Bridge over Kendrick Creek.

Michael 
Thompson

Netherland Inn Bridge Repairs Waiting on scope and fee from design consultant.Repairs to the bridge approach on Netherland Inn Road.

$2,400,000.00 Tom Hensley Old Mill Lift Station Replacement 8/31/2027 90% plans expected early October.Replacement of Old Mill Lift Station which is past its useful 
life.

$3,200,000.00 Tom Hensley Pendragon Sewer Lift Station 
Upgrade

10/29/2027 Going to SRF board in Nov/Dec for final loan 
approval.

Upgrade of the Pendragon Sewer Lift Station.  Lift station 
was built in the 1950s and has reached the end of its useful 
life.

Chad Austin Phase 3 Sewer Lining 6/30/2027 Plans submitted to TDEC.Upgrade of sewer collection system to eliminate 
maintenance or I&I issues.  Project will include line cleaning 
and placing a liner inside damaged sewer mains.  Locations 
include: Bays View Rd, Holyoke St, Pearl Ln, Teasel Rd, 
Greenfield Av, Ardmore, N Eas

$1,730,002.00 Wendy 
Terrazas

Pool Replaster & Renovations 1/1/2027 Construction to begin in September.Replaster of all pools with the exception of the outdoor 
warm pool, plaster of the lazy river, and sundry projects.

Chad Austin Poplar Grove / Mill Creek 
Waterline Replacement

8/31/2027 Plans approved by TDEC. Awaiting TDOT approval.Upgrades of waterlines along Poplar Grove Rd, Bell Hollow 
Rd, and Mill Creek Rd.  Current lines in these areas are 
beyond their service life and need replacement because of 
maintenance issues.

Friday, October 2, 2026 Page 3 of 5Text in blue denotes changes in the past two weeks. Red box denotes past due, 
yellow box denotes due within 30 days, green denotes due more than 30 days 



Estimated Cost Project 
Owner

Project Name CurrentStatusCompletion 
Date

Project Description

$6,600,000.00 Chad Austin Reedy Creek Trunk Line (Lovedale 
to Clinchfield)

1/31/2028 Loan documents to be reviewed by SRF in 
September.  Send plans to TDEC in September.  Plan 
to bid in January 2027.

Phase 1 Reedy Creek trunkline upgrade and replacement 
(Lovedale to Clinchfield). The project's purpose is to 
increase capacity while reducing inflow and infiltration with 
new infrastructure. This is a multi-year project to replace 
the trunkline along the 

Shirley 
Buchanan

Renaissance Center Parking Lot Final design is underway, antcipate biddable 
documents by the end of August.

Adds an additional 73 parking space of which 14 are 
handicap to the front entrance of the Renaissance Center. 
The project also adds a porte-cochere for drop-off and pick-
up.

$611,474.00 Chad Austin Ridgefields Sewer Tap and 
Lateral Replacement

10/15/2026 Contractor has replaced 33 hammer taps.Replacement of sewer taps and laterals due to I&I concerns 
from hammer taps into concrete sewer mains.  Project will 
be focused on over 70 taps in Ridgefields area.

Chad Austin Rushmore Rd Waterline 
Replacement

11/30/2026 Plans submitted to TDEC on 9/4Replacement of 1,100 ft of 2" galvanized waterline with 2" 
PVC.  Working with Sullivan County Highway Department to 
ensure work is done for their spring 2027 paving.

$600,000.00 Michael 
Thompson

Solid Waste Site Improvements - 
Design

Have 90% design plans and updated cost estimate 
of $16.5 million.

Funding will be used to develop a master plan for streets 
and sanitation site improvements.  Looking at options for 
relocation of the sanitation division to allow for space on 
existing Industry Drive site.

$869,800.00 Chad Austin SR 93- Horse Creek/Derby Drive 
Section (TDOT)

4/1/2027 Traffic signal being installed by TDOT in area of 
construction for the remainder of the project (up to 
one year).

TDOT project to improve State Route 93 in the Horse 
Creek/Derby Drive area.  Project also includes 
improvements with the intersection with Derby Drive, 
along with a new bridge crossing Horse Creek.  Impacted 
waterlines in this area will be relocated as pa

Wendy 
Terrazas

Timing System Replacement Project will be let for bid in October.The manufactuer of the KAC's existing timing equipment no 
longer makes timing products nor proivdes product 
support. The current system is at its end of useful life. 
Replacement is necessary to host competitive meets.

Niki Ensor Utilities Asset Management Plan 3/31/2028 TDEC approved.  RFP to be advertised on 9/19 and 
opened 10/22.

Prepare an Asset Management Plan (AMP) for Drinking 
Water, Wastewater, and Stormwater Utilities.  Having an 
AMP will be a requirement for receiving state funding 
moving forward.

$2,000,000.00 Floyd Bailey Utility Billing Solutions 10/31/2026 Project implementation is complete. Working 
through Punch list of issues. Business 
Transformation Continues.

Discover and implement a new utility billing solution by 
spring 2026.

$518,458.91 Chad Austin Washington County Water Task 
Force - Kincheloe and Good Rds

11/24/2026 Good Road testing underway.Extension of waterlines along Kincheloe and Good Rds in 
Fall Branch area. Project to include over 5,500 ft of 6 and 4 
inch waterlines serving 10 new customers along with 
several vacant properties. Project being funded by 
Washington County as part of their
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$1,793,821.00 Tim Elsea Watauga Street Improvements - 
Phase 1

11/30/2026 The contractor is readying a large portion of the 
Piedmont to Linville block for asphalt binder.  
Utilities and curb work are nearing completion.

Roadway and utility improvements/replacements on 
Watauga Street - from the Gibson Mill Road roundabout to 
the Crescent Drive intersection.  Improvements include 
new subgrade, new asphalt, and new utility lines and 
infrastructure.   There will also be spot

Kirby Walker Water Treatment Plant Clarifier 
Sweeps

3/31/2027 Staff is reviewing proposal.The clarifier equipment in settling basins 4 and 5 have 
reached the end of their useful life and require in-kind 
replacement. The gear and associated electrical in the 
residuals clarifier tank has failed and requires replacement.

Tom Hensley West View and Easley Water 
Storage Tank Rehabilitation

3/31/2028 Setting up meeting with consultant to discuss 
details of work to be completed.

West View and Easley Water storage tanks were identified 
as the highest priority for rehabilitation work according to 
the latest water tank inspections.  These tanks are 
1,500,000 and 150,000 gallons in size.  They will be 
sandblasted and recoated to indu

Kirby Walker West View Pressure Zone Study 12/31/2026 Consultant working on study.West View Pump Station is in need of replacement and 
possible upsizing due to growth in its service area.  Since 
this pump station feeds two different tanks, a study will be 
conducted to determine if the pressure zone needs to be 
split with two separate p

Niki Ensor WWTP Blower Replacement 12/31/2027 Meeting with consultant on 10/13 to discuss final 
plans.  90% plans expected in November.

Replacement of aeration blowers with new engergy 
effiecint blowers and the associated electrial feed. The 
blowers proivde oxygen necessary for biological treatment 
at the WWTP. The electrical equipment (1980) and blowers 
(1980/2010) have reached the end o
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