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Bypass Road Open

Reservoir Drain Design

Contractor Prequalifications and Solicitation of Bids for Dam Construction

Dam Construction

Post-Construction Monitoring

Initial Planning and Contract Development for Dam Replacement

Reservoir Drain Construction

Field Investigations for Dam Replacement (Eng and Env)

Secure Dam Replacement Design Funding 

NCDOT Bypass Bridge/Road Construction

Engineering Design for Dam Replacement

Permitting and Regulatory Approvals for Dam Replacement

Secure Funding for Dam Construction


