
Capital Improvement Program 

Project Status Update 

The attached table provides a high‐level overview of the status of the Town’s Capital 
Improvement Program (CIP).  The intent of the document is to demonstrate the breadth of 
projects and where work has begun.  Because this is a high‐level overview, this document is not 
intended as an in‐depth budget review for each project.   

The table is separated into two sections – one‐time projects in the upper portion and ongoing 
projects in the lower portion.  One‐time projects are non‐repetitive in their nature and once 
complete, are removed from the CIP with any remaining funds returned to the GFAR for re‐
allocation by the Council in future years.  

Ongoing projects receive consistent funding over time and any fund balance is carried in the 
project for the next fiscal year.  An example is street maintenance where the need is consistent 
and ongoing.  

The table columns are explained as follows: 

Column 1:  A large number of the projects are in progress and this is noted by the blue shading 
of the project title.  Progress is defined as the Town having made a significant financial 
commitment to the project in relation to the budget for that project.   

Column 2:  The CIP Page No. in this column is a cross reference to the Town’s CIP Budget 
document to allow for ease of finding additional detail. 

Column 3:  This shows the budget allocated to the project in the current fiscal year only.  Note 
that many of the projects had expenditures in prior years as projects often span multiple years. 

Column 4 – This column identifies projects that have Town General Fund commitments through 
the GFAR.  GFAR dollars are the most flexible in terms of use. 

Column 5 – This column identifies projects that have grant funds commitments.   

Column 6 – This column identifies projects that utilize other funding such as gas tax, traffic 
impact fees, information technology replacement funds, etc. 

Column 7 – This column identifies projects that have matching fund requirements.  These are 
typically grant funded projects.   

Column 8 – This column demonstrates the current encumbrances and expenditures on the 
project as a means of demonstrating progress on the project.  Note that some amounts in this 
column will exceed the current year’s budget due to encumbrances that occurred in previous 
fiscal years that have not yet been paid.  
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FY 2020/21 ‐ 2024/25 CAPITAL IMPROVEMENT PROGRAM ‐ PROJECT STATUS (11/21/2021)

Dollar amounts are approximate.

Project 
CIP Page 
No.

FY 20/21 
Budget

GFAR Grant Other
Matching 
Funds

Expenses + 
Encumbrances

Status/ Comment

One Time Projects
Guardrail Replacement Project C‐20  $  1,050,137    $          107,278  Design

Massol Intersection Improvements C‐22  $     442,236    $          338,623  Construction

Shannon Road Repair (Stabilization 
Study)

C‐24  $  1,500,000    $            63,073  Feasibility Study

Roadside Fire Fuel Reduction C‐26  $     250,000    $          500,000  In progress. Combined funding with Vegetation 
Management project.

Parking Lot 4 Repair & 
Waterproofing

C‐28  $     250,000    $ ‐    Project contract in progress.

Downtown Parking Lots Seal coat 
& Restriping

C‐34  $        55,519    $              2,934 

Hernandez Avenue Storm Drain 
Improvements

C‐36  $ ‐      $ ‐   

Shannon Road Class I Multi‐Use 
Path

C‐38  $  1,140,200 
 

 $            20,000  Feasibility Study

Utility Undergrounding 
Improvements ‐ Rule 20A LGB

C‐42  $  6,766,000    $ ‐    Construction

Traffic Signal Modernization C‐44  $  2,789,191    $          753,088  Design & Construction

Bicknell Road Storn Drain 
Improvements

C‐46  $        64,758    $              4,500  Design  

Stormwater Master Plan C‐50  $     118,290    $            93,216  This plan will identify storm infrastructure capital 
deficiencies throughout Town.

Stormwater System ‐ Pollution 
Prevention Compliance

C‐52  $     298,578    $ ‐    Set aside for State mandates and addressing projects 
from the Stormwater Master Plan (see CIP 

Public Art Gateway C‐54  $        15,004    $            10,500  Artwork under construction.  Delivery due March 1.

Parking Program Implementation C‐56  $     198,500    $ ‐    Employee permit program under development.

Pilot School Busing C‐60  $     412,091    $ ‐    GFAR funds of $325,091 can revert to fund balance. 

ADA Transition Plan C‐62  $     110,000    $ ‐    Consultant Procurement.  Expect contract by March, 
2021.

Projects in blue cells have significant progress or are complete.
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Project 
CIP Page 
No.

FY 20/21 
Budget

GFAR Grant Other
Matching 
Funds

Expenses + 
Encumbrances

Status/ Comment

Hwy 17/9 Interchange and 
Capacity Improvements ‐ Hwy 17 
Congestion Relief Project (@ SR 9)

C‐64  $     600,000 


 $ ‐    Project preliminary design underway with VTA and 
Caltrans. 

Downtown Streetscape 
Revitalization (COVID Economic 
Recovery)

C‐66  $  1,924,062 


 $          248,158  Additional financial commitments pending.  Additional 
Council direction on 1‐19‐2021.

E. Main Street Speed Table/Raised
Crosswalk

C‐68  $     169,200    $ ‐    Consultant contract effective 2/1/21. Construction in 
summer 2022.

Local Road Safety Plan C‐70  $     100,000    $ ‐    Plan under way.  Total commitment is $80k ($72k 
grant; $8k GFAR)

Blossom Hill Road Traffic Study C‐72  $     125,000    $            48,410  Study complete.  Community meeting 1‐28‐2021. 
future capital project.

Winchester Class IV Bikeway C‐74  $     982,455    $          139,538  Design completed. Construction to start in summer 
2021.

VMT Mitigation Program C‐76  $     250,000    $ ‐    This funding will align traffic policies with VMT 
requirements and the updated General Plan.

Kennedy Sidewalk ‐ LGB to 
Englewood

C‐78  $ ‐      $ ‐    Planned for FY 2022/23

Winchester Blvd. Complete Streets 
Final Design

C‐80  $     165,826    $            85,878  $1m grant funding in 2021/22

Quito Road Bridge C‐86  $     285,087    $          235,087  Design

Highway 17 Bicycle & Pedestrian 
Bridge ‐ Design

C‐88  $  3,848,151    $          146,951  Consultant Procurement

Creek Trail & Park Pathway & 
Parking Lot Seal Coat & Striping

D‐8  $     206,115 


 $          160,953  Completed

Town Plaza Turf Repair D‐10  $        28,000    $ ‐    Spring project.

Outdoor Fitness Equipment D‐12  $        60,000    $            21,865  Project in construction.  

Vegetation Management ‐ Town‐
wide

D‐14  $     487,188    $          186,970  In progress

Open Space Trail Upgrades D‐20  $     152,000    $ ‐   

Forbes Mill Footbridge 
Improvements

D‐22  $        63,451    $              2,522  Planning for permanent lighting.  Need PG&E power at 
the bridge.

Charter Oak Trail Repair D‐24  $     440,109    $ ‐    Commitment to spend Albright funds in the Charter 
Oaks neighborhood.

Trailhead Connector Project D‐26  $     312,155    $          241,835  Design

Building Replacement at 
Corporation Yard

E‐06  $  1,002,550    $          721,387  Construction
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Project 
CIP Page 
No.

FY 20/21 
Budget

GFAR Grant Other
Matching 
Funds

Expenses + 
Encumbrances

Status/ Comment

Facility Assessment E‐08  $        80,000    $ ‐    RFP has been released.

Library Carpet Replacement E‐10  $        56,500    $            48,597  Complete.

ADA Upgrade Public Restrooms ‐ 
Adult Recreation Building

E‐14  $     250,000    $ ‐   

Town Hall ADA Restrooms and HR 
Offices

E‐16  $     450,000    $ ‐   

Plaza Level Railings ‐ Code Upgrade E‐18  $        35,604    $            33,060  Near complete.  Railings need to be painted.

Waterproofing ‐ Town‐wide E‐20  $        75,000    $ ‐    Programmed roof replacement and repairs for spring.

Sound Mitigation in Library Lobby E‐22  $        22,000    $ ‐    Library trust funds as matching.

Fire Suppression (Halon) for Server 
Rooms

E‐24  $     194,396    $            92,555  Nearly complete.  Excess funds will revert to fund 
balance.

Police Headquarters Roof Repair E‐26  $        42,552    $            40,304 

Adult Recreation Center ‐ Floor 
Repair

E‐28  $     100,000    $ ‐   

Information System Upgrade E‐34  $    114,785    $            37,759  Testing started last year. Implemantation will continue 
into next fiscal year. 

Audio/Video System Upgrade E‐36  $        42,552    $ ‐   

Town‐wide Document Imaging 
Project

E‐38  $        16,990    $            16,990 

Silicon Valley Regional 
Interoperability Project (SVRIP)

E‐42  $        62,967    $            33,598 

EOC Communication Upgrade E‐44  $        29,382    $            24,520  Remaining funds needed for ongoing EOC upgrades.

IT Disaster Recovery 
Improvements

E‐46  $     169,076    $            27,023 

Computer‐Aided Dispatch and 
Records Management System

E‐48  $     389,048    $          247,527 

Engineering Document Archiving E‐40  $        45,801    $            78,084  In progress

Downtown Parking Study A‐11  $ ‐   


 $            48,484  Encumbered funds represent Dixon contract to assist 
with project implementation (see CIP page C‐56)

Cut‐thru Traffic Mitigation A‐11  $ ‐      $            33,446 
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Project 
CIP Page 
No.

FY 20/21 
Budget

GFAR Grant Other
Matching 
Funds

Expenses + 
Encumbrances

Status/ Comment

FY 2020/21 Street Repair & 
Resurfacing  

C‐06  $  3,981,908    $          473,462 

Traffic Calming Projects C‐12  $        35,799    $            16,664 

Curb, Gutter, Sidewalk 
Maintenance 

C‐14  $     751,813    $              5,821 

Retaining Wall Repairs C‐16  $     535,320    $          170,066 

Annual Street Restriping C‐18  $     169,772    $ ‐   

Sidewalk Improvements ‐ Multiple 
Locations

C‐40  $        60,000    $ ‐   

Bicyle and Pedestrian 
Improvements

C‐48  $     265,174     $              3,350  We can close this one.

Annual Storm Drain Improvement 
Project

C‐58  $     420,300    $ ‐   

Parks Playground Fibar Project D‐06  $        49,264    $ ‐    Spring project bi‐annually.

Town Beautification E‐12  $        25,386    $            10,962 

Ongoing Projects ‐ Recurring projects with regular funding provided to ensure asset stability.
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