
CITY OF MARSHALL, MINNESOTA
PRIOR AND CURRENT  YEARS CONSTRUCTION CONTRACTS

8/24/2021

ORIGINAL CURRENT
PROJECT #: Coding DATE CONTRACTOR: CONTRACT CHANGE CONTRACT 2019 Prior 2020 Prior 2021 Prior PYMTS THIS RETAINAGE BALANCE: PERCENT

AMOUNT: ORDERS AMOUNT Payments Payments Payments MEETING: COMPLETE

W13 602-49500-55120 5/28/2019 WWTF Improvement Project Magney Construction, Inc. 14,074,300.00    14,074,300.00    4,099,265.87      6,918,924.06      1,873,877.87      253,641.48       691,879.44       236,711.28         98.32%
E22 630-49600-55130 9/24/2019 COE Flood Control 2019 Betterments U.S. Army Corps of Engineers 190,000.00         190,000.00         150,483.00         39,517.00           79.20%
CH1 494-43300-55120 11/12/2019 City Hall Renovation Brennan Companies 5,030,200.00      695,744.00         5,725,944.00      3,039,722.04      2,390,589.53      286,297.20       9,335.23             99.84%
Z75 476-43300-55170 4/14/2020 S 4th St Reconstruction R & G Construction 2,583,754.90      10,885.14           2,594,640.04      2,528,408.74      27,377.08           5,000.00           33,854.22           98.70%
Z76 476-43300-55170 5/26/2020 S 1st St Reconstruction Duininck, Inc 617,136.55         (7,706.25)           609,430.30         562,896.42         57,673.16           1,500.00           (12,639.28)         102.07%
Z77 630-49600-55170 6/23/2020 Legion Field Strom Water Improvements-Phase 1 Towne & Country Excavating LLC 277,943.00         (2,967.25)           274,975.75         257,658.64         2,602.61           14,714.50           94.65%
Z82 479-43300-55170 2/9/2021 N 1st St/W Redwood St/W Marshall St Reconstruction D & G Excavating Inc. 1,051,247.90      6,200.00             1,057,447.90      710,120.57         194,643.07       47,619.14         105,065.12         90.06%
Z51 495-43300-55170 2/23/2021 2021 Bituminous Overlay Duininck, Inc 580,564.28         (160.00)              580,404.28         589,099.98         1,000.00           (9,695.70)           101.67%
Z83 479-43300-55170 2/23/2021 James Ave/Camden Dr Reconstruction Kkuechle Underground 849,244.50         849,244.50         621,371.20         91,323.36         37,510.24         99,039.70           88.34%
B21 479-45200-55120 3/9/2021 Restroom Facility and Picnic Pavilion - Patriot Park Bladholm Construction 188,886.00         12,348.00           201,234.00         184,403.00         6,769.00           10,062.00         -                     100.00%
Z88 479-43300-55170 4/13/2021 State Aid Overlay Duininck, Inc 1,924,600.45      53,113.40           1,977,713.85      54,010.36           770,608.01       43,400.97         1,109,694.51      43.89%
Z80 602-49500-55170 5/11/2021 T.H. 23/Independence Park Sewer Realignment D & G Excavating Inc. 189,448.50         189,448.50         189,448.50         0.00%

28,269,165.45 743,041.82 29,012,207.27 4,249,748.87 13,490,265.10 7,013,291.70 1,316,984.92 1,126,871.60 1,815,045.08
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