CITY OF MARSHALL, MINNESOTA
PRIOR AND CURRENT YEARS CONSTRUCTION CONTRACTS

6/11/2019
ORIGINAL CURRENT
PROJECT #: Coding DATE CONTRACTOR: CONTRACT CHANGE CONTRACT 2017 PRIOR 2018 Prior 2019 Prior PYMTS THIS RETAINAGE BALANCE: PERCENT
AMOUNT: ORDERS AMOUNT PAYMENTS Payments Payments MEETING: COMPLETE
475-70276-5520 Justice Park Bathroom Doom & Cuypers Construction 117,867.00 2,359.70 120,226.70 0.00 46,762.80 54,110.58 8,865.00 5775.74 4,712.58 96.08%
z47 462-60211-5570 10/3/2017 Commerce Industrial Park/Michigan Road Imp Midwest Contracting 4,004,847.25 26,544.00 4,031,391.25 1,644,399.13 1,598,388.75 337,418.15 188,431.90 262,753.32 93.48%
767 475-60211-5570 6/12/2018 Michigan Road/Superior Road Reconsctruction D & G Excavating 1,022,427.60 2,050.00 1,024,477.60 - 959,481.14 50,499.01 14,497.45 98.58%
764 475-60211-5570 6/1/2018 Saratoga Street Recon (4th - Southview) R & G Construction 2,846,784.60 42,077.45 2,888,862.05 - 2,721,729.47 21,800.66 144,396.32 935.60 99.97%
z71 475-60211-5520 9/11/2018 Street Department Parking Lot Towne & Country Excavating, LLC 277,479.25 277,479.25 239,826.89 12,622.47 25,029.89 90.98%
z72 630-90661-5570 5/14/2019 Hahn Road Storm Sewer Reconstruction A & C Excavating, LLC 136,970.00 136,970.00 136,970.00 0.00%
z73 602/630-5570 5/14/2019 Country Club Drive Utility Replacement D & G Excavating, Inc. 408,462.50 408,462.50 408,462.50 0.00%
z74 260-60211-5570 4/18/2019 Huron Road/Superior Road Reconstruction R & G Construction 787,017.99 787,017.99 134,425.88 7,075.05 645,517.06 17.98%
602-90581-5520/5¢ 5/28/2019 WWTF Improvement Project Magney Construction, Inc. 14,074,300.00 14,074,300.00 14,074,300.00 0.00%
Z50 101-60211-2227 5/28/2019 2019 Chip & Seal Allied Blacktop Company 164,452.00 164,452.00 164,452.00 0.00%
493-50551-5530 2/12/2019 MERIT Center Track R & G Construction 2,712,530.50 2,712,530.50 315,593.18 16,610.17 2,380,327.15 12.25%
26,553,138.69 73,031.15 26,626,169.84 1,644,399.13 5,326,362.16 315,738.13 796,302.21 425,410.66 18,117,957.55




