


 
City of Marshall Public Works  
344 W Main St, Marshall, MN 56258  

 Page 2 of 3 

 
Payment Summary 

No.  Up To Date Work Certified 
Per Request 

Amount Retained 
Per Request 

Amount Paid 
Per Request 

1  2025-09-15  $131,876.01  $6,593.80  $125,282.21  

2  2026-01-28  ($4,500.00)  ($6,593.80)  $2,093.80  

 

Funding 
Category Name 

Funding 
Category 
Number 

Work Certified 
to Date 

Less Amount 
Retained 

Less Previous 
Payments 

Amount Paid 
this Request 

Total Amount 
Paid to Date 

Chipseal     $127,376.01  $0.00  $125,282.21  $2,093.80  $127,376.01  

 

Accounting 
Number 

Funding Source Amount Paid this 
Request 

Revised Contract 
Amount 

Funds 
Encumbered to 
Date 

Paid Contractor to 
Date 

1  Local / Other[1]  $2,093.80  $127,376.01  $123,524.17  $127,376.01  

 

Contract Item Status 

Base/Alt 

 

Line 

 

Item 

 

Description 

 

Units 

 

Unit Price 

Contract 

Quantity 

Quantity 

This 

Request 

Amount This 

Request 

Quantity 

To Date 

Amount To 

Date 

Base Bid  1  2356.606  

 

BITUMINOUS MATERIAL 

FOR SEAL COAT  

GAL  $4.20 22,560  0 $0.00 22,560 $94,752.00 

Base Bid  2  2356.609/00

020  

  

SEAL COAT AGGREGATE 

(FA-2)  

TON  $57.98 640.29  0 $0.00 640.29 $37,124.01 

Base Bid Totals:  $0.00  $131,876.01 

 

Project Category Totals 

Project Category Amount This Request Amount To Date 

ST-001-2025  Base  $0.00  $131,876.01  

 

Contract Change Item Status 

Project CC Line Item Unit Price Contract 

Quantity 

Contract 

Amount 

New Item 

or Adj to 

Existing  

Quantity 

This 

Request 

Amount This 

Request 

Quantity 

To Date 

Amount To 

Date 

ST-001-

2025 

CO1 3 00001 LIQUIDATED DAMAGES 

(DAY) 

($450.00) 10 ($4,500.00) ITM $10.00 ($4,500.00) 10 ($4,500.00) 

ST-001-

2025 

CO2 1 2356.606 BITUMINOUS 

MATERIAL FOR SEAL COAT 

(GAL) 

$4.20 2418 $10,155.60 ADJ     

ST-001-

2025 

CO2 2 2356.609/00020 SEAL COAT 

AGGREGATE (FA-2) (TON) 

$57.98 -31.11 ($1,803.76) ADJ     

Contract Change Totals:  ($4,500.00)  ($4,500.00) 

 

Contract Change Totals 

Number Description Effective Date Amount  

1 Project went 10 days over final completion. 01/23/2026 ($4,500.00) 

2 Final Reconciling Change Order 01/28/2026 $8,351.84 
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Material On Hand Additions 

Line Item Description Date Added Comments 

                  

 

Material On Hand Balance 

Line Item Description Date Added Used Remaining 

                     

 

 

Contract Total $127,376.01 

 


