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STATE AID FOR LOCAL TRANSPORTATION
CHANGE ORDER
City/County of City Of Marshall Change Order No. 3
FEDERAL PROJECT NO. STATE PROJECT NO. LOCAL PROJECT NO. CONTRACT NO.
Z73

CONTRACTOR NAME AND ADDRESS LOCATION OF WORK

D&G Excavating, Inc. Country Club Drive Utilities Improvement Project

2334 County Road 30

Marshall, MN 56258 T%g';%gngGE ORDER AMOUNT

Final Reconciling Change Order

COST BREAKDOWN

Item No. |Item |Unit IUnit Price |Quantity Amount
Funding Category No. 001
9999.999 |FINAL RECONCILING CHANGE ORDER | LUMP SUM J $6,202.84| 1 $6,202.84

Funding Category No. 001 Total:| $6,202.84
Change Order No. 3 Total: $6,202.84

* Funding category is required for federal projects.

CHANGE IN CONTRACT TIME (check one)
Due to this change the Contract Time:

a.[ ] |IslIncreased by Working Days b. [ X ] Is Not Changed
[ 1 IsDecreased by Working Days
[ 1 |IslIncreased by CalendarDays c. [ ] May be revised if work affected the controlling operation
[ 1 IsDecreased by Calendar Days

Approved By Project Engineer: Glenn Olson Approved By Contractor: D&G Excavating, Inc.

Signed /}‘ @Lﬂ—\ Signed
Date: //' / / (& v Phone: (5607) 537-6773 Date: Phone: (507) 532-2334

The State of Minnesota is not a participant in this contract. Signature by the District State Aid Engineer is for

FUNDING PURPOSES ONLY and for compliance with State and Federal Aid Rules/Policy. Eligibility does not
guarantee funds will be available.

This work is eligible for: Federal Funding State Aid Funding Local funds
District State Aid Engineer:

Date:

http://192.168.9.118/RtAEC/Reports/rpt ChangeOrder.asp?changeorderid=178




Project Z73: Country Club Drive Reconstruction Project
"Reconcilling Change Order"

Contract Final Final Quantity Quantity Amount

Item Quantity Unit Cost Total Quantity Amount Difference Difference

1 2021.501 MOBILIZATION 1.00 LS $23,000.00 $23,000.00 1.00 23,000.00 0.00 $0.00
2 2101.524 CLEARING 8.00 TREE $350.00 $2,800.00 8.00 2,800.00 0.00 $0.00
3 2101.524 GRUBBING 8.00 TREE $350.00 $2,800.00 8.00 2,800.00 0.00 $0.00
4 2104.502 REMOVE MANHOLE 8.00 EACH $300.00 $2,400.00 9.00 2,700.00 1.00 $300.00
5 2104.502 REMOVE CATCH BASIN 1.00 EACH $500.00 $500.00 2.00 1,000.00 1.00 $500.00
6 2104.502 REMOVE GATE VALVE & BOX 9.00 EACH $150.00 $1,350.00 8.00 1,200.00 (1.00) ($150.00)
7 2104.502 REMOVE HYDRANT 2.00 EACH $150.00 $300.00 2.00 300.00 0.00 $0.00
8 2104.503 SAWING BIT PAVEMENT (FULL DEPTH) 1,026.00 L F $5.50 $5,643.00 1,058.00 5,819.00 32.00 $176.00
9 2104.503 REMOVE CURB & GUTTER 338.00 LF $4.50 $1,521.00 398.00 1,791.00 60.00 $270.00
10 2104.504 REMOVE CONCRETE DRIVEWAY PAVEMEM 127.00 S Y $16.00 $2,032.00 100.00 1,600.00 (27.00) ($432.00)
11 2104.504 REMOVE BITUMINOUS SURFACING 1,050.00 S Y $3.75 $3,937.50  1,181.00 4,428.75 131.00 $491.25
12 2104.518 REMOVE SIDEWALK 1,484.00 SF $2.00 $2,968.00 1,234.00 2,468.00 (250.00) ($500.00)
13 2211.507 AGGREGATE BASE (CV) CLASS 5 MODIFIEI 350.00 CY $30.00 $10,500.00 442.00 13,260.00 92.00 $2,760.00
14 2360.509 TYPE SP 12.5 WEARING COURSE MIX (3;B) 241.00 TON $139.00 $33,499.00 256.75 35,688.25 15.75 $2,189.25
15 2360.509 TYPE SP 12.5 NON WEAR COURSE MIX (3;E 121.00 TON $138.00 $16,698.00 191.18 26,382.84 70.18 $9,684.84
16 2451.609 AGGREGATE FOUNDATION 50.00 TON $28.00 $1,400.00 0.00 0.00 (50.00) ($1,400.00)
17 2503.503 4" PVC PIPE SEWER 10.00 LF $35.00 $350.00 5.00 175.00 (5.00) ($175.00)
18 2503.503 6" PVC PIPE SEWER 10.00 LF $45.00 $450.00 14.00 630.00 4.00 $180.00
19 2503.503 8" PVC PIPE SEWER 22400 LF $55.00 $12,320.00 250.00 13,750.00 26.00 $1,430.00
20 2503.503 12" PVC PIPE SEWER 708.00 LF $59.00 $41,772.00 721.00 42,539.00 13.00 $767.00
21 2503.602 CONNECT TO EXISTING SANITARY SEWER 3.00 EACH $1,800.00 $5,400.00 3.00 5,400.00 0.00 $0.00
22 2503.602 CONNECT TO EXISTING STORM SEWER 3.00 EACH $1,600.00 $4,800.00 3.00 4,800.00 0.00 $0.00
23 2503.602 8" PIPE BEND 45 1.00 EACH $750.00 $750.00 1.00 750.00 0.00 $0.00
24 2503.602 12"X4" PVC WYE 1.00 EACH $450.00 $450.00 1.00 450.00 0.00 $0.00
25 2503.602 12"X6" PVC WYE 1.00 EACH $500.00 $500.00 1.00 500.00 0.00 $0.00
26 2503.603 15" PIPE SEWER 82.00 LF $100.00 $8,200.00 84.00 8,400.00 2.00 $200.00
27 2504.602 1" WATER SERVICE (COMPLETE) 1.00 EACH $2,500.00 $2,500.00 3.00 7,500.00 2.00 $5,000.00
28 2504.602 HYDRANT 2.00 EACH $4,000.00 $8,000.00 2.00 8,000.00 0.00 $0.00
29 2504.602 6" PIPE PLUG 1.00 EACH $250.00 $250.00 1.00 250.00 0.00 $0.00
30 2504.602 4" SLEEVE 1.00 EACH $450.00 $450.00 2.00 900.00 1.00 $450.00
31 2504.602 6" SLEEVE 3.00 EACH $550.00 $1,650.00 2.00 1,100.00 (1.00) ($550.00)
32 2504.602 10" SLEEVE 1.00 EACH $750.00 $750.00 1.00 750.00 0.00 $0.00
33 2504.602 6" PIPE BEND 22.5 DEGREE 4.00 EACH $550.00 $2,200.00 4.00 2,200.00 0.00 $0.00
34 2504.602 6" PIPE BEND 11.25 DEGREE 3.00 EACH $550.00 $1,650.00 3.00 1,650.00 0.00 $0.00
35 2504.602 10" PIPE BEND 45 DEGREE 1.00 EACH $800.00 $800.00 1.00 800.00 0.00 $0.00
36 2504.602 2" WATER SERVICE (COMPLETE) 1.00 EACH $8,500.00 $8,500.00 1.00 8,500.00 0.00 $0.00
37 2504.602 10"X6" TEE FITTING 5.00 EACH $750.00 $3,750.00 5.00 3,750.00 0.00 $0.00
38 2504.602 10"X4" TEE FITTING 1.00 EACH $750.00 $750.00 1.00 750.00 0.00 $0.00
39 2504.602 4" GATE VALVE & BOX 1.00 EACH $1,000.00 $1,000.00 1.00 1,000.00 0.00 $0.00
40 2504.602 6" GATE VALVE & BOX 4.00 EACH $1,300.00 $5,200.00 4.00 5,200.00 0.00 $0.00
41 2504.602 10" GATE VALVE & BOX 2.00 EACH $2,600.00 $5,200.00 2.00 5,200.00 0.00 $0.00
42 2504.603 4" PVC WATERMAIN 500LF $45.00 $225.00 5.00 225.00 0.00 $0.00
43 2504.603 6" PVC WATERMAIN 364.00 LF $35.00 $12,740.00 303.00 10,605.00 (61.00) ($2,135.00)
44 2504.603 10" PVC WATERMAIN 1,241.00 LF $40.00 $49,640.00  1,233.00 49,320.00 (8.00) ($320.00)
45 2506.502 CONST DRAINAGE STRUCTURE DESIGN A 1.00 EACH $4,500.00 $4,500.00 1.00 4,500.00 0.00 $0.00
46 2506.503 CONST DRAINAGE STRUCTURE DESIGN F 1860 LF $850.00 $15,810.00 18.55 15,767.50 (0.05) ($42.50)
47 2506.603 48" DIA. SANITARY SEWER MANHOLE 43.60 LIN FT $500.00 $21,800.00 41.60 20,800.00 (2.00) ($1,000.00)
48 2521.518 4" CONCRETE WALK 1,145.00 SF $8.00 $9,160.00 775.00 6,200.00 (370.00) ($2,960.00)
49 2521.518 6" CONCRETE WALK 338.00 SF $12.00 $4,056.00 459.00 5,508.00 121.00 $1,452.00
50 2531.503 CONCRETE CURB & GUTTER DESIGN B618 338.00 LF $42.00 $14,196.00 274.00 11,508.00 (64.00) ($2,688.00)
51 2531.504 6" CONCRETE DRIVEWAY PAVEMENT 122.00SY $85.00 $10,370.00 100.00 8,500.00 (22.00) ($1,870.00)




Project Z73: Country Club Drive Reconstruction Project
"Reconcilling Change Order"

Contract Final Final Quantity Quantity Amount

Item Quantity Unit Cost Total Quantity Amount Difference Difference

52 2531.618 TRUNCATED DOMES 18.00 SF $80.00 $1,440.00 35.00 2,800.00 17.00 $1,360.00
58 2563.601 TRAFFIC CONTROL 1.00 LS $12,500.00 $12,500.00 1.00 12,500.00 0.00 $0.00
54 2565.602 SAW CUT LOOP DETECTOR 6' X 6' 4.00 EACH $1,600.00 $6,400.00 4.00 6,400.00 0.00 $0.00
55 2571.524 CONIFEROUS TREE 3.5' HT CONT 4.00 TREE $300.00 $1,200.00 2.00 600.00 (2.00) ($600.00)
56 2571.524 DECIDUOUS TREE 2" CAL CONT 4.00 TREE $600.00 $2,400.00 4.00 2,400.00 0.00 $0.00
57 2572.510 PRUNE TREES 3.00 HOUR $250.00 $750.00 3.00 750.00 0.00 $0.00
58 2573.502 STORM DRAIN INLET PROTECTION 17.00 EACH $175.00 $2,975.00 12.00 2,100.00 (5.00) ($875.00)
59 2573.602 TEMPORARY ROCK CONSTRUCTION ENTR 1.00 EACH $900.00 $900.00 0.00 0.00 (1.00) ($900.00)
60 2574.507 COMMON TOPSOIL BORROW 150.00 CY $25.00 $3,750.00 0.00 0.00 (150.00) ($3,750.00)
61 2575.501 TURF ESTABLISHMENT 1.00 LS $4,000.00 $4,000.00 1.00 4,000.00 0.00 $0.00
62 2575.523 RAPID STABILIZATION METHOD 3 3.00 MGAL $220.00 $660.00 0.00 0.00 (3.00) ($660.00)
FINAL CO-3 $6,202.84




