
CITY OF MARSHALL, MINNESOTA

PRIOR AND CURRENT  YEARS CONSTRUCTION CONTRACTS

11/26/2019

ORIGINAL CURRENT

PROJECT #: Coding DATE CONTRACTOR: CONTRACT CHANGE CONTRACT 2017 PRIOR 2018 Prior 2019 Prior PYMTS THIS RETAINAGE BALANCE: PERCENT

AMOUNT: ORDERS AMOUNT PAYMENTS Payments Payments MEETING: COMPLETE

475-70276-5520 Justice Park Bathroom Doom & Cuypers Construction 117,867.00 1,959.70 119,826.70         0.00 46,762.80 73,063.32 0.58                    100.00%

Z47 462-60211-5570 10/3/2017 Commerce Industrial Park/Michigan Road Imp Midwest Contracting 4,004,847.25      (6,662.12)           3,998,185.13      1,644,399.13      1,598,388.75      755,397.25         -                     100.00%

Z67 475-60211-5570 6/12/2018 Michigan Road/Superior Road Reconsctruction D & G Excavating 1,022,427.60      3,184.00             1,025,611.60      -                     959,481.14         11,130.87           51,084.84         3,914.75             99.62%

Z64 475-60211-5570 6/1/2018 Saratoga Street Recon (4th - Southview) R & G Construction 2,853,494.04      64,207.67           2,917,701.71      -                     2,721,729.47      50,087.15           145,885.09       -                     100.00%

Z71 475-60211-5570 9/11/2018 Street Department Parking Lot Towne & Country Excavating, LLC 277,479.25         15,024.05           292,503.30         292,503.30         (0.00)                  100.00%

Z72 630-90661-5570 5/14/2019 Hahn Road Storm Sewer Reconstruction A & C Excavating, LLC 136,970.00         (23,690.11)         113,279.89         105,953.40         7,326.49           0.00                    100.00%

Z73 630-90661-5570 5/14/2019 Country Club Drive Utility Replacement D & G Excavating, Inc. 408,462.50         13,900.84           422,363.34         416,465.34         5,898.00           -                     100.00%

Z74 260-60211-5570 4/18/2019 Huron Road/Superior Road Reconstruction R & G Construction 787,018.00         1,191.54             788,209.54         749,450.76         38,758.78         0.00                    100.00%

W13 602-90581-5520 5/28/2019 WWTF Improvement Project Magney Construction, Inc. 14,074,300.00    14,074,300.00    2,977,326.05      156,701.37       10,940,272.58    22.27%

Z51 495-60211-5570 5/28/2019 Resurfacing & Overlay Duininck, Inc. 537,234.20         20,118.05           557,352.25         557,352.25         -                     100.00%

401-60364-5530 6/25/2019 Crack Fill and Seal Runways & Taxiways KAMCO, Inc 50,000.00           50,000.00           50,000.00           -                     100.00%

401-60364-5530 6/25/2019 Chip Seal of Roadways & Parking Lot - Airport RH Sealcoating 46,255.80           46,255.80           46,255.80           0.00%

MER 493-50551-5530 2/12/2019 MERIT Center Track R & G Construction 2,731,510.08      43,827.46           2,775,337.54      2,636,570.66      138,766.88       0.00                    100.00%

401-70276-5520 Liberty Park Bathroom Doom & Cuypers Construction 78,286.12           78,286.12           36,549.63           1,923.67           39,812.82           49.14%

C42 456-70579-5570 7/23/2019 Red Baron Arena & Expo Parking Lot D & G Excavating, Inc. 423,380.30         (19,473.26)         403,907.04         403,907.04         -                     100.00%

Z52 401-41136-5530 8/13/2019 Transit ADA Bus Access Project (UCAP)(MN/DOT) Hisken Construction Inc. 185,250.15         185,250.15         185,250.15         0.00%

Z50 101-60211-2227 2019 Chip Seal Allied Blacktop Company 164,452.00         (15,335.75)         149,116.25         149,116.25         -                     100.00%

Z70 630-90661-5570 9/10/2019 S High St/S Whitey St (100&200 Blk) Ally Improv Towne & Country Excavating, LLC 41,800.00           (10,050.00)         31,750.00           31,750.00         -                     100.00%

F23 495-41136-5520 9/10/2019 Block 11 Demolition of Building Structures Landwehr Construction, Inc. 106,300.00         106,300.00         106,300.00         0.00%

E22 630-90661-5530 9/24/2019 COE Flood Control 2019 Betterments U.S. Army Corps of Engineers 190,000.00         190,000.00         150,483.00         39,517.00           79.20%

28,237,334.29 88,202.07 28,325,536.36 1,644,399.13 5,326,362.16 9,415,356.27 83,733.27 494,361.85 11,361,323.68


