
LDC, Corp. Legend:

Project Managers: Kim Mahoney & Jonathan Kesler
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Comp Plan Elements

Housing As of 3/21/2024 ######### DSC

Land Use As of 4/1/2024 ######### DSC

Capital Facilities As of 3/21/2024 ######### DSC

Utilities As of 3/6/2024 #########

Natural Environment 4/8/2024 DSC

   Transportation & Circulation 4/8/2024 DSC

   Parks & Open Space 4/8/2024 DSC

Community Design As of 12/2023
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LDC Draft SEPA Checklist, to Jonathan by 5/1
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Department of Commerce 60-Day Review of complete Draft 2024 Comprehensive PlanPSRC 30-Day review of complete Draft 2024 Comprehensive Plan

City 

Attorney

CommerceAttorney PSRC

Medina 2024 Comp Plan Update
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