2018

FEBRUARY

Design start
ACHD begins design for project

APRIL

Public Open House #1
Community invited to review
the design options and provide input

AUGUST

Public Open House #2
Community invited to review
revised design and provide input

WE ARE HERE!
FALL

Final design

2019

Right-of-way
ACHD begins purchasing right-of-way

2021

Construction

*Construction year per the 2019 - 2023 Initial Draft
Five-Year Work Plan to be considered for adoption by
ACHD Commission Sept. 26, 2018.
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