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 Change Order No. 1 
 
Date of Issuance: 5-28-26 Effective Date: 5-28-2026 
Owner: City of Mount Pleasant Owner's Contract No.:  
Contractor:  Contractor’s Project No.:  
Engineer: Civil & Environmental Consultants, Inc. Engineer's Project No.: 342-952 
Project: Water Meter Replacement Contract Name:  
  
The Contract is  modified as follows upon execution of this Change Order: 

Description: Additional work requested by contractor and/or City of Mount Pleasant 
Concrete sidewalk repairs: 5 SY @ $400/ SY = $2,000 

Installation of 2” Water Meters: 4 meters @ $600/ each = $2,400 

 

Attachments:   
 

CHANGE IN CONTRACT PRICE CHANGE IN CONTRACT TIMES  
[note changes in Milestones if applicable] 

Original Contract Price: Original Contract Times: 
 Substantial Completion:    
$ 338,825.00  Ready for Final Payment:    

 days or dates 
[Increase] [Decrease]  from previously approved Change 
Orders No.        to No.      : 

[Increase] [Decrease] from previously approved Change 
Orders No.        to No.       : 

 Substantial Completion:    
$ NA  Ready for Final Payment:      

 days 
Contract Price prior to this Change Order: Contract Times prior to this Change Order: 
 Substantial Completion:    
$ 338,825.00  Ready for Final Payment:    

 days or dates 
[Increase] [Decrease] of this Change Order: [Increase] [Decrease] of this Change Order: 
 Substantial Completion:    
$ 4,400.00  Ready for Final Payment:      

 days or dates 
Contract Price incorporating this Change Order: Contract Times with all approved Change Orders: 
 Substantial Completion:    
$ 343,225.00  Ready for Final Payment:    

 days or dates 
RECOMMENDED: ACCEPTED: ACCEPTED: 

By:  By:  By:  
 Engineer (if required)  Owner (Authorized Signature)  Contractor (Authorized Signature) 
Title:  Title

: 
 Title

: 
 

Date:  Date
:  

 Date
: 

 
 
Approved by Funding Agency (if 
applicable)  
By:    Date:  
Title:      

Project Manager
05/28/2026

Mobile User
Owner

Mobile User
05/28/2026


