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Hourly Rates $150 $100 $110 $50 $100 $100 $35
Meetings / Communication 4 5 3 3 15 1,550$          -$                  1,550$               
Plan Check 6 3 3 1 13 1,085$          -$                  1,085$               
Research 4 6 6 3 19 1,905$          -$                  1,905$               

Prepare Contract Documents

Project specifications and Design (TKE) 8 5 1 14 1,335$          65,000$        66,335$             
Advertisement/Bid Opening/Bid Qualification 7 6 7 3 23 2,455$          6,700$          9,155$               
Pre-bid walk 2 5 2 2 1 12 1,135$          -$                  1,135$               
Contract Management 1 5 2 1 9 785$             -$                  785$                  

Construction Cost (Est. based on 210 Calendar Days )

Pre-job requirements/material review-approval 1 3 3 1 8 785$             -$                  785$                  
Pre-Construction Meeting 2 2 1 1 6 635$             -$                  635$                  
Construction Survey -$                  3,000.00$    3,000$               
CM & Inspection

(Michael Baker International)
1 2 1 385$             75,000$        75,385$             

Labor Compliance

(LCP, Inc.)
4 4 4 1 13 1,235$          7,000$          8,235$               

Geotechnical

(Landmark)
-$                  1,000$          1,000$               

Environmental Mitigation -$                  -$                  -$                       
CEQA

(Tom Dodson & Associates)
2 2 200$             1,000$          1,200$               

Encroachment Permit -$                  -$                  -$                       
Construction Cost (Includes 10% Contingency) -$                  547,138$      547,138$           
Clerical and Tracking 4 4 2 10 1,070$          -$                  1,070$               
MSWD Furnished Material -$                  -$                       
Final Project Punch List and Inspection 2 3 3 1 9 935$             -$                  935$                  
Project and Construction Management 16 4 1 21 2,035$          -$                  2,035$               
Warranty related, project closeout, NOC, etc. 4 2 1 7 635$             -$                  635$                  

Totals 32 75 0 14 45 0 19 181 18,165$        705,838$     724,003$           

Rounded Project Budget: 730,000$        

Notes:
Amounts shown are average rates in fee, exact rates for individual staff may vary from those shown; overhead charges included in hourly rates

Mission Springs Water District

Project Budget

Horton WWTP Influent Pump Station Odor Control System


