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Recent Milestones
January

• Upper Floors Concrete Poured
• Waterline Testing and Flushing
• Interior Structure of Maintenance Building
• Sheeting of PEMB of Equipment Building

February 
• AHU Delivery to Penthouse
• Steel Stud Framing Floors 1 and 2
• Steel Structure of Board and Training

































Next Steps

• Roof Installation Over Office Space

• Concrete Paving Continuing 

• Water to Building 

• Power to Building



Questions?


