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Recent Milestone
February 
• AHU Delivery to Penthouse
• Steel Stud Framing Floors 1 and 2
• Steel Structure of Board and Training

March

• Bridge beams installed
• Frames and windows installed
• Continued framing
• Continued MEP installation
• Final finishes being installed in area C
• Framing in Equipment Building







































Next Steps

• Roof Installation Over Office Space

• Concrete Paving Continuing 

• Water to Building 

• Power to Building



Questions?


