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New Braunfels Utilities 
BOC & HQ Update



NBU BOC Recap and Recent 

Milestones

Work To Date

• Construction Started in November of 2025

• Slab Poured February of 2026

• Building Envelope Completed March 2026

June

• Sewer Line Tie In

• Installation of the AHU

• Complete CMU at the AHU 

• Wall Inspection and Two Siding Sheetrock









NBU HQ Recent Milestones

May

• Electrical Primary Cabling Pulled

• Windows and Roofing Area A

• Sheetrock in Area A

• Continued Work on Site Paving

June

• EFIS Starting on Building Envelope

• IH35 Turn Lane Improvements Mobilization

• Ceramic Tile Finishes Starting in Area C

• Structural Wall at Employee Parking

• Roll Up Doors Starting Installation







































Questions?


