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October 6, 2026 

 

 

Peter Wolbach  

Staff Engineer – Utilities  

201 W Gray St. #C 

Norman, OK 73069 

 

 

Re: Norman WRF Blower Replacement Project   

       WW0332 

 

Mr. Wolbach,  

The Water Reclamation Facility Blower Replacement Project had an underrun of project allowance 

following the completion of the project. The total contract amount left on the project is $85,134.48.   

We concur with the recommendation to accept the project as constructed by Crossland Heavy 

Contractors, Inc. as the scope of work has been completed as outlined in the Contract Documents. 

We recommend accepting the reduction of cost through Change Order No. 1 in the amount of 

$85,134.48. This Change Order No. 1 would reduce the contract price from $2,960,000.00 to 

$2,874,865.52.  

 

Sincerely,  

 

 

 

GARVER 

Michael Nguyen 


