


Please Remit Payments to:

Oakland County
Treasurers-Cash Acctg Bldg 12 E
1200 N Telegraph
Pontiac, MI 48341
United States of America

Page 1 of 1

Oakland County
WRC Equipment
1200 N Telegraph
Pontiac, MI 48341

INVOICE

Customer ID:
Invoice Number:
Invoice Date:
Due Date:
Amount Due:

CU000477 
CI079134
06/25/2026
07/25/2026  
155,324.13

Bill To:

CITY OF NOVI
ATTN: BEN CROY
ACCOUNTS PAYABLE
26300 LEE BEGOLE DR DPS-442 NOVI, 
MI 48375-1247

For billing questions, please call: Heidi Grunwald at 248-975-4462
Email: grunwaldh@oakgov.com

Description - Goods and Services Contract Quantity
Unit

Price Amount

HRSD Emergency Repair for City of Novi CO# 03 0 0.00 155,324.13
Goods and Services Total 155,324.13

Sub Total: 155,324.13
Tax: 0.00
Amount Due: 155,324.13

PLEASE INCLUDE YOUR INVOICE NUMBER WHEN SUBMITTING PAYMENT.



6/8/2026

6/9/2026

6/10/2026

6/11/2026

06.23.2026  MT



          Form DC-113 CONSTRUCTION ESTIMATE

(1) (2) (3) (4) (5) (6) (7) (8)

Contract Item Bid  Quantity Unit Unit Price
Quantity This 

Payment

Total Quantity 
Previous 
Estimate

Total 
Quantity to 

Date

Total Amount to 
Date

Total Amount This Payment

1 Mobilization (Maximum 5% of Bid Value)
1a Mobilization (at 5% of Contract Amount Earned - $693,426.30) 1 LS 298,500.00         1.0 1.0 $298,500.00 $0.00
1b Mobilization (at 10% of Contract Amount Earned - $1,386,852.60) 1 LS 149,250.00         1.0 1.0 $149,250.00 $0.00
1c Mobilization (at 25% of Contract Amount Earned - $3,467,131.50) 1 LS 149,250.00         1.0 1.0 $149,250.00 $0.00
2 Estimated Permit Fees Allowance 1 LS 40,000.00           0.1 0.1 $2,100.00 $0.00
3 Pre and Post Construction Ground Surface Videos in Work Areas
3a Pre Construction Ground Surface Video 1 LS 19,500.00           1.0 1.0 $19,500.00 $0.00
3b Post Construction Ground Surface Video 1 LS 19,500.00           0.0 0.0 $0.00 $0.00
4 Odor Control
4a Odor Control Units - Furnish and Operate (Billed at Completion of Lining) 2 EA 27,700.00           2.0 0.0 2.0 $55,400.00 $55,400.00
4b Odor Control Filter Media Replacement 2 EA 5,500.00             0.0 0.0 $0.00 $0.00
5 Removal and Disposal of Existing Sludge, Debris, and Sediments from Areas within Sewer 25 TON 1,100.00             7.6 7.6 $8,338.00 $0.00
6 Existing Trees Removal and Replacement
6a Existing Trees Removal  

6a.1 Existing Trees Removal  - Area 1 (MH 45 to MH 33) 1 LS 16,670.00           1.0 1.0 $16,670.00 $0.00
6a.2 Existing Trees Removal  - Area 2 (MH 33 to MH 17) 1 LS 16,665.00           1.0 1.0 $16,665.00 $0.00
6a.3 Existing Trees Removal  - Area 3 (MH 17 to MH 0) 1 LS 16,665.00           1.0 1.0 $16,665.00 $0.00
6b Tree Replacement (Engineer Directed) 20 EA 1,110.00             0.0 0.0 $0.00 $0.00
7 Wetland Restoration/Mitigation
7a Wetland Restoration/Mitigation  - Area 1 (MH 45 to MH 33) 1 LS 68,000.00           0.0 0.0 $0.00 $0.00
7b Wetland Restoration/Mitigation - Area 2 (MH 33 to MH 17) 1 LS 68,000.00           0.0 0.0 $0.00 $0.00
7c Wetland Restoration/Mitigation - Area 3 (MH 17 to MH 0) 1 LS 68,000.00           0.0 0.0 $0.00 $0.00
8 Maintenance of Traffic
8a Maintenance of Traffic - Area 1 (MH 45 to MH 33) 0.33 LS 22,000.00           0.3 0.33 $7,260.00 $0.00
8b Maintenance of Traffic - Area 2 (MH 33 to MH 17) 0.33 LS 22,000.00           0.3 0.33 $7,260.00 $0.00
8c Maintenance of Traffic - Area 3 (MH 17 to MH 0) - PAID AFTER FINAL RESTORATION 0.34 LS 22,000.00           0.0 0.0 $0.00 $0.00
9 Maintenance of Service - Blind Taps to Sewer 7 EA 5,500.00             7.0 7.0 $38,500.00 $0.00
10 Access Road and Access Path Construction 0.0
10a Access Road and Access Path Construction - Area 1 (MH 45 to MH 33) 1 LS 444,670.00         1.0 1.0 $444,670.00 $0.00
10b Access Road and Access Path Construction - Area 2 (MH 33 to MH 17) 1 LS 444,665.00         1.0 1.0 $444,665.00 $0.00
10c Access Road and Access Path Construction - Area 3 (MH 17 to MH 0) 1 LS 444,665.00         0.5 0.5 1.0 $444,665.00 $222,332.50
11 Site Restoration
11a Site Restoration - Area 1 (MH 45 to MH 33) 1 LS 106,000.00         0.0 0.0 $0.00 $0.00
11b Site Restoration - Area 2 (MH 33 to MH 17) 1 LS 106,000.00         0.0 0.0 $0.00 $0.00
11c Site Restoration - Area 3 (MH 17 to MH 0) 1 LS 106,000.00         0.0 0.0 $0.00 $0.00
20a Lining from Manhole MH#0 to Manhole MH#1 310 LF 452.00                310.0 0.0 310.0 $140,120.00 $140,120.00
20b Bypass - Setup 0.50 LS 27,700.00           0.5 0.0 0.5 $13,850.00 $13,850.00
20c Bypass - Lining Complete 0.50 LS 27,700.00           0.5 0.0 0.5 $13,850.00 $13,850.00
20.d Pipe Cleaning 310 LF 80.00                  310.0 310.0 $24,800.00 $0.00
21a Lining from Manhole MH#1 to MH#7 2,639 LF 452.00                2639.0 0.0 2639.0 $1,192,828.00 $1,192,828.00
21b Bypass - Setup 0.50 LS 235,400.00         0.5 0.5 $117,700.00 $0.00
21c Bypass - Lining Complete 0.50 LS 235,400.00         0.5 0.0 0.5 $117,700.00 $117,700.00
21.d Pipe Cleaning 2,639 LF 80.00                  2639.0 2639.0 $211,120.00 $0.00
22a Lining from Manhole MH#7 to MH#8 355 LF 452.00                355.0 355.0 $160,460.00 $0.00
22b Bypass - Setup 0.50 LS 31,700.00           0.5 0.5 $15,850.00 $0.00
22c Bypass - Lining Complete 0.50 LS 31,700.00           0.5 0.5 $15,850.00 $0.00
22.d Pipe Cleaning 355 LF 80.00                  355.0 355.0 $28,400.00 $0.00
23a Lining from Manhole MH#8 to Manhole MH#14 1,957 LF 452.00                1957.0 1957.0 $884,564.00 $0.00
23b Bypass - Setup 0.50 LS 174,600.00         0.5 0.5 $87,300.00 $0.00
23c Bypass - Lining Complete 0.50 LS 174,600.00         0.5 0.5 $87,300.00 $0.00
23d Pipe Cleaning 1,957 LF 80.00                  1957.0 1957.0 $156,560.00 $0.00
24a Lining from Manhole MH#14 to Manhole MH#15 142 LF 452.00                142.0 142.0 $64,184.00 $0.00
24b Bypass - Setup 0.50 LS 12,700.00           0.5 0.5 $6,350.00 $0.00
24c Bypass - Lining Complete 0.50 LS 12,700.00           0.5 0.5 $6,350.00 $0.00
24d Pipe Cleaning 142 LF 80.00                  142.0 142.0 $11,360.00 $0.00
25a Lining from Manhole MH#15 to Manhole MH#18 1,160 LF 452.00                1160.0 1160.0 $524,320.00 $0.00
25b Bypass - Setup MH#15 to MH#17 0.25 LS 96,300.00           0.3 0.25 $24,075.00 $0.00
25c Bypass - Setup MH#17 to MH#18 0.25 LS 96,300.00           0.3 0.25 $24,075.00 $0.00
25d Bypass - Lining Complete MH#15 to MH#17 0.25 LS 96,300.00           0.3 0.25 $24,075.00 $0.00
25e Bypass - Lining Complete MH#17 to MH#18 0.25 LS 96,300.00           0.3 0.25 $24,075.00 $0.00
25f Pipe Cleaning 1,160 LF 80.00                  1160.0 1160.0 $92,800.00 $0.00
26a Lining from Manhole MH#18 to Manhole MH#25 2,157 LF 452.00                2157.0 2157.0 $974,964.00 $0.00
26b Bypass - Setup 0.50 LS 145,800.00         0.5 0.50 $72,900.00 $0.00
26c Bypass - Lining Complete 0.50 LS 145,800.00         0.5 0.50 $72,900.00 $0.00
26d Pipe Cleaning 2,157 LF 80.00                  2157.0 2157.0 $172,560.00 $0.00
27a Lining from Manhole MH#25 to Manhole MH#35 3,934 LF 452.00                3934.0 3934.0 $1,778,168.00 $0.00
27b Bypass - Setup MH#25 to MH#33 0.25 LS 284,300.00         0.3 0.25 $71,075.00 $0.00
27c Bypass - Setup MH#33 to MH#35 0.25 LS 284,300.00         0.3 0.25 $71,075.00 $0.00
27d Bypass - Lining Complete MH#25 to MH#33 0.25 LS 284,300.00         0.3 0.25 $71,075.00 $0.00
27e Bypass - Lining Complete MH#33 to MH#35 0.25 LS 284,300.00         0.3 0.25 $71,075.00 $0.00
27f Pipe Cleaning 3,934 LF 80.00                  3934.0 3934.0 $314,720.00 $0.00
28a Lining from Manhole MH#35 to Manhole MH#41 - Styrene Free 2,314 LF 661.00                2314.0 2314.0 $1,529,554.00 $0.00
28b Bypass - Setup 0.50 LS 220,600.00         0.5 0.5 $110,300.00 $0.00
28c Bypass - Lining Complete 0.50 LS 220,600.00         0.5 0.5 $110,300.00 $0.00
28d Pipe Cleaning 2,314 LF 80.00                  2314.0 2314.0 $185,120.00 $0.00
29a Lining from Manhole MH#41 to Manhole MH#45 1,682 LF 452.00                1682.0 1682.0 $760,264.00 $0.00
29b Bypass - Setup 0.50 LS 160,400.00         0.5 0.5 $80,200.00 $0.00
29c Bypass - Lining Complete 0.50 LS 160,400.00         0.5 0.5 $80,200.00 $0.00
29d Pipe Cleaning 1,682 LF 80.00                  1682.0 1682.0 $134,560.00 $0.00
30 Sewer Chemical Grouting (Other than MHs) 500 GAL 141.00                500.0 500.0 $70,500.00 $0.00
31 Cementitious Surface Grouting (Engineer Directed) 500 CF 330.00                0.0 0.0 $0.00 $0.00
32 Manhole Concrete Repairs (Engineer Directed) 50 SF 460.00                0.0 0.0 $0.00 $0.00
33 Manhole Leak Sealing (Engineer Directed) 500 GAL 141.00                373.93 0.0 373.9 $52,724.13 $52,724.13
34 Additional Site Restoration (Engineer Directed) 1 LS 50,000.00           0.0 0.0 $0.00 $0.00

Change Orders:

1 Change Order #01 - Splitting Pipe Cleaning from Lining Unit Price 0 LF 0.00 0.0 0.0 $0.00 $0.00
2-1 & 2-2 CO 2 - Item 30: Adjust Unit Price and Reconcile total acrylamide grout pumped by Doetsch 770.14 GAL 130.00 770.14 770.14 $100,118.20 $0.00

2-3 CO 2 - Item 30A: Polyurethane Sewer Chemical Grouting 15 EA 1,100.00 2.0 5.0 7.0 $7,700.00 $2,200.00
3-1 CO 3 - Add lining of 21-inch diameter lateral sewer at MH22 (NOT 091009) for approximately 200 LFT 1 LS 88,400.00 1.0 0.0 1.0 $88,400.00 $88,400.00
3-2 CO 3 - Bypass Pumping Support for Lateral Soil Grouting 1 LS 12,000.00 1.0 0.0 1.0 $12,000.00 $12,000.00
3-3 CO 3 - Work Directive 1 - Added gate at fence between MH32 and MH33. 1 LS 3,570.00 1.0 0.0 1.0 $3,570.00 $3,570.00

Stored Material:
0.0 0.0 $0.00 $0.00

Deductions:
0.0 0.0 $0.00 $0.00

Total Amount to Date $12,973,508.13
Total Amount This Estimate $1,808,804.63

Change Orders to Date $211,788.20
Change Orders This Estimate $106,170.00

Stored Materials to Date $0.00
Stored Materials This Estimate $0.00

Subtotal to Date $13,185,296.33
Subtotal This Estimate $1,914,974.63

Deductions to Date $0.00
Deductions This Estimate $0.00

Payment This Estimate $1,914,974.63
Less Transfer to Reserve $5,198.50

Net Payment $1,909,776.13

8/22/2022

Novi, MI

Jim Nash, Oakland County Water Resources Commissioner
Sewer System or Drainage District Name

 For Construction of the HRSDS Lining Project

Oakland County, Michigan

Construction Estimate No.  14

JIM NASH
OAKLAND COUNTY WATER RESOURCES COMMISSIONER
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CONTRACTOR’S DECLARATION 

JIM NASH 
OAKLAND COUNTY WATER RESOURCES COMMISSIONER 

Page CD-1 of CD-1 11/27/2019 

The   undersigned,   on  behalf  of  (“Contractor”), 
hereby declares that the Contractor has not, during the period commencing with the start of the Work 
which      is      the      subject      of      the      Contract      defined      below      to      following      date: 

  , 20  , performed any Work, furnished any material, sustained 
any loss, damage or delay for any reason, including soil conditions encountered or created, or 
otherwise done anything for which Contractor shall ask, demand, sue for, or claim compensation from 
the Oakland County Water Resources Commissioner, County Agency for the County of Oakland 
County or Drain Drainage District [strike one] (“Owner”), or its agents, in addition to 
the    original    scope    of   Work    specified    in    Oakland    County    Purchasing    Contract Number 
   and  ,  on this     day of     , 20  

Contractor: 

Signature: 

Name: 

Title: 

    SAK Construction

May 31 26

CON11275 2 December 24 

SAK Construction

between Contractor and Owner, and in the Change Orders for additional 
writing, thereunder or extra Work issued by the Owner, in  as provided 

and/or extension of time, except as set forth on the itemized statement attached hereto. 

There  is xis not an itemized statement attached. 

Date:    6/4/2026 

Docusign Envelope ID: 2686978A-B41A-831C-8236-31BF5FAD3723

Vice President

Tim Bussen


