2026 WEEKLY CONSTRUCTION UPDATE

September 8 through September 14

*Please note: Any indication of a project's schedule is only an estimate.
Construction work could be delayed by many factors, such as inclement weather.

PROJECT STATUS
YELLOW - NOT STARTED - ACTIVE
T - 570PPED OR DELAYED BLACK
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(33 NOVI ROAD RECONSTRUCTION/REHABILITATION (8 MILE TO 9 MILE ROADS
Prime Contractor:  Dan's Excavating, Inc.

Start:  April 15,2025

End:  August 30, 2026

Consultant: RCOC - In-House Project Management

Description:

The Road Commission for Oakland County (RCOC), in partnership with the cities of Novi and Northville, will rehabilitate and reconstruct Novi Road, from 8 Mile to 9 Mile Roads. Phase
1 - relocate ufilities (DTE, Consumers, AT&T, etc.) in spring of 2025 - COMPLETE; Phase 2 - reconstruct the ‘curve’ between 8 Mile Road and Allen Drive in summer/fall of 2025 -
COMPLETE; and Phase 3 - rehabilitate the remainder of Novi Road from Allen Drive to 9 Mile Road, in 2026. Plans are also to add a continuous center left turn lane throughout the entire
section of Novi Road as well as the installation of a High-Intensity Activated Crosswalk or HAWK pedestrian signals, located just north of Galway Drive.

Traffic Control/Defours: [ wa  [-Detourmap attached as an appendix
Phase 3 - the contractor will maintain one-way, southbound fraffic only. Northbound fraffic will be detoured to Beck, 10 Mile, and back fo Novi Road.

Work Status:
Project was completed and fully reopened to traffic on Wednesday, September 2nd. Confractor sfil has a couple weeks worth of restoration fo complete.

Project: BASE LINE OR 8 MILE ROAD/CSX RAILROAD BRIDGE DECK REPLACEMENT

Prime Contractor:  E.C. Korneffel Co.

start:  March 2, 2026

End:  October 31, 2026

Consultant: In-House WCDPS Project Management Staff

Description:

The Wayne County Department of Public Services (WCDPS) will be complefing fhe final stage (Stage 3) of consfruction on 8 Mile Road befween Haggerty and Novi Roads which is
the bridge rehabilitation and bridge deck replacement at the CSX/Lake State Railway. Stage 1 was the concrete rehabilitation from Haggerty Road to just west of Meadowbrook
Road. Stage 2 was completed late last year, miling the existing concrete and placing new asphalt pavement over the top from just west of Meadowbrook Road fo the CSX bridge.

Traffic Control/Detours: [ Pg4of7 [-Detourmap attached as an appendix
8 Mile Road will be complefely closed in both directions at The CSX/Lake State Railway bridge for the full durafion of the project. The detour for westbound traffic will be Haggerty
Road, south fo 6 Mile Road, to Beck Road, and back fo 8 Mile Road. Eastbound fraffic wil be in the reverse.

Work Status:
The closure and construction began on Monday. March 2nd. The contractor has recently come across several ufility confiicts that will undoubtably push the opening to lafe
September or early October, according fo a recent media story and responses from WCDPS officials.

Project: 12 MILE ROAD REHABILITATION (NOVI ROAD TO FARMINGTON ROAD

Prime Confractor:  Cadillac Asphalf, LLC

start:  July 13,2026

End:  October 30, 2027

Consultant: Internal RCOC Design and Inspection Staff

Description:

The Road Commission for Oakland County (RCOC) in cooperation with the cities of Novi and Farmington Hills will be rehabilitating 12 Mile Road from Novi Road fo Farmington Road
over the course of two years, in four, distinct stages (see attached 'Staging Plan’). Stage 1 will take place this summer on the concrete portfion of 12 Mile Road between Novi and
Meadowbrook Roads and the asphalt portion between just east of Halsted Road and Farmington Road. The plan is fo repair the outer lanes first, then repair the inner lanes.

Traffic Control/Detours: Pg50f7 |-Staging plan attached as an appendix

The confractor will maintain at least one lane, in each direction throughout the duration of the first stage.

Work Status:

Stage 1 has been divided into two separate phases. Stage 1A started on July 14th in Farmington Hills, from just east of Halsted Road fo Farmington Road miling and paving the
exisling asphalt along with some spot, curb repairs. Stage 18 (Novi o Haggerty Roads) started on August 18th. The confractor continues fo remove and replace existing concrete
sections of roadway in the outside lanes of both bounds. The contractor could be switching over fo the inside lanes as early as next week.

project. [ERN]

Prime Confractor:  Ric-Man Conslruction, Inc.

Start:  January 12, 2026

End:  August 15,2026

Consultant: Brown & Caldwell and DLZ Corporation

Description:

The Great Lakes Water Authority (GLWA) in cooperation with the Road Commission for Oakland County (RCOC) and the cities of Novi, Walled Lake, Commerce Township, Wixom,

and Farmington Hills will be replacing and/or rehabilitating the 42-inch water fransmission main along 14 Mile Road from roughly East Lake Drive to M-5. This construction will

consfitute rehabilitation of certain portions with a Carbon Fiber Reinforced Polymer (CFRP) repair, mainly fhrough the Walled Lake and Wixom areas. Al other areas will be an outright
1t pipe.

Traffic Control/Detours: ‘ N/A ‘ Detour plans attached as an appendix

14 Mile Road (East Lake Drive to M-5) is still currently closed to eastbound traffic while maintaining westbound fraffic.

Work Status:

The long wait has finally come fo an end. The contractor fully reopened 14 Mile Road for the full length, on Tuesday, August 4th. The permanent fraffic markings were also placed
along the full length. There is also a fair amount of restoration (minor grading, planting grass and replacement frees, and iriigation fixes) needed on the overall project which will be
done under flag control and infermittent lane closures.

Project: 2026 BRIDGE PREVENTATIVE MAINTENANCE PROGRAM - NOVI ROAD OVER THE CSX RAILROAD

Prime Contractor:  C.A. Hull Construction Company

Start: August 24, 2026

End:  September 30, 2026

Consultant: Internal RCOC Design and Inspection Staff

Description:

The Road Commission for Oakland County (RCOC) has developed a Preventative Maintenance Program for several of their bridges that does not warrant rehabilitation or
replacement. These programs are less infrusive whille also extending the usable life of the bridge which is more cost-effective in the long ferm. One of the bridges selected is the Novi
Road bridge over the CSX Railroad tracks, just south of the Main Street/Bond Street infersection.

Traffic Control/Detours: ‘ N/A ‘ Detourmap s aftached as an appendix

The County's confractor will maintain one lane in each direction for the duration of the project.

Work Status:
The contractor mobilized and began setting up fraffic control on Monday, August 24th with the closure of the outside lanes and merging fraffic into the center lanes. Contractually,
the confractor has 36 more calendar days to complete the work.
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https://www.rcocweb.org/698/Novi-Road-8-Mile-Road-to-9-Mile-Road
https://www.waynecounty.com/departments/publicservices/roads/road-construction-updates.aspx
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https://www.glwater.org/14milemainproject/
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Project: BECK ROAD RECONSTRUCTION (GRAND RIVER AVENUE TO 11 MILE ROAD)

Prime Confractor:  Dan's Excavating, Inc.

start:  April 6, 2026

end:  November 1,2026

Consulfant: AECOM-Great Lakes

Descripfion:

Through MDOT' Local Agency Project office and federal funding program ($3.6 Milion), the City will be reconsirucfing and widening Beck Road from Grand River Avenue fo 11 Mile
Road fo five lanes. The plan is to first locate and lower the existing 16-inch and 24-inch water mains in order fo install a new large diameter culvert under Beck Road, just south of
Heritage Drive. The confractor will begin installing a new storm sewer nefwork along the wesfern edge of Beck Road before consfruction begins on the road widening. There will also
be improvements made fo the signalized intersection 1o the hospital and ADA sidewalk upgrades throughout.

Traffic Control/Detours: [ Pgéof7 [-Detourmap attached as an appendix

Most of the preparatory work will be performed off the edge of the roadway. Drivers can expect fo see minor lane closures or lane shiffs under flag control for this work. Once the
actual road work begins, Beck Road will be open to southbound traffic only; most northbound fraffic will be defoured using 10 Mile, Novi Road, and Grand River Avenue. Local traffic
will sfill be able to use northbound Beck Road north of 10 Mile, all the way to 11 Mile Road.

Work Status:

Construction of the southbound lanes or west half is complete. The final stone grade of the northbound lanes is also complete and the paving contractor is set o finish placing new
concrefe on the norfhbound Ianes this week. Upon reaching sufficient sirength, next week, the paving confractor will pour the drive approaches, half width at a fime and also place
new concrete sidewalk.

Project: NOVI ROAD MEDIAN ISLAND CONVERSION (12 MILE TO 13 MILE!
Prime Contractor:  Merlo Construction Company

Start:  July 27, 2026

End:  September 15, 2026

Consultant: Spalding DeDecker

Description:

The City will be providing improvements o the center median isiands on Novi Road, between 12 Mile and 13 Mile Roads. Improvements will be o deconstruct the current, natural,
sunken islands with newly raised, decorative concrete islands along with planter boxes for small bushes and frees.

Traffic Control/Detours: N/A | Detour map attached as an appendix
One lane of raffic in each direction (outer lanes) will be provided at all times during construction. No closures or detours are expected for this work.

Work Status:

Last week, the confractor placed all new concrete curb and gutter and new flat work concrete within the islands. This week, the contractor will place new asphalt pavement
around the outside of most islands and paving back the northbound patch closer to 13 Mile Road.

Project: VILLAGE WOOD ROAD RECONSTRUCTION (CRANBROOKE DRIVE TO HAGGERTY ROAD)
Prime Contractor: Fonson Company, Inc.

start.  June 8, 2026

End:  September 30, 2026

Consulfant: AECOM-Great Lakes

Description:

The City's confractor, Fonson Company, Inc.., will reconstruct Vilage Wood Road from Cranbrooke Drive fo Haggerty Road with new asphalf, concrete curb and gutter, enclosing the
ditches, improved storm sewer network, and adding a new, é-foot wide concrete sidewalk along the north side of the roadway.

Traffic Control/Detours: Pg7of7 |-Detour map attached as an appendix
Eastbound fraffic will be maintained at all times, no matter which side of the roadway is being worked on. Westbound traffic will be detoured south on Haggerty Road, west on 9 Mile
Road, north on Cranbrooke Drive, and back fo Vilage Wood Road for the duration of the project.

Work Status:

Allof the new storm sewer, curbing, and final wearing course of asphalt has been installed on the south side of Village Wood Road from Cranbrooke Drive o Haggerly Road. The
contractor finished placing all the new curb and gutter for the westbound lanes, fine graded the stone base, and paved the leveling courses of new asphait. This week, they will
begin paving the final lift of new asphalt pavement on the westbound lanes and drive approaches and fully reopen the roadway this week.

Project. LEE BEGOLE DRIVE & CRESCENT BOULEVARD EXTENSION/CONNE(
Prime Contractor:  Springline Excavating, LLC

Start:  September 8, 2026

End:  November 30, 2028

Consultant: OHM-Advisors

Description:

The City has confracted with Springline Excavating fo build a realigned, three lane Lee BeGole Drive, beginning with a connection fo the existing Crescent Boulevard to the north
and a connection with a new roundabout at 11 Mile Road. This segment will be constructed in two phases: (2026) from Crescent Boulevard to just south of the DPW's northern
entrance; (Spring of 2027) from just south of DPW's northern enfrance to 11 Mile Road. This phasing will allow consistent access at all fimes, to and from the DPW. This planned
construction willalso involve the mitigation of the Bishop Creek and installation of a new looped water main along the route. During the construction of the first, northern phase, the
recycling center will be CLOSED and access fo the Novi Police Gun Range will be from the DPW's south entrance.

Traffic Control/Detours: [ wa__[-Detourmap attached as an appendix
No defours will be necessary during the first, northern phase. of construction. All vehicular access fo the DPW will be maintained from 11 Mile Road as normal.

Work Status:
The tree and clearing subconfractor will begin today on the north end working from Crescent Boulevard fo the east.

Project: 2026 NEIGHBORHOOD ROAD PROGRAM - ASPHALT STREETS

Prime Contractor:  Federal Paving, Inc.

star:  September 1, 2026

End:  November 15, 2027 (Overall Program Complefion)

Consultant: OHM-Advisors

Description:

This will be the first year of a 2026-27 program whereby fhe City of Novi will be performing asphalf road work [full reconsfruction, rehabiltation, and/or repair) in the following asphaif
sireet developments: Vistas of Novi; Camden Court; Meadowbrook Glens; and Stonehenge subdivisions. A full st of sireets will be provided on the City's ‘Better Roads Ahead’ web
page once confracts and budgefs are finalized.

Traffic Control/Detours: [ wa |- detourmap attached as appendix

Allhough, no detours will be necessary for this work, local fraffic and directly affected residents should expect delays in access while the confractor is working on their sreet or
directly in front of their homes and driveways. The engineering consultant and confractor will have constant contact with each resident as consiruction progresses. Parking on the
street will not be allowed during actual construction.

Work Status:

A pre-construction meefing was held with the confractor on August 27th. The confractor is assembling heir bonds, insurance, and sireet schedule for the shorfened 2026 construction
season.

Project: 2026 NEIGHBORHOOD ROAD PROGRAM - CONCRETE STREETS

Prime Contractor: ~ Koala-T Consfruction Corporation

stat:  September 1, 2026

End:  November 15, 2027 (Overall Program Complefion)

Consultant: OHM-Advisors

Description:

This will be the first year of a 2026-27 program whereby the City of Novi will be performing concrete road work (fullreconstruction, rehabilitation and/or repair) in the following
developments: Fairfield Farms; Chase Farms; Mysfic Forest; Arden Glen; Broadmoor Park; Bradfford of Novi; Westmont; and Yorkshire Place. A fullist of streets will be provided on the
City's ‘Befter Roads Ahead’ web page once confracts and budgefs are finalized.

Traffic Control/Detours: [ A |- Detourmap attached as an appendix

No defours will be necessary for this work. Construction will fake place on one half of the sireef at a fime and for the most part, fraffic flow wil be maintained in one direcfion.
Residents located on the haif being worked on will need fo find another location fo park vehicles as no access will be provided during this fime. The consulfing engineer and
confractor will be in constant contact with those affected residents.

Work Status:

A pre-construction meefing was held with the confractor on August 27th. The confractor is assembling heir bonds, insurance, and sireet schedule for the shorfened 2026 construction
season.
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CITY PROJECTS

Project. CEDAR SPRING ESTATES WATER MAIN LINING
Prime Confractor:  FER-PAL Construction USA, LLC

start:  June 15, 2026

End:  Sepfember 30, 2026

Consultant: OHM-Advisors

Description:

The Cedar Spring Estates subdivision has experienced numerous water main breaks over the last decade due fo corrosion and deterioration of the existing ductie iron pipe. Instead
of a full replacement of the water main which would involve significant excavation and disturbance fo the adjacent lands and roadways, the City will be undertaking a placement
of a cured-in-place pipe (CIPP) lining of approximately 5,000 feet of 8-inch and 400 feet of 12-inch water main. The project will also involve the replacement of existing valves and
hydrants. A temporary water service will be provided to the residents prior fo and during construction.

Traffic Control/Detours: N/A__|- Defourmap affached as an appendix

Depending on fhe locations of work which will vary, there may be some minor lane closures, but two-way fraffic will be maintained at all fimes.

Work Status:

All of the water main lining, CCTV, chlorination, and testing has been completed. This week and next, the contractor will make all the final connections back to the existing system
and start dismantiing the temporary water service lines. The confractor is on target for a mid to late-September finish.

Project: SOUTHWEST WATER MAIN LOOP (BECK, 8 MILE & NAPIER
Prime Confractor:  TBD

sttt Oclober 1, 2026

End:  May 15,2027

Consultant: OHM-Advisors

Description:

The 2014 Water Master Plan Update identified a large area of the southwest quadrant of the City as having low or insufficient water pressure and fire protection. Therefore, this
project will expand the "Island Lake Pressure District” by providing a ‘looped' water main connection between 8 Mile Road, Napier Road, 10 Mile Road, and Beck Road. The project
willinvolve constructing approximately 16,800 feet of 12-inch ductile iron water main between 8 Mile Road and 10 Mile Road, through the ITC Sports Park, along Beck Road, and
Napier Road.

Traffic Control/Defours: [ na_ [-Detourmap attached as an appendix

No detours will be necessary for this project, but will involve a moving or olling’ lane closure as the work progresses along fhe roadway. The lane closures will be protected along
with flagging personnel.

Work Status:

Bids were received late last week. The consultant is currently vetting the lowest bidder. Once awarded by City Council, we will get the contractor moving on confracts, bonds, and
insurance.

Project: MAIN STREET SIDEWALK, LIGHTING & ROAD IMPROVEMENTS (GRAND RIVER AVENUE TO NOVI ROAD)
Prime Confractor:  TBD

Start:  May 1,2027

End:  August 15,2027

Consultant: AECOM-Great Lakes

Description:

In cooperation with the Corridor Improvement Authority (CIA), the City is moving forward with a plan to make significant improvements fo the existing sidewalk, lighting, and road
pavements on both the east/west and north/south porfions of Min Street from Grand River Avenue fo Novi Road.

Traffic Control/Defours: [ A [-Defourmap aftached as an appendix

No detours will be necessary for this project, but may involve smail, distinct lane closures at the specific work areas. The lane closures will be protected with traffic cones and barrels
along with flagging personnel while the work is actively in progress.

Work Status:

The City has plans and specifications currently out fo bid. Construction is siated for early spring of 2027.

Mattioli Cement Company, Inc.
start:  June 17, 2026

End:  July 6, 2026

Consultant: AECOM-Great Lakes

Description:

Cily Council requested the paving of the pathways at Villa Barr Park fo increase accessibility. Concrete will be placed over the existing aggregate paths as well as providing a new
concrete loop around the existing pond

Traffic Control/Defours: [ e |

No detours will be necessary for this work. The park will be closed during the duration of this project which is approximately 30 fo 45 days.

Work Status:

The contractor made quick and short work of this project. All of the new concrete paths have been poured and achieved proper strength on the sidewalk. The park has now been
reopened fo the public. The contractor also spread topsoil and straw mulch along the sides of the new path network. These newly restored areas will need fime to fully grow in. We:
ask that the walking public please stay on the sidewalk and refrain from stepping on the newly seeded grass areas.

Project: ITC PATHWAY AND BOARDWALK CONNECTION T¢ FIELI
Prime Confractor:  L.J. Construction Company

start:  April 25, 2026

End:  August 31,2026

Consultant: AECOM-Great Lakes

Description:

Through MDOTS Local Agency Project office and federal funding program through SEMCOG ($230,000), the City will be constructing a pathway between the existing ITC Trail andl
Bosco Fields Park. Construction willinvolve the placement of a hot-mix asphalt shared use path from the existing ITC Trail, south of 11 Mile Road, easterly to Bosco Fields Park,
connecting to Beck Road, including approximately 600 feet of a 14-foot-wide boardwalk.

Traffic Control/Detours: N/A__|- Defourmap affached as appendix

No detours or closures will be necessary for this project. A small area of the southwestern porfion of Bosco Fields will be quartered-off for staging of contractor equipment.

Work Status:

Al of the helical piers have been installed for fhe substructure of the boardwalk fo include construction of the wo boardwalk headwalls. Over fhe next week, the confractor will
continue building the boardwalk, concentrating on finishing the rails. They have also began grading and excavating the pathway at both ends of the boardwalk in preparation for
new asphalf pavement which is expected by mid-September.

Page3of3



IVIIUVV‘)J, .c
961 ft = 14
o Q) -g
punbarton 8
Nine MileRd  § _ %
=3 Nine Mile Rd = + = Nine Mile Rd o
2l C\é (=]
= & © 2
Y Worcester 0, ' C=g 3 ©= E
q”.\J
(14 z s2 o
= S o o
© o R k < <
2 '3 otary/Par S o o
s
° El A
P lﬂér”ere D . 2
5 4 G
S ;
()
om
Eight Mile Rd %) — 1
North Beacon
: Woods
Quail Ridge
y Whipple Hillcrest Fairways of
Estates Manor Northville Northville Meadowbrook
Station Northridge
Villas L .
Windridgp
* Hidden Valley ) )
\“ Northridge vx
Knapps (\3\00 Estates Grand View E
N\
u & Corlina of Acres é- ST
el Oaks of Northville ) Northv&qr :
x Northville - < Health ng,t!k
> Northville c ©
b Edenderry Hills Verona Park Woods o = =
Hollow Shad Brook S
= YA
The Cascades
of Northville
Glep|Meadows Northville Northillle
b i Woods of  Woodlands ] Lakes of Trails Retail GEnter
|EetCtrm Crestwood Edenderry North Ravmesf of Northville . z
SLALED Manor Northville Cedar Lake e Northville
bry Cred L——‘—_—_—(———_—_—‘—‘_—__gx M"e m < ‘ - ar ‘S ons VIIIage Cqnter
= ——
P > = * » v
d —— 7 Lairdhaven 3
Woodlands = T :
The Linkaiaf fkod Bropdklane S CZ Northville Country Club
Northville Hills 910 ft Rlage F Commons Village of
Golf Club B N e Northville
910ft  Northville Hills Orest Dr g
= Golf Club -
Raybur,, Wolod51de
) Whisper Wood Or Village Blu
Northville  northville Hills jieciiyiile |
Technology  Golf Club Hollow b
Parkside Park Ambrose >
Village Estates H:
Five Mile Rd
The Inn at St. @'ﬂ_'
il John's Golf 7
elm > C
S elm St VIS8 Xy

c/

8 Mile Rd/Base Line Rd over the CSX railroad The designated detour is 8 Mile Rd to

tracks will be closed to ALL traffic for the Haggerty Rd to 6 Mile Rd to Beck Rd back to 8
duration of the project while the bridge repairs Mile Rd and vice versa.
are underway.

ICT1Y _OTH

s

—»— Detour Route
<3

| CLOSED to Traffic

8 Mile Rd at CSX Railroad Bridge

A
INnovil

cityofnovi.org i

Novi Rd to Brickscape Dr

[ E—— [ S— =T

0 1,500 3,000 6,000 9,000

Map Print Date: 3/14/25
Map Author: K. Blough



Haggerty
Farming

ed
e
1011 ft .
g W 14 Mile Rd 14 Mile Rd W 14 Mile Rd
L
led fz,' Olg Timber Rq
o 5 .
iy Lancaste’ Dr 1 z
Y 2 c
" o o
@ o =
@ < =
5 kg o E
Thirteen Mile Rd l I R o =
%
Q8
4\
O

=)

14 Copper Creek
'S Golf Course
(=}
=

Twelve Mile Rd

o] e
@
-
[=] @ Woodland Hills
e 9|
K]
— °
X, 3 b @
3, g o i
96,/ T f 6) T B,
© % A69¢ 2 X e
§ 1-96/1-27 o © @
° I a <
Eleven Mile Rd 14 8
r = 2 g
AN
o R'Ve/- o - E
Ave g % =
© w N
= = - Heritage Park
[5] o
>
m
el
’J/y o
o] dp:
Novi Ten Mile Rd = River ave
k"4
(o]
o -
E e ?06» G"7/
> A 5
5 3 %/ S (/4)/
o X ))/P 3 l/(/
@ o o =
- o ©

Staging Plan
== Stage 1 (Summer 2026): Novi Rd to Meadowbrook Rd & Investment Dr to Farmington Rd
= Stage 2 (Fall 2026): Eastbound from Meadowbrook Rd to Haggerty Rd

Stage 3 (Spring & Summer 2027): Westbound from Meadowbrook Rd to Haggerty Rd &
Haggerty Rd Intersection

Stage 4 (Fall 2027): Haggerty Rd to Investment Dr

ICTTY _OTH

™ Twelve Mile Rd Rehabilitation
| Novi Rd to Farmington Rd

Feet

Map Print Date: 2/24/26
1,800 3,600 7,200 10,800

Map Author: K. Blough




Twelve Mile Rd

Twelve Mile Rd Twelve Mile

EEE West Oaks II

Taft Rd

KA

Southbound Only Traffic Begins))

Cabaret Dr

West Oaks I

Park
! G
T
(14
S
o
=
Novi T
Centj
Elev i Eleven Mile Rd ke
L) R’Ver
14
& > |
Q E,? 0
\ = = A
m o G
= » >
)
Y < A
L9701t - g ¢
®,
14 DN
% % _
A
53 C'\def Mill Dr =
D vl
& &
1 b
Y By ) Z 3
=S > "
g 2 %
> 9
\ 4 & A
_ 4 i i ] f | Ien Mile Rd £ |
Mile Rd > > > > > > > > > > > NOVI

Novi High
School

Beck Rd is closed to northbound traffic Northbound traffic should navigate around —>— Detour Route
from Eleven Mile Rd to Grand River Ave for this closure using 10 Mile Rd to Novi Rd to

. . . . CLOSED to Traffic
the duration of this project. Grand River Ave and back to Beck Rd.

'/ / /] OPEN to Traffic

[CTTY _OTl

Beck Road Widening
11 Mile Rd to Grand River Ave

Feet Map Print Date: 7/15/26
800 1,600

3,200 4,800

Map Author: J. Gartha



Tuscany Ct

Wood. Rd Vi//age : Kartar Ln

S Oak Ridg

oeuntry Ln
Place

858 ft

+

Lakewoode
Parkhomes

Or

Cranbrooke
»
4,
%olsey Dr
eggerty

aa ayjooiquel)

.872ﬁ pavilion py

Haggerty Rd

-

»~

o
@

()Ow pav”lOn Dr

"
%
5
%
O/‘
.
-

»
>
fag 4

pa‘lb‘\.\o Trillium p,.

Cranbrooke Dr
M

il

2
HEogoerty R

Trillium Village

Nine _I\[ljle Bd‘

R
B SE— 22 A-amav=)

A
A

A
A
A

Blvd

Village Wood Rd is closed to westbound Westbound traffic should navigate around this —»— Detour Route
traffic from Haggerty Rd to Cranbrooke Dr for closure using Haggerty Rd to 9 Mile Rd to -9 CLOSED to Traffic

[ZZZ] OPEN to Traffic

the duration of this project. Cranbrooke Dr and back to Village Wood Rd.

ICTTY OTh

™ Village Wood Rd Reconstruction
Cranbrooke Dr to Haggerty Rd

. Feet Map Print Date: 2/23/26
| cityofnovi.org | 0 175 350 700 1,050 Map Author: K. Blough




	Sheet1

