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Thirteen Mile Rd

Map information depicted is not intended to replace or substitute for
any official or primary source.  This map was intended to meet

National Map Accuracy Standards and use the most recent,
accurate sources available to the people of the City of Novi.  

Boundary measurements and area calculations are approximate
and should not be construed as survey measurements performed by 
a licensed Michigan Surveyor as defined in Michigan Public Act 132

of 1970 as amended.  Please contact the City GIS Manager to
confirm source and accuracy information related to this map.
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13 Mile Road Rehabilitation
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Meadowbrook Rd to M-5

Project Area
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NOVI NO.: 23-2301
CIP NO.: ENG079

Project:

Owner: Engineer:

Contractor:

May 28, 2024

Reasoning:

Division Add Deduct
0 1 CD $800.00
0 2 CD $800.00
0 3 CD $800.00
0 4 "Crew Days" - Drakes Bay CD $800.00
0 5 CD $800.00 66

Subtotals $0.00 $0.00
Total $0.00

Page 1 of 2

"Crew Days" - Base Bid - Magel & Humbolt
"Crew Days" - Alt No. 1 - Courts
"Crew Days" - Alt No. 2 - Hudson

"Crew Days" - 13 Mile Rd

(248) 388-7074 Prime Contractor, Owner, and Engineer.

Drafted Date:

Adding work for the reconstruction / finishing construction of 13 Mile Road between Meadowbrook and M-5.

EXISTING CONTRACT ITEMS

Item No. Unit Unit Price Quantity
Contract Price

Wixom, Michigan 48393 balancing individual Contract line items through a signed authorization of the

26300 Lee BeGole Dr. 39575 Lewis Drive, Suite 400
Novi, Michigan 48375 Novi, Michigan 48377
(248) 735-5632 (248) 204-5900

Item Description

WORK CHANGE DIRECTIVE & CHANGE ORDER No.

PURCHASE ORDER NO.
97293

2023 INDUSTRIAL ROAD REHABILITATION PROGRAM

City of Novi AECOM-Great Lakes

Cadillac Asphalt, LLC This document hereby renders changes in the Work, changes in the Contract
51777 W. 12 Mile Road Time and changes in the Contract Price by adding, deducting and/or



Division Add Deduct
50 5 LSUM $100,000.00 1 $100,000.00
51 5 LSUM $1,100.00 1 $1,100.00
52 5 Ft $4.00 2000 $8,000.00
53 5 Ea $250.00 11 $2,750.00
54 5 Syd $16.00 45 $720.00
55 5 Syd $3.45 9472 $32,678.40
56 5 Syd $2.50 5901 $14,752.50
57 5 Ft $37.00 130 $4,810.00
58 5 Syd $20.00 28 $560.00
59 5 Cyd $55.00 27 $1,485.00
60 5 Syd $14.00 247 $3,458.00
61 5 Syd $2.50 9497 $23,742.50
62 5 Cyd $75.60 300 $22,680.00
63 5 Ton $113.09 1468 $166,016.12
64 5 Ton $126.39 1319 $166,708.41
65 5 Ton $132.96 1694 $225,234.24
66 5 Ton $375.00 95 $35,625.00
67 5 Ft $36.00 180 $6,480.00
68 5 Sft $10.50 249 $2,614.50
69 5 Ft $63.00 8 $504.00
70 5 Ea $655.00 7 $4,585.00
71 5 Ea $1,475.00 2 $2,950.00
72 5 Ft $200.00 3 $600.00
73 5 Ea $175.00 7 $1,225.00
74 5 Ea $775.00 3 $2,325.00
75 5 Ea $1,475.00 2 $2,950.00
76 5 Syd $23.00 30 $690.00
77 5 Syd $20.00 366 $7,320.00
78 5 Ft $16.00 327 $5,232.00
79 5 Ft $5.00 605 $3,025.00
80 5 LSUM $12,845.00 1 $12,845.00
81 5 LSUM $40,000.00 1 $40,000.00
82 5 LSUM $23,800.00 1 $23,800.00

Subtotals $927,465.67 $0.00
Total

Approved By:
Tracey Marzonie, Purchasing Manager

Page 2 of 2

Accepted By:
Cadillac Asphalt, LLC

Prepared By:
AECOM-Great Lakes

Reviewed By:
Aaron J. Staup, Construction Engineer

Sum of Previous Approved Change Orders -$242,086.42
Revised Contract Amount $2,909,128.01

THE CHANGES ADDRESSED BY THIS CHANGE ORDER HEREBY ADJUSTS THE CONTRACT TIME BY:

$927,465.67

Increase/Decrease in Contract Price $927,465.67
Original Contract Amount $2,223,748.76

Non-Frway Shld Corr., Milled HMA - 13 Mile
Permanent Pavement Markings - 13 Mile
Maintaining Traffic - 13 Mile
Surface Restoration - 13 Mile

Point Up Drainage Structure - 13 Mile
DPS Structure Cover, Adj, Case 1 - 13 Mile
DPS Structure Cover, Adj, Case 2 - 13 Mile
Shld, Cl II, 4 inch - 13 Mile
Shld, Cl II, 2 inch - 13 Mile
Guardrail Heigh, Adj - 13 Mile

Conc Curb - 13 Mile
Curb Ramp, Conc, 6 inch - 13 Mile
Detectable Warning Surface - 13 Mile
Dr Structure Cover, Adj, Case 1 - 13 Mile
Dr Structure Cover, Adj, Case 2 - 13 Mile
Reconstruct Drainage Structure - 13 Mile

Aggregate Base, Conditioning - 13 Mile
Subgrade Undercut, Special 1 x 3 - 13 Mile
HMA, 3EML - 13 Mile
HMA, 4EML - 13 Mile
HMA, 5EML - 13 Mile
HMA Approach - 13 Mile

HMA Surface, Rem - 13 Mile
Cold Milling, HMA Surface - 13 Mile
Curb and Gutter, Rem - 13 Mile
Pavt, Rem - 13 Mile
Excavation, Earth - 13 Mile
Agg Base, 21AA Limestone, 4" - 13 Mile

Item Description
Mobilization - 13 Mile
Pre-Construction Audio-Visual - 13 Mile
Erosion Control, Silt Fence - 13 Mile
Ersn Cntrl, Inlt Prtctn, Fbrc Drp - 13 Mile
Sidewalk, Rem - 13 Mile

NEW CONTRACT ITEMS

Item No. Unit Unit Price Quantity
Contract Price
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