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NOVI NO.: 23-2201
CIP NO.: N/A

Project:

Owner: Engineer:

Contractor:

August 5, 2024

Reasoning:

Division Add Deduct
0 1 CD $800.00
0 2 CD $800.00
0 3 CD $800.00
0 4 CD $800.00
0 5 CD $800.00

Subtotals $0.00 $0.00
Total

WORK CHANGE DIRECTIVE & CHANGE ORDER No.

PURCHASE ORDER NO.
97349

2023 Capital Preventative Maintenance Program

City of Novi AECOM-Great Lakes

Ajax Paving Industries, Inc. This document hereby renders changes in the Work, changes in the Contract
1957 Crooks Road, Suite A Time and changes in the Contract Price by adding, deducting and/or
Troy, Michigan 48084 balancing individual Contract line items through a signed authorization of the

26300 Lee BeGole Dr. 39575 Lewis Drive, Suite 400
Novi, Michigan 48375 Novi, Michigan 48377
(248) 735-5632 (248) 204-5900

Item Description
"Crew Days" - Base Bid
"Crew Days" - 10 to 11 Mile
"Crew Days" - 9 to 10 Mile
"Crew Days" - 11 Mile Rd (Beck to Taft)
"Crew Days" -

(248) 244-3300 Prime Contractor, Owner, and Engineer.

Drafted Date:

Adding work to the contract to mill and resurface 11 Mile Rd between Beck Rd and Taft Rd

EXISTING CONTRACT ITEMS

Item No. Unit Unit Price Quantity
Contract Price

$0.00
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Division Add Deduct
36 4 LSUM $36,500.00 1 $36,500.00
37 4 LSUM $925.00 1 $925.00
38 4 Ea $100.00 26 $2,600.00
39 4 Syd $2.98 15437 $46,002.26
40 4 Ton $117.25 1783 $209,056.75
41 4 Syd $30.00 309 $9,270.00
42 4 LSUM $15,000.00 1 $15,000.00
43 4 LSUM $48,000.00 1 $48,000.00

Subtotals $367,354.01 $0.00
Total

NEW CONTRACT ITEMS

Item No. Unit Unit Price Quantity
Contract Price

Base Repairs - 11 Mile Rd
Pavement Markings - 11 Mile Rd
Maintaining Traffic - 11 Mile Rd

Item Description
Mobilization - 11 Mile Rd
Pre-Con Audio Video - 11 Mile Rd
Erosion Control, Inlet Filter - 11 Mile Rd
Cold Milling, HMA Surface - 11 Mile Rd
HMA, 4EMH - 11 Mile Rd

Sum of Previous Approved Change Orders $1,080,218.39
Revised Contract Amount $2,313,651.10

THE CHANGES ADDRESSED BY THIS CHANGE ORDER HEREBY ADJUSTS THE CONTRACT TIME BY:

$367,354.01

Increase/Decrease in Contract Price $367,354.01
Original Contract Amount $866,078.70

Approved By:
Tracey Marzonie, Purchasing Manager
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Accepted By:
Ajax Paving Industries, Inc.

Prepared By:
AECOM-Great Lakes

Reviewed By:
Aaron J. Staup, Construction Engineer
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