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NOVI NO.: 23-1102
CIP NO.: N/A

Project:

Owner: Engineer:

Contractor:

October 8, 2024

Reasoning:

Division Add Deduct
0 1 CD $800.00
0 2 CD $800.00
0 3 CD $800.00
0 4 CD $800.00
0 5 CD $800.00

53 5 LS $29,091.76 1 $29,091.76
54 5 LS $12,500.00 1 $12,500.00
55 5 LS $17,545.88 1 $17,545.88
56 5 LS $31,428.46 1 $31,428.46
57 5 EA $141,949.62 1 $141,949.62
58 5 EA $31,582.58 1 $31,582.58
59 5 LS $24,564.23 1 $24,564.23
60 5 LS $14,036.70 1 $14,036.70
61 5 LS $7,018.35 1 $7,018.35

Subtotals $309,717.58 $0.00
Total

WORK CHANGE DIRECTIVE & CHANGE ORDER No.

PURCHASE ORDER NO.
97267

13 Mile Water Main at Novi Road (36" PCCP Repair & 8" Dir. Bore)

City of Novi AECOM-Great Lakes

LGC Global, Inc. This document hereby renders changes in the Work, changes in the Contract
7310 Woodward Ave., Suite 500 Time and changes in the Contract Price by adding, deducting and/or
Detroit, Michigan 48202 balancing individual Contract line items through a signed authorization of the

26300 Lee BeGole Dr. 39575 Lewis Drive, Suite 400
Novi, Michigan 48375 Novi, Michigan 48377
(248) 735-5632 (248) 204-5900

Item Description
"Crew Days" - 36" PCCP Repair
"Crew Days" - 8" Directional Bore
"Crew Days" - 30" BV Repair
"Crew Days" - Pipe Diver Launch Vault
"Crew Days" -

(313) 989-4141 Prime Contractor, Owner, and Engineer.

Drafted Date:

Change order to add full repair of Butterfly Valve at the intersection of Old Novi Road / 13 Mile Road / South Lake Drive

EXISTING CONTRACT ITEMS

Item No. Unit Unit Price Quantity
Contract Price

Backfill & Restoration - BV Recon
Demobilization - BV Recon
Closeout Documentation - BV Recon

Mobilization - BV Recon
Pre-Con Audio-Visual - BV Recon
Traffic and SESC - BV Recon
Excavate and Shoring - BV Recon
Furn. & Install 30" Valve & Fittings - BV Recon
Furn. & Install 8' Gate Well w/ Frame & Cover - BV Recon

$309,717.58
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Division Add Deduct

Subtotals $0.00 $0.00
Total

NEW CONTRACT ITEMS

Item No. Unit Unit Price Quantity
Contract Price

Item Description

Sum of Previous Approved Change Orders $103,751.10
Revised Contract Amount $1,773,618.89

THE CHANGES ADDRESSED BY THIS CHANGE ORDER HEREBY ADJUSTS THE CONTRACT TIME BY:

$0.00

Increase/Decrease in Contract Price $309,717.58
Original Contract Amount $1,360,150.21

Approved By:
Tracey Marzonie, Purchasing Manager
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Accepted By:
LGC Global, Inc.

Prepared By:
AECOM-Great Lakes

Reviewed By:
Aaron J. Staup, Construction Engineer

10/09/2024


