
cityofnovi.org

TO:

FROM:

SUBJECT:

DATE:

MEMORANDUM

Charles Boulard, Community Development Director

Andy Gerecke, Building Official

Electric Vehicle Charging Stations Update

May lOth, 2011

This communication is a follow up to the previous memo that was sent regarding the ~//-/I
installation of Electric Vehicle Charging Stations on the City of Novi Civic Center ~ jA V;
Campus and at the Novi Library. I::> / ...(~d'f1

. . ~~/l~~
Charging Station Grant: ~~

The Community Development Department has been working with Coulomb f:'IVv
Technologies to modify the Chargepoint Master Services Agreement and the $0
purchase order in compliance with Secrest Wardle's recommendations. After several
rounds of very detailed review and changes, the appropriate contract language has \\ *
been approved by our legal counsel. The subscription documents and P.O. will be sent \\
to Chargepoint once they have been signed by the Mayor later this week.

Electrical Contractor: An on site meeting was held with four separate electrical
contractors that were interested in bidding for the installation of the Electric Vehicle
Charging Stations. The contractor originally selected is unavailable to perform the work
resulting in a substitution of a second contractor able to perform within the budgeted
amount and complete the installation within our time scope. The contractor is
responsible for the entire installation process from the concrete foundations, to the final
electrical connections. We hope to have the contracts signed next week for the .f.
installation of the EV stations. JS Vig Inc. will be assisting the City and the contractor in
complying with the federal reporting requirements that are an integral part of this grant.

Installation Timeframe: Once Coulomb receives the documents that were sent by the .
City, we have an approximate 8-10 week lead time for the delivery of the units. It is our 7/
intention to begin the installation process as soon as we receive the two units. The II I'­
process of the installation should only take 2-3 days from start to finish.

Station Commissioning: Once the EV Stations have been installed and powered up, we
will need to have Charge Now (sub contractor for Coulomb) start up and commission
the charging stations so that they are available for public use. We are working with
Coulomb Technologies and Charge Now to help establish the fees that the City will be
charging for the use of these stations. After the fee structure has been established, w~ /
will present the fee information to City Council in the form of a resolution for their /
approval.

Please let me know if I can provide any further information.


