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Item 
Quantity Units

Unit Price
($)

Value of Bid Item
(C X E)

($)

Estimated 
Quantity 

Incorporated in 
the Work

Value of Work 
Completed to Date

(E X G)
($)

2.01 5,633  SY  $                   4.50  $                     25,348.50               2,816.50  $                12,674.25  $                12,674.25 50%  $                12,674.25 

2.02 100  SY  $                 10.00  $                       1,000.00                            -    $                              -    $                              -   0%  $                  1,000.00 

3.01 150  TON  $                 20.00  $                       3,000.00                     50.18  $                  1,003.60  $                  1,003.60 33%  $                  1,996.40 

3.02 150  CY  $                 25.00  $                       3,750.00                     50.00  $                  1,250.00  $                  1,250.00 33%  $                  2,500.00 

3.03 1  LS  $           8,500.00  $                       8,500.00                            -    $                              -    $                              -   0%  $                  8,500.00 

4.01 44  LF  $                 80.00  $                       3,520.00                     18.00  $                  1,440.00  $                  1,440.00 41%  $                  2,080.00 

4.02 72  LF  $                 40.00  $                       2,880.00                            -    $                              -    $                              -   0%  $                  2,880.00 

4.03 40  LF  $                 60.00  $                       2,400.00                            -    $                              -    $                              -   0%  $                  2,400.00 

4.04 52  LF  $                 80.00  $                       4,160.00                            -    $                              -    $                              -   0%  $                  4,160.00 

5.01 1  LS  $           1,800.00  $                       1,800.00                            -    $                              -    $                              -   0%  $                  1,800.00 

5.02 1  LS  $           2,800.00  $                       2,800.00                             1  $                  2,800.00  $                  2,800.00 100%  $                              -   

5.03 1  LS  $           2,200.00  $                       2,200.00                         0.5  $                  1,100.00  $                  1,100.00 50%  $                  1,100.00 

5.04 1  LS  $           1,900.00  $                       1,900.00                             1  $                  1,900.00  $                  1,900.00 100%  $                              -   

5.05 1  LS  $           2,000.00  $                       2,000.00                             1  $                  2,000.00  $                  2,000.00 100%  $                              -   

5.06 1  LS  $           2,200.00  $                       2,200.00                             1  $                  2,200.00  $                  2,200.00 100%  $                              -   

5.07 1  LS  $           2,600.00  $                       2,600.00                             1  $                  2,600.00  $                  2,600.00 100%  $                              -   

5.08 1  LS  $           1,900.00  $                       1,900.00                             1  $                  1,900.00  $                  1,900.00 100%  $                              -   

5.09 1  LS  $           4,200.00  $                       4,200.00                             1  $                  4,200.00  $                  4,200.00 100%  $                              -   

5.10 1  LS  $           3,400.00  $                       3,400.00                             1  $                  3,400.00  $                  3,400.00 100%  $                              -   

5.11 1  LS  $           4,937.00  $                       4,937.00                            -    $                              -    $                              -   0%  $                  4,937.00 

5.12 1  LS  $           3,000.00  $                       3,000.00                             1  $                  3,000.00  $                  3,000.00 100%  $                              -   

5.13 1  LS  $           3,400.00  $                       3,400.00  $                              -    $                              -   0%  $                  3,400.00 

5.14 1  LS  $           3,600.00  $                       3,600.00  $                              -    $                              -   0%  $                  3,600.00 

5.15 1  LS  $           2,700.00  $                       2,700.00                            -    $                              -    $                              -   0%  $                  2,700.00 

5.16 1  LS  $           2,300.00  $                       2,300.00                             1  $                  2,300.00  $                  2,300.00 100%  $                              -   

5.17 1  LS  $           2,200.00  $                       2,200.00                             1  $                  2,200.00  $                  2,200.00 100%  $                              -   

5.18 31  EA  $               950.00  $                     29,450.00                           14  $                13,300.00  $                13,300.00 45%  $                16,150.00 

TRENCH COMPACTION TESTING

REMOVE & REPLACE SANITARY SEWER, 8-INCH

REMOVE & REPLACE STORM SEWER, 15-INCH

REMOVE & REPLACE STORM SEWER, 18-INCH

WATER CONNECTION, 1ST ST NE & ELMWOOD PKWY

WATER CONNECTION, 1ST ST NE & 12TH AVE NE

WATER CONNECTION, 1ST ST NE & 13TH AVE NE

WATER CONNECTION, 12TH AVE SE & CHARLES ST

WATER CONNECTION, 12TH AVE SE & ELM ST

WATER CONNECTION, 12TH AVE SE & 1ST ST SE

WATER CONNECTION, 12TH AVE SE & 2ND ST SE

WATER CONNECTION, 12TH AVE SE & WATER TOWER

REMOVE & REPLACE STORM SEWER, 24-INCH

WATER CONNECTION, 1ST ST NE & 8TH AVE NE

WATER CONNECTION, 1ST ST SE & HILLSIDE DR

WATER CONNECTION, 5TH ST SE & 5TH AVE SE

WATER CONNECTION, 5TH ST SE & 6TH AVE SE

WATER CONNECTION, 5TH ST SE & 7TH AVE SE

WATER CONNECTION, 5TH ST SE & 8TH AVE SE

WATER CONNECTION, 5TH ST, STA 413+93

WATER CONNECTION, 5TH ST & 9TH AVE SE

WATER CONNECTION, 6TH AVE SE & 7TH ST SE

CAP TO ABANDON WATER MAIN IN PLACE

Application Date:Application Period:Application No.:

B

REPLACEMENT OF UNSUITABLE BACKFILL MATERIAL

Original Contract

% of Value 
of Item
 (J / F)

(%)

Balance to Finish (F - 
J)

($)

SPECIAL BACKFILL, 6-INCH

SUBGRADE TREATMENT, GEOGRID (TYPE 1)

TRENCH FOUNDATION

Description

Work Completed

Materials Currently 
Stored (not in G)

($)

Work Completed 
and Materials Stored 

to Date 
(H + I)

($)

Contract Information

Bid Item 
No.

Engineer:
Contractor:
Project:
Contract:

Contractor's Application for PaymentProgress Estimate - Unit Price Work
Owner's Project No.:
Engineer's Project No.:
Contractor's Project No.:

City of Oelwein 
FOX Engineering
Summers' Enterprises, Inc. 
Oelwein 2021 Water Main Improvements 

Owner:

Unit Price
EJCDC C-620 Contractor's Application for Payment
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Item 
Quantity Units

Unit Price
($)

Value of Bid Item
(C X E)

($)

Estimated 
Quantity 

Incorporated in 
the Work

Value of Work 
Completed to Date

(E X G)
($)

Application Date:Application Period:Application No.:

B

% of Value 
of Item
 (J / F)

(%)

Balance to Finish (F - 
J)

($)Description

Work Completed

Materials Currently 
Stored (not in G)

($)

Work Completed 
and Materials Stored 

to Date 
(H + I)

($)

Contract Information

Bid Item 
No.

Engineer:
Contractor:
Project:
Contract:

Contractor's Application for PaymentProgress Estimate - Unit Price Work
Owner's Project No.:
Engineer's Project No.:
Contractor's Project No.:

City of Oelwein 
FOX Engineering
Summers' Enterprises, Inc. 
Oelwein 2021 Water Main Improvements 

Owner:

5.19 16  LF  $               100.00  $                       1,600.00                       20.5  $                  2,050.00  $                  2,050.00 128%  $                    (450.00)

5.20 5,382  LF  $                 63.00  $                   339,066.00                     5,382  $             339,066.00  $             339,066.00 100%  $                              -   

5.21 65  LF  $                 63.00  $                       4,095.00                           65  $                  4,095.00  $                  4,095.00 100%  $                              -   

5.22 2  EA  $           1,250.00  $                       2,500.00                             1  $                  1,250.00  $                  1,250.00 50%  $                  1,250.00 

5.23 26  EA  $           1,800.00  $                     46,800.00                           18  $                32,400.00  $                32,400.00 69%  $                14,400.00 

5.24 2,150  LF  $                 28.00  $                     60,200.00                     1,361  $                38,108.00  $                38,108.00 63%  $                22,092.00 

5.25 77  EA  $           1,800.00  $                   138,600.00                           55  $                99,000.00  $                99,000.00 71%  $                39,600.00 

5.26 7  EA  $           3,000.00  $                     21,000.00                         7.0  $                21,000.00  $                21,000.00 100%  $                              -   

5.27 13  EA  $           4,500.00  $                     58,500.00                           13  $                58,500.00  $                58,500.00 100%  $                              -   

5.28 6  EA  $           1,000.00  $                       6,000.00                             2  $                  2,000.00  $                  2,000.00 33%  $                  4,000.00 

5.29 5  EA  $           1,500.00  $                       7,500.00                             4  $                  6,000.00  $                  6,000.00 80%  $                  1,500.00 

5.30 1  LS  $           5,000.00  $                       5,000.00                       1.00  $                  5,000.00  $                  5,000.00 100%  $                              -   

6.01 2  EA  $           1,800.00  $                       3,600.00                            -    $                              -    $                              -   0%  $                  3,600.00 

6.02 3  EA  $           1,500.00  $                       4,500.00                            -    $                              -    $                              -   0%  $                  4,500.00 

7.01 5,642  SY  $                   4.50  $                     25,389.00               4,231.50  $                19,041.75  $                19,041.75 75%  $                  6,347.25 

7.02 5,313  SY  $                   9.41  $                     49,995.33               2,656.50  $                24,997.67  $                24,997.67 50%  $                24,997.66 

7.03 374  LF  $                 48.00  $                     17,952.00                   185.00  $                  8,880.00  $                  8,880.00 49%  $                  9,072.00 

7.04 9  SY  $               180.00  $                       1,620.00                            -    $                              -    $                              -   0%  $                  1,620.00 

7.05 320  SY  $               131.00  $                     41,920.00                     58.30  $                  7,637.30  $                  7,637.30 18%  $                34,282.70 

7.06 925  SY  $                 15.00  $                     13,875.00                        925  $                13,875.00  $                13,875.00 100%  $                              -   

7.07 925  SY  $                 12.00  $                     11,100.00                        925  $                11,100.00  $                11,100.00 100%  $                              -   

7.08 1,117  SY  $                 23.00  $                     25,691.00                        925  $                21,275.00  $                21,275.00 83%  $                  4,416.00 

9.01 1.2  AC  $           4,800.00  $                       5,760.00                       0.50  $                  2,400.00  $                  2,400.00 42%  $                  3,360.00 

9.02 2,800  LF  $                   2.40  $                       6,720.00                            -    $                              -    $                              -   0%  $                  6,720.00 

9.03 1.2  AC  $           1,800.00  $                       2,160.00                            -    $                              -    $                              -   0%  $                  2,160.00 

11.01 1  LS  $         10,000.00  $                     10,000.00                       1.00  $                10,000.00  $                10,000.00 100%  $                              -   

11.02 1  LS  $           6,000.00  $                       6,000.00                       0.66  $                  3,960.00  $                  3,960.00 66%  $                  2,040.00 

MULCHING, WOOD CELLULOSE FIBER

MOBILIZATION

TRAFFIC CONTROL & STAGING

PAVEMENT REMOVAL

PAVEMENT, HMA, 5-INCHES

PCC CURB/GUTTER REMOVAL & REPLACEMENT, 24-INCH

PCC SIDEWALK, 5-INCHES

PCC FULL DEPTH PATCH

CRACKING & SEATING OF PCC PAVEMENT

HMA OVERLAY, 1-INCH, INTERLAYER

HMA OVERLAY, 2-INCH, SUBSURFACE COURSE 

HYDRAULIC SEEDING, SEEDING, FERTILIZING, & MULCHING - TYPE 1

WATER MAIN, TRENCHED, PVC OR DIP, 6-INCH

WATER MAIN, TRENCHED, PVC OR DIP, 8-INCH

WATER SERVICE, 1-INCH, TRANSFER TO EXISTING 12-INCH WATER 
MAIN

FIRE HYDRANT ASSEMBLY

FIRE HYDRANT ASSEMBLY REMOVAL

REMOVE EXISTING WATER VALVE MANHOLES

WATER MAIN TESTING

WATER MAIN, TRENCHLESS, PVC OR DIP, 8-INCH

RESILIENT WEDGE GATE VALVE, 6-INCH

RESILIENT WEDGE GATE VALVE, 8-INCH

WATER SERVICE PIPE, TRENCHLESS, 1-INCH COPPER

WATER SERVICE, 1-INCH, CONNECT TO EXISTING SERVICE

INTAKE ADJUSTMENT, MINOR

MANHOLE ADJUSTMENT, MINOR

FILTER SOCK

Unit Price
EJCDC C-620 Contractor's Application for Payment
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Quantity Units
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Value of Bid Item
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the Work

Value of Work 
Completed to Date

(E X G)
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Application Date:Application Period:Application No.:

B

% of Value 
of Item
 (J / F)

(%)

Balance to Finish (F - 
J)

($)Description

Work Completed

Materials Currently 
Stored (not in G)

($)

Work Completed 
and Materials Stored 

to Date 
(H + I)

($)

Contract Information

Bid Item 
No.

Engineer:
Contractor:
Project:
Contract:

Contractor's Application for PaymentProgress Estimate - Unit Price Work
Owner's Project No.:
Engineer's Project No.:
Contractor's Project No.:

City of Oelwein 
FOX Engineering
Summers' Enterprises, Inc. 
Oelwein 2021 Water Main Improvements 

Owner:

11.03 575  TON  $                 16.00  $                       9,200.00                   375.15  $                  6,002.40  $                  6,002.40 65%  $                  3,197.60 

1,057,488.83$               796,905.97$              -$                          796,905.97$              75% 260,582.86$              Original Contract Totals

TEMPORARY ROCK 

Unit Price
EJCDC C-620 Contractor's Application for Payment
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(C X E)
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Incorporated in 
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Completed to Date

(E X G)
($)

Application Date:Application Period:Application No.:

B

% of Value 
of Item
 (J / F)

(%)

Balance to Finish (F - 
J)

($)Description

Work Completed

Materials Currently 
Stored (not in G)

($)

Work Completed 
and Materials Stored 

to Date 
(H + I)

($)

Contract Information

Bid Item 
No.

Engineer:
Contractor:
Project:
Contract:

Contractor's Application for PaymentProgress Estimate - Unit Price Work
Owner's Project No.:
Engineer's Project No.:
Contractor's Project No.:

City of Oelwein 
FOX Engineering
Summers' Enterprises, Inc. 
Oelwein 2021 Water Main Improvements 

Owner:

CO 1.1 15  LF $63.00  $                          945.00                           15  $                     945.00  $                     945.00 100%                                  -   
CO 1 .2 1  EA $620.00  $                          620.00                             1  $                     620.00  $                     620.00 100%                                  -   

CO 2.1 1  EA $1,000.00  $                       1,000.00                              -  $                              -    $                              -   0%                      1,000.00 
CO 2.2 1  EA $4,500.00  $                       4,500.00                              -  $                              -    $                              -   0%                      4,500.00 
CO 2.3 2  EA $1,250.00  $                       2,500.00                             2  $                  2,500.00  $                  2,500.00 100%                                  -   
CO 2.4 2  EA $1,800.00  $                       3,600.00                              -  $                              -    $                              -   0%                      3,600.00 
CO 2.5 52  SY $40.00  $                       2,080.00                           52  $                  2,080.00  $                  2,080.00 100%                                  -   
CO 2.6 (4)  EA $950.00  $                     (3,800.00)  $                              -    $                              -   0%                    (3,800.00)
CO 2.7 258  LF $28.00  $                       7,224.00                        240  $                  6,720.00  $                  6,720.00 93%                         504.00 
CO 2.8 14  EA $1,800.00  $                     25,200.00                       13.5  $                24,300.00  $                24,300.00 96%                         900.00 
CO 2.9 122  LF $48.00  $                       5,856.00                           53  $                  2,544.00  $                  2,544.00 43%                      3,312.00 

CO 4.1.1 (149.8)  SY $18.41  $                     (2,757.82)  $                              -    $                              -   0%                    (2,757.82)
CO 4.1.2 11.6  SY $18.41  $                          213.56  $                              -    $                              -   0%                         213.56 
CO 4.1.3 59.5  SY $18.41  $                       1,095.40  $                              -    $                              -   0%                      1,095.40 
CO 4.1.4 (1)  LS $4,937.00  $                     (4,937.00)  $                              -    $                              -   0%                    (4,937.00)
CO 4.1.5 (54) LF $63.00  $                     (3,402.00)  $                              -    $                              -   0%                    (3,402.00)
CO 4.1.6 26 LF $63.00  $                       1,638.00                           26  $                  1,638.00  $                  1,638.00 100%                                  -   
CO 4.1.7 (1) EA $1,800.00  $                     (1,800.00)  $                              -    $                              -   0%                    (1,800.00)
CO 4.1.8 (1) EA $1,800.00  $                     (1,800.00)  $                              -    $                              -   0%                    (1,800.00)
CO 4.1.9 (1) EA $1,800.00  $                     (1,800.00)  $                              -    $                              -   0%                    (1,800.00)

CO 4.1.10 (1) EA $1,500.00  $                     (1,500.00)  $                              -    $                              -   0%                    (1,500.00)
CO 4.1.11 1 EA $5,257.00  $                       5,257.00                             1  $                  5,257.00  $                  5,257.00 100%                                  -   

C0 4.2.1 (71) SY $18.41  $                     (1,312.63)  $                              -    $                              -   0%                    (1,312.63)
C0 4.2.2 9 SY $18.41  $                          163.85  $                              -    $                              -   0%                         163.85 
C0 4.2.3 (29) LF $63.00  $                     (1,827.00)  $                              -    $                              -   0%                    (1,827.00)
C0 4.2.4 (1) EA $1,800.00  $                     (1,800.00)  $                              -    $                              -   0%                    (1,800.00)
C0 4.2.5 1 EA $1,100.00  $                       1,100.00                             1  $                  1,100.00  $                  1,100.00 100%                                  -   

CO 4.3.1 (46) SY $18.41  $                         (841.34)  $                              -    $                              -   0%                        (841.34)
CO 4.3.2 31 SY $18.41  $                          566.62  $                              -    $                              -   0%                         566.62 
CO 4.3.3 (83) SY $18.41  $                     (1,522.51)  $                              -    $                              -   0%                    (1,522.51)
CO 4.3.4 9 SY $18.41  $                          165.69  $                              -    $                              -   0%                         165.69 

OMIT HMA-28  (HMA REMOVAL/SPECIAL BACKFILL/HMA 
ADD HMA-28A (HMA REMOVAL/SPECIAL BACKFILL/HMA 
OMIT HMA-29  (HMA REMOVAL/SPECIAL BACKFILL/HMA 
ADD HMA-29A (HMA REMOVAL/SPECIAL BACKFILL/HMA 

OMIT HMA-27  (HMA REMOVAL/SPECIAL BACKFILL/HMA 
ADD HMA-27A (HMA REMOVAL/SPECIAL BACKFILL/HMA 
OMIT WATER MAIN, TRENCHED, PVC OR DIP, 8-INCH
OMIT RESILIENT WEDGE GATE VALVE, 8-INCH ADDED IN CO2
ADD RESILIENT WEDGE GATE VALVE, 4-INCH, WV#17A 

WATER MAIN, TRENCHLESS, PVC OR DIP, 8-INCH

PCC CURB/GUTTER REMOVAL & REPLACEMENT, 24-INCH

CHANGE ORDER SUMMARY
CHANGE ORDER NO. 1

8-INCHx10-INCH REDUCER

REMOVE HYDRANT
FIRE HYDRANT ASSEMBLY
RESILIENT WEDGE GATE VALVE, 6-INCH
RESILIENT WEDGE GATE VALVE, 8-INCH
HMA ROADWAY PATCH
CAP TO ABANDON WATER MAIN IN PLACE
WATER SERVICE PIPE, TRENCHLESS, 1-INCH COPPER
WATER SERVICE, 1-INCH, CONNECT TO EXISTING SERVICE

CHANGE ORDER NO. 2

CHANGE ORDER NO. 4
OMIT HMA-25  (HMA REMOVAL/SPECIAL BACKFILL/HMA 
ADD HMA-25A (HMA REMOVAL/SPECIAL BACKFILL/HMA 
ADD HMA-26A (HMA REMOVAL/SPECIAL BACKFILL/HMA 
OMIT - WATER CONNECTION, 5TH ST SE & 5TH AVE SE
OMIT WATER MAIN, TRENCHED, PVC OR DIP, 8-INCH
ADD WATER MAIN, TRENCHED, PVC OR DIP, 8-INCH
OMIT RESILIENT WEDGE GATE VALVE, 8-INCH, WV#13
OMIT RESILIENT WEDGE GATE VALVE, 8-INCH, WV#14 
OMIT RESILIENT WEDGE GATE VALVE, 8-INCH, WV#15
OMIT REMOVE EXISTING WATER VALVE MANHOLES
ADD WATER CONNECTION, 5TH ST SE & 5TH AVE SE,  10"X8" TAPPING 

Unit Price
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(c) 2018 National Society of Professional Engineers for EJCDC.  All rights reserved. 5  of 6This document was created by an application that isn’t licensed to use novaPDF.
Purchase a license to generate PDF files without this notice.

http://www.novapdf.com/


3406-18A

7  From 06/04/22 to 07/05/22 07/07/22

A C D E F G H I J K L

Item 
Quantity Units

Unit Price
($)

Value of Bid Item
(C X E)

($)

Estimated 
Quantity 

Incorporated in 
the Work

Value of Work 
Completed to Date

(E X G)
($)

Application Date:Application Period:Application No.:
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Materials Currently 
Stored (not in G)

($)

Work Completed 
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Contract Information

Bid Item 
No.

Engineer:
Contractor:
Project:
Contract:

Contractor's Application for PaymentProgress Estimate - Unit Price Work
Owner's Project No.:
Engineer's Project No.:
Contractor's Project No.:

City of Oelwein 
FOX Engineering
Summers' Enterprises, Inc. 
Oelwein 2021 Water Main Improvements 

Owner:

CO 4.3.5 (1) EA $1,800.00  $                     (1,800.00)  $                              -    $                              -   0%                    (1,800.00)
CO 4.3.6 (20) LF $80.00  $                     (1,600.00)  $                              -    $                              -   0%                    (1,600.00)
CO 4.3.7 (1) EA $3,400.00  $                     (3,400.00)  $                              -    $                              -   0%                    (3,400.00)
CO 4.3.8 (45) LF $63.00  $                     (2,835.00)  $                              -    $                              -   0%                    (2,835.00)
CO 4.3.9 10 LF $63.00  $                          630.00                           10  $                     630.00  $                     630.00 100%                                  -   

CO 4.3.10 1 EA $2,800.00  $                       2,800.00                             1  $                  2,800.00  $                  2,800.00 100%                                  -   
CO 4.3.11 20 LF $45.00  $                          900.00                           20  $                     900.00  $                     900.00 100%                                  -   
CO 4.3.12 1 EA $1,100.00  $                       1,100.00                             1  $                  1,100.00  $                  1,100.00 100%                                  -   

CO 4.4.1 (72) SY $18.41  $                     (1,323.68)  $                              -    $                              -   0%                    (1,323.68)
CO 4.4.2 7 SY $18.41  $                          123.35  $                              -    $                              -   0%                         123.35 
CO 4.4.3 7 SY $18.41  $                          130.71  $                              -    $                              -   0%                         130.71 
CO 4.4.4 (1) LS $3,600.00  $                     (3,600.00)  $                              -    $                              -   0%                    (3,600.00)
CO 4.4.5 7 LF $100.00  $                          700.00                             7  $                     700.00  $                     700.00 100%                                  -   
CO 4.4.6 (34) LF $63.00  $                     (2,142.00)  $                              -    $                              -   0%                    (2,142.00)
CO 4.4.7 10 LF $63.00  $                          630.00                           10  $                     630.00  $                     630.00 100%                                  -   
CO 4.4.8 1 EA $1,250.00  $                       1,250.00                             1  $                  1,250.00  $                  1,250.00 100%                                  -   
CO 4.4.9 1 EA $2,200.00  $                       2,200.00                             1  $                  2,200.00  $                  2,200.00 100%                                  -   

CO 5.1 8 HR $350.00  $                       2,800.00                             8  $                  2,800.00  $                  2,800.00 100%                                  -   
CO 5.2 498 LF $46.21  $                     23,012.58                        498  $                23,012.58  $                23,012.58 100%                                  -   
CO 5.3 1 LS $4,000.00  $                       4,000.00                             1  $                  4,000.00  $                  4,000.00 100%                                  -   
CO 5.4 1 LS $3,000.00  $                       3,000.00                             1  $                  3,000.00  $                  3,000.00 100%                                  -   
CO 5.5 1 LS $8,000.00  $                       8,000.00                             1  $                  8,000.00  $                  8,000.00 100%                                  -   
CO 5.6 498 LF ($11.00)  $                     (5,478.00)                        498  $                (5,478.00)  $                (5,478.00) 100%                                  -   
CO 5.7 335 SY $96.85  $                     32,444.75  $                              -    $                              -   0%                    32,444.75 
CO 5.8 (335) SY $18.41  $                     (6,167.35)  $                              -    $                              -   0%                    (6,167.35)
CO 5.9 (23) LF $28.00  $                         (644.00)  $                              -    $                              -   0%                        (644.00)

CO 5.10 (15) LF $48.00  $                         (720.00)  $                              -    $                              -   0%                        (720.00)
CO 5.11 (23) SY $135.50  $                     (3,075.85)  $                              -    $                              -   0%                    (3,075.85)
CO 5.12 114 SY $135.50  $                     15,447.00  $                              -    $                              -   0%                    15,447.00 

                                 -   
101,007.33$                   93,248.58$                -$                          93,248.58$                92% 7,758.75$                  

1,158,496.16$               890,154.55$              -$                          890,154.55$              77% 268,341.61$              

OMIT CG-18, PCC CURB/GUTTER REMOVAL & REPLACEMENT, 24-INCH
OMIT PCC-13, PCC FULL DEPTH PATCH
ADD PCC-14A, PCC FULL DEPTH PATCH

CHANGE ORDER NO. 5
EXPLORATORY DIGGING, 1ST ST NE
ADD TRENCHLESS OPERATIONS, PILOT HOLE, REAMING OF HOLE
EXPLORATORY DIGGING, 5TH ST SE
EXPLORATORY DIGGING, 5TH ST SE
BORING CREW DE-MOBILIZATION, 5TH ST SE
DEDUCT FOR BID ITEM 5.20 WATER MAIN, TRENCHED, PVC, 8-INCH 
ADD HMA-26A (HMA REMOVAL/SPECIAL BACKFILL/HMA 
OMIT PORTION OF HMA-26 (HMA REMOVAL/SPECIAL BACKFILL/HMA 
OMIT PORTION OF WATER SERVICE PIPE, TRENCHLESS, 1-INCH COPPER

OMIT RESILIENT WEDGE GATE VALVE, 8-INCH ADDED IN CO2
OMIT REMOVE & REPLACE SANITARY SEWER, 8-INCH
OMIT WATER CONNECTION, 5TH ST SE & 7TH AVE SE
OMIT WATER MAIN, TRENCHED, PVC OR DIP, 8-INCH
ADD WATER MAIN, TRENCHED, PVC OR DIP, 8-INCH
ADD WATER CONNECTION, 5TH ST SE & 7TH AVE SE, 4"x4" TAPPING 

OMIT HMA-31 (HMA REMOVAL/SPECIAL BACKFILL/HMA 
ADD HMA-30A (HMA REMOVAL/SPECIAL BACKFILL/HMA 
ADD HMA-31A (HMA REMOVAL/SPECIAL BACKFILL/HMA 
OMIT WATER CONNECTION, 5TH ST SE & 8TH AVE SE
ADD WATER MAIN, TRENCHED, PVC OR DIP, 6-INCH
OMIT WATER MAIN, TRENCHED, PVC OR DIP, 8-INCH
ADD WATER MAIN, TRENCHED, PVC OR DIP, 8-INCH
ADD RESILIENT WEDGE GATE VALVE, 6-INCH, WV#23B
ADD WATER CONNECTION, 5TH ST SE & 8TH AVE SE, 6"x6" TAPPING 

ADD WATER MAIN, TRENCHED, PVC OR DIP, 4-INCH
ADD RESILIENT WEDGE GATE VALVE, 4-INCH, WV#19A 

 Project Totals

Change Order Totals

Original Contract and Change Orders

Unit Price
EJCDC C-620 Contractor's Application for Payment
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