
HEARTLAND ASPHALT INC.
ESTIMATE NO. 5 (PRE‐FINAL)
PAVING CONNECTOR TAXIWAY TO RUNWAY 13 END
OELWEIN MUNICIPAL AIRPORT
CITY OF OELWEIN, IOWA
FAA AIP PROJECT NO. 3‐19‐0067‐009
AECOM PROJECT NO. 60585703

Date:   PRE‐FINAL

UNIT BID CONTRACT CONTRACT AUTHORIZED AUTHORIZED TO DATE TO DATE
ITEM NO. SPEC. NO. DESCRIPTION UNIT PRICE QUANTITY AMOUNT QUANTITY AMOUNT QUANTITY AMOUNT

1 P‐100 MOBILIZATION AND DEMOBILIZATION (HMA PAVEMENT) LS 47,500.00$               1                           47,500.00$          1                           47,500.00$          100% 47,500.00$         
2 P‐101 PAVEMENT REMOVAL SYD 7.50$                         300                       2,250.00$            300                       2,250.00$            248                       1,860.00$           
3 P‐154 SUBBASE COURSE CY 28.25$                      600                       16,950.00$          600                       16,950.00$          600                       16,950.00$         
4 P‐156 INSTALLATION AND REMOVAL OF SILT FENCE LF 2.65$                         1,260                   3,339.00$            1,260                   3,339.00$            213.5                   565.78$              
5.3 P‐403 HOT MIX ASPHALT (HMA) PAVEMENT SYD 23.90$                      4,800                   114,720.00$        4,800                   114,720.00$        4,800                   114,720.00$       
5.4 P‐602 BITUMINOUS PRIME COAT GAL ‐$                           ‐                       ‐$                     ‐                       ‐$                     ‐                       ‐$                    
5.5 P‐603 BITUMINOUS TACK COAT GAL 2.00$                         525                       1,050.00$            525                       1,050.00$            100                       200.00$              
5.6 P‐152 UNCLASSIFIED EXCAVATION CY 7.85$                         950                       7,457.50$            950                       7,457.50$            950                       7,457.50$           
5.7 P‐208 AGGREGATE BASE COURSE ‐ 6‐INCH  SYD 6.75$                         5,400                   36,450.00$          5,400                   36,450.00$          5,400                   36,450.00$         

6 D‐705
4‐INCH PERFORATED SUBDRAIN (HDPE) COMPLETE INCLUDING 
POROUS BACKFILL AND FILTER FABRIC

LF 12.50$                      2,230                   27,875.00$          2,230                   27,875.00$          2,321                   29,012.50$         

7 D‐705 4‐INCH NON‐PERFORATED SUBRAIN (HDPE) LF 10.75$                      115                       1,236.25$            115                       1,236.25$            110                       1,182.50$           
8 D‐751 SUBDRAIN CLEANOUT EA 1,100.00$                 11                         12,100.00$          11                         12,100.00$          10                         11,000.00$         
9 PLANS SUBDRAIN CLEANOUT REMOVAL EA 150.00$                    3                           450.00$               3                           450.00$               3                           450.00$              

10 L‐108
NO. 8 AWG, 5 KV, L‐824, TYPE C CABLE, INSTALLED IN TRENCH, 
DUCT OR CONDUIT

LF 1.50$                         450                       675.00$               450                       675.00$               350                       525.00$              

11 L‐110 NON‐ENCASED ELECTRICAL CONDUIT, 2‐INCH, SCHEDULE 40 PVC LF
15.00$                      40                         600.00$               40                         600.00$               40                         600.00$              

12 L‐115 ELECTRICAL HANDHOLE (L868) EA 1,000.00$                 2                           2,000.00$            2                           2,000.00$            ‐                       ‐$                    
13 L‐125 TAXIWAY RETROREFLECTORS (L853) EA 88.00$                      42                         3,696.00$            42                         3,696.00$            42                         3,696.00$           
14 L‐125 GUIDANCE SIGN (UNLIGHTED) EA 2,400.00$                 2                           4,800.00$            2                           4,800.00$            2                           4,800.00$           
15 L‐125 AIRFIELD GUIDANCE SIGN, SIZE 1, LED, ONE (1) MODULE EA 3,900.00$                 1                           3,900.00$            1                           3,900.00$            1                           3,900.00$           
16 PLANS TAXIWAY LIGHT BASE AND FIXTURE REMOVAL EA 375.00$                    1                           375.00$               1                           375.00$               1                           375.00$              
17 P‐620 RUNWAY AND TAXIWAY MARKING SF 5.38$                         2,250                   12,105.00$          2,250                   12,105.00$          1,960                   10,544.80$         
18 P‐620 REFLECTIVE MEDIA LBS 3.00$                         60                         180.00$               60                         180.00$               50                         150.00$              
19 T‐901 SEEDING AC 2,500.00$                 1.1                        2,750.00$            1.1                        2,750.00$            1.6 4,000.00$           
20 T‐908 MULCHING SYD 0.65$                         5,000                   3,250.00$            5,000                   3,250.00$            15500.00 10,075.00$         
21 T‐905 TOPSOILING (OBTAINED ON‐SITE) CY 6.75$                         350                       2,362.50$            350                       2,362.50$            350.00                 2,362.50$           
101 CEMENT STABILIZATION SYD 8.43$                         2,800                   23,604.00$          2,700.00              22,761.00$         
102 MOBILIZATION FOR STABILIZATION LS 3,300.00$                 1                           3,300.00$            100% 3,300.00$           
103 STABILIZE WITH CEMENT (5.0% TO 5.5%) CHANGE SYD 0.29$                         2,285                   662.65$               2,117.00              613.93$              
104 STABILIZE WITH CEMENT (5.0% TO 11.0%) CHANGE SYD 6.81$                         515                       3,507.15$            583.00                 3,970.23$           

308,071.25$        339,145.05$        339,021.74$       

Prepared by:  AECOM Total Earned to Date 339,021.74$       
Stored Materials ‐$                    
Subtotal 339,021.74$       
Less Retainage (5%) 16,951.09$         

Project Engineer Date Subtotal 322,070.65$       
Less Previous Payments 305,216.36$       

City of Oelwein
Total Amount Due This Estimate 16,854.29$         

Percent Complete 100.0%
City Administrator Date

Total Contract

7/16/2020


