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      CHANGE ORDER #21 

 

Project:  Barfield Highway Reconstruction               Project No:   FM# 442030-1-31-01 
Date of Issuance:  03/21/2022        Effective Date:  4/25/2023 
Owner:     City of Pahokee 
Project Engineer:    Momentum CEI 
Consultant/Contractor:     Rosso Site Development 
 
Purpose of Change Order:  

This change order #21 is for Barfield Highway Reconstruction. The change order is for compensation 
to Rosso Site Development (contractor) for the relocation of the drainage structure S-127A. 
 
The contractor encountered an existing drainage pipe running from 3rd street which was not originally 
indicated in the plans. The Engineer of Record directed the contractor to move the nearby drainage 
structure S-127A to the south to capture and connect the existing drainage pipe into Barfield ‘s drainage 
trunkline.  
 
The relocation of the already installed S-127A drainage structure was a more feasible solution than to 
order a new drainage structure. 
 
Rosso Site Development is entitled to 100% of the $13,785.78 for relocating of the S-127A drainage 
structure.  
 
FDOT has given concurrence on funding of the $13,785.78 as well as granting the 2 days for this change 
order. 
 

Attachment: 

If a claim is made that the above change(s) have affected Contract Price or Contract Times any claim 
for a Change Order based thereon will involve one or more of the following methods of determining 
the effect of the change(s). 

Method of determining the change is:   Method of determining the change is: 
Change Price:      Change Times: 

     Unit Price                                                      Contractor’s records 

      Lump Sum                                                      Engineer’s records  
 
                        Other__________                                                      Other____________ 

 
Increase/Decrease) in Contract Price:    Increase/Decrease in Contract Times: 
$13,785.78– cost coved by FDOT ___  Substantial Completion:       _____2_____days 
       Ready for final payment:       ___________days 
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If the change involves an increase, the amount  If the change involves an increase, the times 
is not to be executed without further authorization     are not to be exceeded without further authorization. 
 
 
 
RECOMMENDED:                  AUTHORIZED: 
 
___Robert Audette_____________________  ___________________City of Pahokee__________ 
                           ENGINEER                                                                                OWNER 
 
BY:   ________________________________  BY:   _____________________________________ 
                     (Authorized Signature)                 (Authorized Signature) 


