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      CHANGE ORDER #22 

 

Project:  Barfield Highway Reconstruction               Project No:   FM# 442030-1-31-01 
Date of Issuance:  02/27/2023        Effective Date:  4/25/2023 
Owner:     City of Pahokee 
Project Engineer:    Momentum CEI 
Consultant/Contractor:     Rosso Site Development 
 
Purpose of Change Order:  

This change order #22 is for Barfield Highway Reconstruction. The change order is for compensation 
to Rosso Site Development (contractor) for grouting of the existing watermain in lieu of removing the 
watermain. 
 
This change order is for the abandonment of the old watermain via grouting it in lieu of removing the 
watermain at the section north of 4th street.   
 
Rosso Site Development is entitled to 100% of the $18,585.00 for the grouting of the watermain as an 
alternative to removal of the pipe. This cost will be offset by underrunning the pipe removal pay item. 
The unit price for removal is higher than the grouting, therefore, this will yield PBCWUD a net savings. 
 
PBCWUD has given approval on funding of the $18,585.00. There will not be any additional days for 
this change order. 
 

Attachment: 

If a claim is made that the above change(s) have affected Contract Price or Contract Times any claim 
for a Change Order based thereon will involve one or more of the following methods of determining 
the effect of the change(s). 

Method of determining the change is:   Method of determining the change is: 
Change Price:      Change Times: 

     Unit Price                                                      Contractor’s records 

      Lump Sum                                                      Engineer’s records  
 
                        Other__________                                                      Other____________ 

 
Increase/Decrease) in Contract Price:    Increase/Decrease in Contract Times: 
$18,585.00– cost coved by PBCWUD ___  Substantial Completion:       __________days 
       Ready for final payment:       __________days 
 
 
If the change involves an increase, the amount  If the change involves an increase, the times 
is not to be executed without further authorization     are not to be exceeded without further authorization. 
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RECOMMENDED:                  AUTHORIZED: 
 
___Robert Audette_____________________  ___________________City of Pahokee__________ 
                           ENGINEER                                                                                OWNER 
 
BY:   ________________________________  BY:   _____________________________________ 
                     (Authorized Signature)                 (Authorized Signature) 


