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                                                               CHANGE ORDER #1 

Project:  East Lake Village Stormwater Improvement Project          Project No:   LPA0252 

Date of Issuance:  March 2023              Effective Date:  4/25/2023 

Owner:     City of Pahokee 

Project Engineer/Consultant:   MDO Engineering, Inc. 

Contractor:     Rio-Bak Corporation 

 

Purpose of Change Order:  

MDO Change Order #1– This change order is for Construction Engineering and Inspection Services 

for East Lake Village Stormwater Improvement Project. The change order is to compensate MDO 

Engineering, Inc. (consultant) for the engineering, project management, coordination, design services, 

etc. as it relates to the oversight of construction and delay of the project.  

 

As per the FDEP agreement, Project Management is included in the grant agreement. MDO 

Engineering, Inc. proposal award amount (Resolution 2020-18 Professional Engineering Services) was 

for $84,275.00. This C/O #1 is for an additional amount of $28,000.00 which increases the contract 

amount to a total of $112,275.00.  These costs include manpower/staffing and project 

supervision/engineering as per the FDEP East Lake Village Stormwater project – LPA0252. 
 

MDO Inc is entitled to 100% of the $28,000.00 to provide engineering/project management services 

per FDEP agreement/task items. 

 

Attachment: 

If a claim is made that the above change(s) have affected Contract Price or Contract Times any claim 

for a Change Order based thereon will involve one or more of the following methods of determining 

the effect of the change(s). 

Method of determining the change is:   Method of determining the change is: 

Change Price:      Change Times: 

     Unit Price                                                      Contractor’s records 

      Lump Sum                                                      Engineer’s records  
 
                        Other__________                                                      Other____________ 

 

Increase/Decrease) in Contract Price:    Increase/Decrease in Contract Times: 

$28,000.00                                             Substantial Completion:        __________ days 

       Ready for final payment:       __________ days 

 

If the change involves an increase, the amount  If the change involves an increase, the times 

is not to be executed without further authorization     are not to be exceeded without further authorization. 
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RECOMMENDED:                  AUTHORIZED: 

 

_____________________________________  ________________City of Pahokee__________ 

                           ENGINEER                                                                                OWNER 

 

BY:   ________________________________  BY:   _____________________________________ 

                     (Authorized Signature)                 (Authorized Signature) 


