Schedule 2

TOWN OF PINEVILLE, NORTH CAROLINA

JOHNSTON DRIVE REALIGNMENT CAPITAL PROJECT FUND
SCHEDULE OF REVENUES AND EXPENDITURES, AND
CHANGES IN FUND BALANCE - BUDGET TO ACTUAL
FROM INCEPTION AND FOR THE YEAR ENDED JUNE 30, 2026

Actual
Project Prior Current Total
Authorization Years Year to Date

Revenues:
Restricted intergovernmental 2,610,000 - 2,432,797 2,432,797
Sales Tax - - 25,000 25,000
Total revenues: 2,610,000 - 2,457,797 2,457,797
Expenditures:
Transportation:

Construction 3,200,000 2,073,786 1,078,606 3,152,392

Land and Buildings 747,000 746,284 - 746,284

Professional Services 515,000 397,540 92,984 490,525
Available to Parking Lot>> 640,000 - - -
Total expenditures 5,102,000 3,217,610 1,171,590 4,389,200
Revenues over (under) expenditures (2,492,000) (3,217,610) 1,286,207 (1,931,403)
Other Financing Sources (Uses):
Transfers from other funds: -
General Fund 2,492,000 2,492,000 - 2,492,000
Total other financing sources (uses) 2,492,000 2,492,000 - 2,492,000
Net change in fund balance - (725,610) 1,286,207 560,597
Fund Balance:
Beginning of year - July 1 (725,610)
End of year - June 30 560,597




