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Name: Travis L. Winter, P.E. Name: Dan Delaney

Name: Nick Bergman Name:

Contractor's Application for Payment  

Application No.: 1

S.A.P. 059-591-006

City of Pipestone

Hulstein Excavating LLC
Bolton & Menk, Inc.

Safe Routes to School, S.A.P. 059-591-006

Owner's Project No.:
Engineer's Project No.:

Agency's Project No.:

Application Period:

Contract:

Owner:

Contractor:
Engineer:

Project:

S.A.P. 059-591-006

Mayor, City of Pipestone

By:

Title:

Date:

By:

Title:

66,208.35$                                       

Date:

Pipestone City Engineer

Signature: Date:

Hulstein Excavating LLC

Contractor's Certification

Balance to finish, including retainage (Line 3 - Line 4)

Approved by Owner

The undersigned Contractor certifies, to the best of its knowledge, the following:
(1) All previous progress payments received from Owner on account of Work done under the Contract have been applied on 
account to discharge Contractor's legitimate obligations incurred in connection with the Work covered by prior Applications for 
Payment;
(2) Title to all Work, materials and equipment incorporated in said Work, or otherwise listed in or covered by this Application for 
Payment, will pass to Owner at time of payment free and clear of all liens, security interests, and encumbrances (except such as 
are covered by a bond acceptable to Owner indemnifying Owner against any such liens, security interest, or encumbrances); and
(3) All the Work covered by this Application for Payment is in accordance with the Contract Documents and is not defective.

Recommended by Engineer

5/1/2026 5/25/2026
Application Date: 6/1/2026

Approved by Funding Agency

By:

Title:

Date:

By:

Title:

Date:

Pipestone County Engineer

to

Original Contract Price

 $         69,693.00 

765,272.50$                                     

 $                        -   

Total Work completed and materials stored to date 

(Sum of Column H Unit Price Total and Column M Stored Materials)

Retainage

Work Completed

Stored Materials

Total Retainage (Line 5.a + Line 5.b)

Amount eligible to date (Line 4 - Line 5.c)

Less previous payments 

Amount due this application

3,484.65$                                         

-$                                                   

66,208.35$                                       

5%

-$                                                   

834,965.50$                                     

Name: Title:

-$                                                   

834,965.50$                                     

69,693.00$                                       

24X.134941.000

Current Contract Price (Line 1 + Line 2)

Contractor:

3,484.65$                                         

Net change by Change Orders

S.A.P. 059-591-006

EJCDC C-620 Contractor's Application for Payment
(c) 2018 National Society of Professional Engineers for EJCDC.  All rights reserved.
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Contractor's Application for Payment
City of Pipestone Owner's Project No.: SAP 059-591-006
Bolton & Menk, Inc. Engineer's Project No.: 24X.134941.000
Hulstein Excavating LLC Contractor's Project No.:
Safe Routes to School, S.A.P. 059-591-006 Agency's Project No.: SAP 059-591-006
S.A.P. 059-591-006

1  From 05/01/26 to 05/25/26 Application Date: 06/01/26

A C D E F F1 F2 G H K L

Item Quantity Units
Unit Price

($)

Value of Bid Item
(C X E)

($)
Quantity Previous 

Estimate
Value Previous

Estimate

Estimated 
Quantity 

Incorporated in 
the Work

Value of Work 
Completed to Date

(E X G)
($)

1                       1.00  LUMP SUM               1,000.00                    1,000.00                                -                         0.50                       500.00 50%                      500.00 

2                       2.00  EACH                   400.00                       800.00                                -                             -                                  -                        800.00 

3                       2.00  EACH                   400.00                       800.00                                -                             -                                  -                        800.00 

4                       3.00  EACH                   500.00                    1,500.00                                -                             -                                  -                     1,500.00 

5                     16.00  EACH                     50.00                       800.00                                -                       12.00                       600.00 75%                      200.00 

6                       2.00  EACH                     60.00                       120.00                                -                             -                                  -                        120.00 

7                       8.00  EACH                   200.00                    1,600.00                                -                         4.00                       800.00 50%                      800.00 

8                   111.00  LIN FT                       5.00                       555.00                                -                     111.00                       555.00 100%                               -   

9               2,521.00  LIN FT                       3.00                    7,563.00                                -                 2,521.00                    7,563.00 100%                               -   

10                   284.00  LIN FT                       6.50                    1,846.00                                -                     220.00                    1,430.00 77%                      416.00 

11                     38.00  SQ YD                     20.00                       760.00                                -                       38.00                       760.00 100%                               -   

12                   163.00  SQ YD                     25.00                    4,075.00                                -                     163.00                    4,075.00 100%                               -   

13                     26.00  SQ YD                   400.00                  10,400.00                                -                       26.00                  10,400.00 100%                               -   

14               1,023.00  SQ YD                     10.00                  10,230.00                                -                     900.00                    9,000.00 88%                   1,230.00 

15               2,333.00  CU YD                     20.00                  46,660.00                                -                     700.00                  14,000.00 30%                 32,660.00 

16               1,138.00  CU YD                     20.00                  22,760.00                                -                             -                                  -                   22,760.00 

17               1,331.00  CU YD                     50.00                  66,550.00                                -                             -                                  -                   66,550.00 

18                     26.00  SQ YD                   200.00                    5,200.00                                -                             -                                  -                     5,200.00 

19                   234.00  TON                   100.00                  23,400.00                                -                             -                                  -                   23,400.00 

20                       3.00  EACH                   550.00                    1,650.00                                -                             -                                  -                     1,650.00 

21                     12.00  LIN FT                   150.00                    1,800.00                                -                             -                                  -                     1,800.00 

22                       2.00  EACH                   500.00                    1,000.00                                -                             -                                  -                     1,000.00 

23                     56.00  LIN FT                   100.00                    5,600.00                                -                             -                                  -                     5,600.00 

SAWING CONCRETE PAVEMENT (FULL DEPTH)

SAWING BITUMINOUS PAVEMENT (FULL DEPTH)

INSTALL CONCRETE APRON

12" RC PIPE CULVERT

CONNECT TO EXISTING PIPE DRAIN

12" RC PIPE SEWER DESIGN 3006

EXCAVATION - COMMON

COMMON EMBANKMENT (CV)

AGGREGATE BASE (CV) CLASS 5

CONCRETE PAVEMENT 7.0"

TYPE SP 9.5 WEARING COURSE MIXTURE (3,B)

REMOVE BITUMINOUS PAVEMENT

Progress Estimate - Unit Price Work
Owner:

Application Period:Application No.:

Engineer:
Contractor:
Project:
Contract:

B

Original Contract

% of 
Value of 

Item
 (J / F)

(%)

Balance to Finish 
(F - J)

($)

MOBILIZATION

CLEARING

Description

Work CompletedContract Information

Bid Item 
No.

GRUBBING

SALVAGE CONCRETE APRON

REMOVE CURB AND GUTTER

REMOVE CONCRETE WALK

REMOVE CONCRETE DRIVEWAY PAVEMENT

REMOVE CONCRETE PAVEMENT

Previous Estimate

SALVAGE SIGN

SALVAGE SIGN SPECIAL

SALVAGE MAIL BOX SUPPORT

Unit Price
EJCDC C-620 Contractor's Application for Payment

(c) 2018 National Society of Professional Engineers for EJCDC.  All rights reserved. 2  of 4



Contractor's Application for Payment
City of Pipestone Owner's Project No.: SAP 059-591-006
Bolton & Menk, Inc. Engineer's Project No.: 24X.134941.000
Hulstein Excavating LLC Contractor's Project No.:
Safe Routes to School, S.A.P. 059-591-006 Agency's Project No.: SAP 059-591-006
S.A.P. 059-591-006

1  From 05/01/26 to 05/25/26 Application Date: 06/01/26

A C D E F F1 F2 G H K L

Item Quantity Units
Unit Price

($)

Value of Bid Item
(C X E)

($)
Quantity Previous 

Estimate
Value Previous

Estimate

Estimated 
Quantity 

Incorporated in 
the Work

Value of Work 
Completed to Date

(E X G)
($)

Progress Estimate - Unit Price Work
Owner:

Application Period:Application No.:

Engineer:
Contractor:
Project:
Contract:

B

% of 
Value of 

Item
 (J / F)

(%)

Balance to Finish 
(F - J)

($)Description

Work CompletedContract Information

Bid Item 
No.

Previous Estimate

24                       1.00  EACH               1,070.00                    1,070.00                                -                             -                                  -                     1,070.00 

25                       9.00  EACH                   280.00                    2,520.00                                -                             -                                  -                     2,520.00 

26                       2.00  EACH               4,000.00                    8,000.00                                -                             -                                  -                     8,000.00 

27                       2.00  EACH               1,004.00                    2,008.00                                -                             -                                  -                     2,008.00 

28             26,560.00  SQ FT                     12.00               318,720.00                                -                             -                                  -                 318,720.00 

29                   150.00  EACH                     15.00                    2,250.00                                -                             -                                  -                     2,250.00 

30                   804.00  SQ FT                     20.00                  16,080.00                                -                             -                                  -                   16,080.00 

31                   696.00  LIN FT                     30.00                  20,880.00                                -                             -                                  -                   20,880.00 

32               1,186.00  LIN FT                     25.00                  29,650.00                                -                             -                                  -                   29,650.00 

33                   260.00  SQ YD                     85.00                  22,100.00                                -                             -                                  -                   22,100.00 

34                   318.00  SQ YD                   125.00                  39,750.00                                -                             -                                  -                   39,750.00 

35                   701.00  LIN FT                     25.00                  17,525.00                                -                             -                                  -                   17,525.00 

36                   295.00  LIN FT                     45.00                  13,275.00                                -                             -                                  -                   13,275.00 

37                     18.00  SQ YD                   150.00                    2,700.00                                -                             -                                  -                     2,700.00 

38                   101.00  SQ FT                     55.00                    5,555.00                                -                             -                                  -                     5,555.00 

39                       8.00  EACH                   150.00                    1,200.00                                -                             -                                  -                     1,200.00 

40                     16.00  EACH                   750.00                  12,000.00                                -                             -                                  -                   12,000.00 

41                       2.00  EACH                   550.00                    1,100.00                                -                             -                                  -                     1,100.00 

42                   400.00  LIN FT                       8.00                    3,200.00                                -                             -                                  -                     3,200.00 

43                       6.00  EACH                   160.00                       960.00                                -                         3.00                       480.00 50%                      480.00 

44               5,425.00  LIN FT                       4.50                  24,412.50                                -                 4,340.00                  19,530.00 80%                   4,882.50 

45                       1.10  ACRE               1,500.00                    1,650.00                                -                             -                                  -                     1,650.00 

46                   863.00  CU YD                     70.00                  60,410.00                                -                             -                                  -                   60,410.00 

47                   214.00  POUND                       2.00                       428.00                                -                             -                                  -                        428.00 

SOIL BED PREPARATION

FILTER TOPSOIL BORROW

FERTILIZER TYPE 3

INSTALL SIGN

INSTALL SIGN SPECIAL

TEMPORARY FENCE

STORM DRAIN INLET PROTECTION

SEDIMENT CONTROL LOG TYPE WOOD FIBER

CONCRETE SILL

CONCRETE CURB AND GUTTER (ADA)

8" CONCRETE VALLEY GUTTER

TRUNCATED DOMES

INSTALL MAIL BOX SUPPORT

CONNECT TO EXISTING STORM SEWER

CONCRETE CURB RAMP WALK 

CONCRETE CURB AND GUTTER DESIGN B424

CONCRETE CURB AND GUTTER DESIGN B624

6" CONCRETE DRIVEWAY PAVEMENT

8" CONCRETE DRIVEWAY PAVEMENT

ADJUST GATE VALVE AND BOX

CONSTRUCT DRAINAGE STRUCTURE DESIGN 48-4020

CASTING ASSEMBLY

6" CONCRETE WALK

DRILL AND GROUT REINF BAR (EPOXY COATED)

Unit Price
EJCDC C-620 Contractor's Application for Payment

(c) 2018 National Society of Professional Engineers for EJCDC.  All rights reserved. 3  of 4



Contractor's Application for Payment
City of Pipestone Owner's Project No.: SAP 059-591-006
Bolton & Menk, Inc. Engineer's Project No.: 24X.134941.000
Hulstein Excavating LLC Contractor's Project No.:
Safe Routes to School, S.A.P. 059-591-006 Agency's Project No.: SAP 059-591-006
S.A.P. 059-591-006

1  From 05/01/26 to 05/25/26 Application Date: 06/01/26

A C D E F F1 F2 G H K L

Item Quantity Units
Unit Price

($)

Value of Bid Item
(C X E)

($)
Quantity Previous 

Estimate
Value Previous

Estimate

Estimated 
Quantity 

Incorporated in 
the Work

Value of Work 
Completed to Date

(E X G)
($)

Progress Estimate - Unit Price Work
Owner:

Application Period:Application No.:

Engineer:
Contractor:
Project:
Contract:

B

% of 
Value of 

Item
 (J / F)

(%)

Balance to Finish 
(F - J)

($)Description

Work CompletedContract Information

Bid Item 
No.

Previous Estimate

48                       1.10  ACRE               1,500.00                    1,650.00                                -                             -                                  -                     1,650.00 

49                     94.00  POUND                       5.00                       470.00                                -                             -                                  -                        470.00 

50                     95.00  POUND                       4.00                       380.00                                -                             -                                  -                        380.00 

51                       1.00  POUND                       3.00                           3.00                                -                             -                                  -                            3.00 

52               4,175.00  POUND                       2.00                    8,350.00                                -                             -                                  -                     8,350.00 

834,965.50$            -$                         69,693.00$              8% 765,272.50$           

SEED MIXTURE RESIDENTIAL TURF

SEED MIXTURE SOUTHERN TALLGRASS ROADSIDE

HYDRAULIC REINFORCED FIBER MATRIX

SEEDING

SEED MIXTURE SOUTHERN BOULEVARD

Original Contract Totals

Unit Price
EJCDC C-620 Contractor's Application for Payment
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