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To:    The Village President and Board of Trustees 

From:   Chris Dopkins, P.E., Village Engineer 

Re:  Engineering Report – March 2026 Activity 

Date:   May 14, 2026 

 

Please allow this memorandum to provide a brief summary of major activity over the past month 
that involves the engineering department: 

   

• Sludge Land Application Permits:   Permit applications have been sent to IEPA for their 
review.  IEPA responded indicating payment was needed which has now been provided.  
We are hopeful that the permits will be issued in the next 14 days.  
 

• 2026 Pavement Maintenance:  Design work is underway, removal limits have been 
marked in the field and nearly all of the field survey is complete.  We expect to submit the 
plans and specifications to IDOT on or about 5/29 and we are on track to award the 
construction contract at the first meeting in July. 
 

• Surf Internet:   Surf has provided a total of twenty three plans to date, and there will be a 
total of 41 so we are a little over halfway to the finish line.  We have recommended approval 
of 17 plan sets to date.  Construction work is underway.     

 

• Frontier Fiber Optic:  Frontier has submitted a total of fourteen plan sets for review, and 
five have been approved.   Frontier is in the process of submitting its insurance and bonding 
documents and staff expects construction to begin in the next couple of weeks. 

 

• Bel Air North Subdivision:  The Developer has wrapped up nearly all of the mass grading.  
As you know, our area experience heavy rainfall events in April and we are pleased to 
report that the erosion control has held up very well.  The Developer has also submitted 
revised plans for a minor revision on the west side of the main detention pond which have 
been reviewed and returned to the Developer’s engineer.               

 

• Geographical Information System (GIS):  Staff continues to documents (plan sets, older 
water/sewer maps/agreements) that will be uploaded in the GIS databases.     
 

• South Wastewater Treatment Plant: Staff is currently in the process of reviewing past 
agreements to determine if any action is needed on the Village’s behalf as a result of the 
permitted capacity reduction.  The documents are voluminous which is the reason behind 
the lengthy review time.  


