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To:    The Village President and Board of Trustees 

From:   Chris Dopkins, P.E., Village Engineer 
 
Re:  Engineering Report – August 2024 Activity 
 
Date:   September 12, 2024 
 

Please allow this memorandum to provide a brief summary of major activity over the past month 
that involves the engineering department: 
 

• Public Works Building:  Nearly all punch list items have been addressed.  There are two 
open contracts that will be closed out over the next 30 days.    
   

• Tennis Courts:  At the time of this memorandum, the contractor is planning to begin work on 
or about September 17th.  Work should be complete by the end of the month.  
 

• 2023 Pavement Maintenance Program:   IDOT requested additional material information 
from the contractor so we are still awaiting close out.     
 

• 2024 Pavement Maintenance Program:   We have a little close out paperwork to do, and 
we’ll do that concurrently with the closeout of the 2023 program.           

 

• Source Water Protection Plan: As previously reported, the reports have been sent to IEPA 
and we are awaiting review commend.  The agency acknowledged receipt of the reports.  
We now await agency review.       
 

• South Wastewater Treatment Plant:  There are a number of items associated with the 
SWWTP.  First, the Village’s permit is up for renewal and we have not heard back from the 
agency as of the date of this memo regarding the renewal application.   Second, the Village 
approved the Compliance Commitment Agreement (CCA) in August and IEPA has executed 
and returned the CCA to the Village.  As a refresher, the long term steps to address the 
deficiency noted in the CCA generally include taking steps to classify the SWWTP as a 
“minor” facility.    Once classified as a “minor” facility the SWWTP will no longer be subject to 
the NARP requirements.  In the interim period the Village will agree to NARP requirements 
developed for the Rock River watershed.    

 


