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BONDS/LOANS
STREET RECONSTRUCTION- 

INDEPENDENCE DR.
$5,117,327 $5,117,327

RECONSTRUCTION OF INDEPENDENCE DR TO THREE-LANE 
ROAD WITH CURB AND GUTTER AND UNDERGROUND STORM 

SEWER

THE PROJECT HAS BEEN COMPLETED. THE TOTAL BUDGET 
WAS $5,170,528.72, AND TOTAL EXPENDITURES AMOUNTED 

TO $5,117,327.17, RESULTING IN COST SAVINGS OF 
$53,201.62

QUARTERLY CAPITAL PROJECTS PROGRESS REPORT
07/01/2026 - 09/30/2026 

NOT STARTED                  BEHIND                   ON TRACK                   OVERDUE                   COMPLETE

GF
DETENTION POND - HALF 

LEAGE/GEORGE STREET CDBG 
MIT F 082

$7,945,332 $574,112

IMPROVE TWO MAJOR DRAINAGE SYSTEMS TO INCREASE 
THE EXCESS WATER FLOW OUT OF THE CITY TO PREVENT 

FUTURE FLOODING.

THE CITY RECEIVED AUTHORITY TO USE FUNDS.  THE 
PROJECT IS CURRENTLY IN THE ACQUISITION PHASE

BONDS/LOANS
STREET REHABILITATION- 

WESTERN HEIGHTS
$2,052,781 $456,659

REHABILITATION OF BORDER, WAREHOUSE, AND CENTRAL 
ST. WITHIN THE WESTERN HEIGHTS AREA.

ACTIVE CONSTRUCTION

BONDS/LOANS
STREET RECONSTRUCTION 

ALAMO HEIGHTS
$9,535,194 $9,535,194

UPGRADE THE DOWNSTREAM DRAINAGE SYSTEM.  THE PROJECT HAS BEEN COMPLETED. THE TOTAL BUDGET 
WAS $9,669,716, AND TOTAL EXPENDITURES AMOUNTED TO 

$9,535,194, RESULTING IN COST SAVINGS OF $134,522

GF
BUTTERFLY PARK-WROUGHT 

IRON/BRICK
$34,500 $34,500

INSTALLATION OF DECORATIVE WROUGHT IRON THE PROJECT HAS BEEN COMPLETED. THE TOTAL BUDGET 
WAS $40,000, AND TOTAL EXPENDITURES AMOUNTED TO 

$34,500, RESULTING IN COST SAVINGS OF $5,500

GF
SIDEWALK IMPROVEMENT-

VILLAGE ROAD
$52,251 $52,251

CONSTRUCTION OF A NEW SIDEWALK ALONG VILLAGE 
ROAD, EXTENDING FROM CAVELIER TO THE PORT LAVACA 

NURSING FACILITY.

THE PROJECT HAS BEEN COMPLETED. THE TOTAL BUDGET 
WAS $50,000, AND TOTAL EXPENDITURES AMOUNTED TO 

$52,251, RESULTING IN AN OVERAGE OF $2,251

34
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53%
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GF CITY PARK/ ASHLEY FIELD $15,047 $15,047

 PARKING LOT REHAB AND PURCHASE OF BLEACHERS THE PROJECT HAS BEEN COMPLETED. THE TOTAL BUDGET 
WAS $15,000, AND TOTAL EXPENDITURES AMOUNTED TO 

$15,047, RESULTING IN AN OVERAGE OF $47

GF
WILSON PARK-COVERED 

BASKETBALL COURT
$350,000 $0

COVERED BASKETBALL COURT THE CONSTRUCTION CONTRACT HAS BEEN EXECUTED. SOIL 
TESTING, TOPOGRAPHIC SURVEYING, AND SUBGRADE 

PREPARATION HAVE BEEN COMPLETED. 

GF
BAUER PARKING LOT LIGHT 

POLE REPLACEMENT
$100,000 $0

INVOLVES THE REPLACEMENT OF AGING OR NON-
FUNCTIONAL POLES IN THE PARKING LOT OF THE BAUER 

COMMUNITY CENTER

REBUDGETED FOR FY27-28

GF
SOUTH PACIFIC DEPOT 

IMPROVEMENTS
$100,000 $0

INVOLVES UPGRADES AND RENOVATIONS TO THE INTERIOR 
OF THE HISTORIC DEPOT

THE PROJECT IS CURRENTLY ON HOLD, PENDING 
DIRECTION REGARDING THE REGAN BUILDING ON MAIN 

STREET

GF
CITY HALL SECURITY 

UPGRADE PHASE IV & V
$350,000 $330,085

THE PROJECT ENHANCES THE SAFETY AND SECURITY OF 
THE CITY HALL FACILITIES

THE CONSTRUCTION HAS BEEN COMPLETED. ADDITIONAL 
UPGRADES NEEDED TO BE COMPLETED, SUCH AS SECURITY 

UPGRADES, CAMERAS, AND STOREFRONT WINDOWS

GRANT
COASTAL RESILIENCY- LIVING 

SHORELINE
$13,645,005 $4,344,233

THE PROJECT PROPOSES TO REDUCE WAVE ENERGY AND 
STORM SURGE ACTING ON THE SHORELINE DURING COLD 

FRONTS AND EXTREME EVENTS

ACTIVE CONSTRUCTION

GF
INSTALL LADIES' RESTROOM 

AND SHOWER
$9,038 $9,038

THE PROJECT INVOLVES THE INSTALLATION OF A 
DEDICATED LADIES' RESTROOM AND SHOWER FACILITY AT 

THE FIRE DEPARTMENT

THE PROJECT HAS BEEN COMPLETED. THE TOTAL BUDGET 
WAS $15,000, RESULTING IN SAVINGS OF $5,962

GF DRIVE-THRU AWNING $36,432 $36,432

INSTALLATION OF A PERMANENT AWNING STRUCTURE OVER 
THE DRIVE-THRU AREA AT CITY HALL. WILL BE 

CONSTRUCTED TO COVER THE NEWLY COMPLETED 
PNEUMATIC TUBE SYSTEM

THE PROJECT HAS BEEN COMPLETED. THE TOTAL BUDGET 
WAS $75,000, RESULTING IN COST SAVINGS OF $38,568

GF CAMERAS & MICROPHONES $32,774 $32,774

THE PROJECT INVOLVES THE INSTALLATION OF A UNIFIED 
SURVEILLANCE AND ACCESS SYSTEM AT THE POLICE 

DEPARTMENT

THE PROJECT HAS BEEN COMPLETED. THE TOTAL BUDGET 
WAS $31,960, AND TOTAL EXPENDITURES AMOUNTED TO 

$32,774, RESULTING IN AN OVERAGE OF $814

GF
FIRE STATION ROOF 

RELACEMENT
$83,050 $83,050

THE PROJECT INVOLVES THE COMPLETE REMOVAL AND 
REPLACEMENT OF THE EXISTING ROOF AT THE FIRE 

STATION

THE PROJECT HAS BEEN COMPLETED. THE TOTAL BUDGET 
WAS $ 100,000, RESULTING IN SAVINGS OF $16,950 

GF/GRANT
"KITCHEN PROPERTY" PUBLIC 

ACCESS TO LAVACA BAY
$529,500 $0

THE CITY WILL CONSTRUCT THE SHORELINE IMPROVEMENTS 
AND ESTABLISH THE TRACT AS A DESIGNATED PUBLIC PARK

THE PROPERTY IS ANTICIPATED TO BE AVAILABLE FOR 
PURCHASE BEFORE THE END OF 2026 
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GRANT
OLD LANDFILL SHORELINE 
RESTORATION HARBOR OF 

REFUGE
$523,550 $62,740

REHABILITATION AND STABILIZATION OF THE CITY'S 
ERODING SHORELINE TO PROTECT PUBLIC 

INFRASTRUCTURE

THE CONSTRUCTION CONTRACT HAS BEEN EXECUTED. THE 
PROJECT IS CURRENTLY AWAITING ISSUANCE OF NOTICE TO 

PROCEED

GF
SELF-CONTAINED BREATHING 

APPARATUS RELACEMENT
$74,774 $74,774

THE FIRE DEPARTMENT REPLACES OUTDATED SELF-
CONTAINED BREATHING APPARATUS

THE PROJECT HAS BEEN COMPLETED. THE TOTAL BUDGET 
WAS $75,000, RESULTING IN COST SAVING $226

GRANT/PUF
SEWER LINE REPLACEMENT 

LA SALLE & TRINITY STREETS 
CDV23-0209

$575,000 $436,315

REPLACE 850 LF OF 8" SEWER LINE ON LA SALLE STREET 
AND 1,475 LF OF 8" SEWER LINE ON TRINITY STREET

ACTIVE CONSTRUCTION

GF RADIOS & INSTRUMENTS $27,438 $27,438

ACQUISITION OF UPDATED RADIOS AND SUPPORTING 
COMMUNICATION INSTRUMENTS FOR THE POLICE 

DEPARTMENT

THE PROJECT HAS BEEN COMPLETED. THE TOTAL BUDGET 
WAS $27,327, AND TOTAL EXPENDITURES AMOUNTED TO 

$27,438, RESULTING IN AN OVERAGE OF $111

PUF
12" LINK BETWEEN WATER 

TOWERS PHASE I
$750,000 $0

INSTALLATION OF A 12-INCH WATER MAIN TO CONNECT 
THE CITY'S TWO WATER TOWERS DIRECTLY. 

REBUDGETED FOR FY27-28.

PUF
SLOPE & COVER SHORELINE 

PROTECTION OF CHOCOLATE 
BAYOU

$466,575 $22,700

CONSTRUCTION OF A BULKHEAD ALONG A CRITICALLY 
ERODED AREA OF THE CHOCOLATE BAYOU SHORELINE

THE CONSTRUCTION CONTRACT HAS BEEN EXECUTED. PRE-
CONSTRUCTION MEETING HAS BEEN COMPLETED

BONDS/LOANS
LYNN'S BAYOU WWTP 

EXPANSION
$2,290,575 $2,084,322

THE PROJECT INVOLVES THE EXPANSION OF THE LYNN'S 
BAYOU WASTEWATER TREATMENT PLANT

THE PROJECT IS CURRENTLY IN THE ENGINEERING PHASE 
AND POSTPONED 

UTILITY 
CONSTRUCTION 

FUND

LIFT STATION UPGRADES: 
ANN 

$889,650 $889,650

A COMPREHENSIVE UPGRADE TO THE ANN STREET LIFT 
STATION

THE PROJECT HAS BEEN COMPLETED. THE TOTAL BUDGET 
WAS $890,500, RESULTING IN COST SAVINGS OF $850

BEACH FUND
RAISED CROSSWALK AND 

SIDEWALK
$30,000 $0

CONSTRUCTION OF A RAISED CROSSWALK AND ACCESSIBLE 
SIDEWALK CONNECTING THE SPLASH PAD AREA TO THE 

PUBLIC RESTROOM FACILITIES

THE CONSTRUCTION CONTRACT HAS BEEN EXECUTED IN 
THE AMOUNT OF $16,457
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TOTAL: $48,706,143 $25,679,060
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Brittney Hogan Date
Finance Director

BEACH FUND CABANAS AT SPLASHPAD $25,000 $0

INSTALLATION OF THREE NEW SHADED CABANAS AT THE 
CITY'S SPLASH PAD FACILITY

REBUDGETED FOR FY 26-27.

HOT
GATEWAY SIGN & 

LANDSCAPING AT HWY 35 & 
87

$150,000 $14,092

DESIGN, CONSTRUCTION, AND INSTALLATION OF A NEW 
GATEWAY SIGN ALONG WITH ENHANCED LANDSCAPING AT 

THE INTERSECTION OF HIGHWAY 35 & 87

THE PROJECT IS CURRENTLY IN THE TXDOT PERMITTING 
PHASE

BEACH 
FUND/GRANT

CEPRA LIGHTHOUSE BEACH 
SHORELINE PROTECTION 

PHASE II
$395,000 $395,000

ADDING A LIVING SHORELINE AT PORT LAVACA ALONG THE 
BAY SHORELINE SOUTHWEST OF THE LAVACA BAY TO 
ENHANCE WETLANDS AND IMPROVE THE QUALITY OF 

RUNOFF INTO LAVACA BAY

THE PROJECT IS IN THE ENGINEERING AND PERMITTING 
PHASE. THE CITY'S CONTRIBUTION WAS $158,000. THE 
EXPENDITURES TOTALED $ 97,475 RESULTING IN COST 

SAVINGS OF $60,528    

GRANT/ PORT 
FUND/GF

IMPROVEMENT SMITH 
HARBOR DOWNTOWN 

WATERFRONT MASTER PLAN
$619,224 $622,002

IMPROVEMENT OF SMITH HARBOR, RENOVATION TO THE 
EXISTING PARKING AREA, ADDING VEGETATED STRIP 

FILTERS AND OTHER GREEN INFRASTRUCTURE

THE PROJECT HAS BEEN COMPLETED. PENDING FINAL 
ENGINEERING INVOICE

GRANT SHORELINE CLEANUP $429,025 $429,025

RESTORE THE NATURAL CONDITIONS FOR THE BAY 
HABITAT, INCLUDING FISH AND MARSHES, BY REMOVING 

THREE BARGES

COMPLETED

PORT FUND
BULKHEADING ALONG THE 

NORTH SIDE OF SMITH 
HARBOR

$200,000 $0

INSTALLATION OF A NEW BULKHEAD ALONG THE NORTH 
SIDE OF SMITH HARBOR TO STABILIZE THE SHORELINE AND 

PREVENT FURTHER EROSION

ENGINEERING PHASE

GRANT/CMP
PUBLIC ACCESS BOARDWALK 

AT SMITH HARBOR
$522,100 $300

ADA-ACCESSIBLE PUBLIC ACCESS TO LAVACA BAY BY 
CONSTRUCTION OF A 10FT WIDE BOARDWALK ALONG THE 

EXISTING CONCRETE SEAWALL

ENGINEERING PHASE/ PERMITTING

GRANT
REPAIR OF CORRUGATED 
METAL PIPE CULVERTS IN 

CORPORATION DITCH
$750,000 $0

REPAIR OR FULL REPLACEMENT OF DETERIORATED 
CORRUGATED METAL PIPE CULVERTS LOCATED WITHIN THE 

CORPORATION DITCH

DETAILED DESIGN PHASE

10/02/2026
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