
                                              Exhibit E - 0 E 6th Street Development Schedule 

Below is an an cipated project schedule for the proposed 0 E. 6th Street Development Schedule in 

accordance with the submi al checklist. This schedule is conceptual and subject to change based on 

permi ng/en tlements. Once obtained, then the permi ng approvals will start with the Town. 

 

Zoning Submi al to Town — November 2023 

Zoning Approval from Town — To be determined 

Final Site Plan Submi al to Town - To be determined  

Final Site Plan Approval from Town — To be determined 

Submit Building Permit -  To be determined. 

Final Engineering Approval from Town - To be determined  

Building Permit Issuance — To be determined 

Start Construc on — To be determined 

Construc on Complete — To be determined 

 

 


