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DATE: 7/21/26 
 
TO: Public Works Committee 
 
FROM:  Jordan Skiff, Wastewater Superintendent 
 
SUBJECT: Resolution 69-26-27—Pre-Selecting the Trojan UV Signa system 
 
ISSUE: Should the Public Works Committee recommend approval of pre-
selecting the Trojan UV Signa system as the core of a proposed 2027 WWTP 
transition to UV disinfection?  
 
STAFF RECOMMENDATION: Staff recommends approval.  
 
BACKGROUND/DISCUSSION: At the August 3rd City Council meeting, I plan 
to ask for approval to have Strand Associates design our UV project around 
Trojan’s system. While the $6.39 million construction project isn’t projected to 
start until late 2027 (at the earliest), identifying the system we intend to use 
will allow Strand to tailor their design to this system, use system details in 
communications with the DNR, fine-tune construction cost estimates, etc.  
 
Strand solicited quotes from the two primary manufacturers of UV equipment, 
Trojan and Wedeco. They requested two quotes from each: one that meets 
Build America/Buy America (BABA) requirements and one that does not. 
BABA compliance is required if we decide to pursue a Clean Water Fund loan 
(with possible principal forgiveness) to pay for this project, but BABA 
compliance also adds significant expense and lead times to the project. We 
will work with Finance, Ehlers and Strand to determine the best course for the 
City as the financing process plays out.  
 
For now, however, the quotes showed that Trojan’s quote offered a lower 
cost, more disinfection capability, energy savings, and a performance 
guarantee.  Trojan is the most common system in the U.S., and completed 
extensive homework at our Plant before submitting their proposal.  
 
IF APPROVED, NEXT STEPS: Strand will continue to develop construction 
drawings, DNR correspondence and project cost estimates specifically with 
the Trojan system in mind. The 2027 CIP will reflect the updated cost 
estimate and proposed financing method for the project.  


