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Community Development Block Grant 
Request for Funds for Planning Grants 

SECTION I - CDBG PL RECIPIENT INFORMATION 

CDBG CONTRACT NUMBER 

MT-CDBG-PL- 24-08

 

DRAWDOWN NUMBER TOTAL AMOUNT REQUESTED 

NAME AND ADDRESS OF CDBG RECIPIENT: MAKE DEPOSIT PAYABLE TO: 

LAST FOUR OF ACCOUNT & ABA (ROUTING) NUMBERS: 

SECTION II - FINANCIAL INFORMATION 
A 

Amount of 
CDBG Grant 

B 
CDBG Grant Amount 

Expended Prior to 
This Draw 

C 
CDBG Grant 

Amount 
Requested 

D 
CDBG Grant 

Balance Remaining 
After This Draw 

ENGINEERING/PROF SERVICES 

SECTION III - PROJECT STATUS - Please provide a brief description of what has been accomplished. 

SECTION IV - LOCAL APPROVAL - Please also attach closeout form if this is the final draw. Submit draw 
requests and supporting documentation to: Montana Department of Commerce, P.O. Box 200523, Helena 
MT 59620-0523. 

DATE: SIGNATURE TITLE 

DATE: COUNTERSIGNATURE TITLE 

SECTION V - Commerce APPROVAL 

EXPENDITURES ARE REASONABLE; 
APPROPRIATE FINANCIAL NUMBERS; 
SIGNATURES CORRECT; AND CONSISTENT 
WITH PRECEDING DRAW AND SABHRS. 

APPROVED BY: 

TITLE: 

DATE: 

Account: 0173 Routing: 5249

City of Sidney C/O Stockman Bank of MT

1 $40,000.00

City of Sidney
115 2nd St. SE 
Sidney, MT 59270

$40,000 $0.00 $40,000 $0.00

The Sidney Downtown Master Plan was officially adopted by the City of Sidney on March 2, 2026, 
marking the successful completion of the project. All major deliverables have been finalized, including 
public engagement, stakeholder coordination, and preparation of the final plan document. The project 
incorporated extensive community input, with over 250 survey responses and multiple engagement 
opportunities helping to shape the final recommendations. Funding from Montana Main Street, 
Community Development Block Grant, and Richland County was fully utilized in accordance with 
project scope, and all contractual obligations have been met. The project is now complete and 
positioned for implementation as the City moves forward with identified priorities and funding 
strategies.
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