
Wednesday, April 8, 2026 Final Scope/Fee Proposal to City

Wednesday, April 15, 2026 City Council Contract Approval

Friday, April 17, 2026 Estimated Notice to Proceed

Monday, April 20, 2026 City Staff Kickoff Meeting

Initiate Site Topographic Survey & Basemapping

Initiate Geotechnical Investigation

Wednesday, April 22, 2026 Project Advisory Group Kickoff Meeting / Design Charette (#1) for RV Park & City Beach Parking Lot

Monday, April 27, 2026 Online Survey Launch (3 week duration)

Monday, May 11, 2026 Complete Topographic Survey Basemap

Monday, May 18, 2026 Online Survey Close

4 weeks Thursday, May 21, 2026 Draft Conceptual Design Submittal (RV Park & City Beach Parking Lot)

Wednesday, May 27, 2026 Project Advisory Group Meeting AND Open House (#2 & #3) - RV Park & City Beach Parking Lot Concept Design Review/Direction

Monday, June 1, 2026 Geotechnical Report Submittal

Wednesday, June 3, 2026 City Council RV Park & City Beach Parking Lot Concept Design Review/Direction (#4)

5 weeks Thursday, July 9, 2026 RV Park 35% PS&E Submittal

Wedneday, July 15, 2026 RV Park City Staff Page Turn Review/Comments

6 weeks Thursday, August 27, 2026 RV Park 95% PS&E Submittal

Wednesday, September 2, 2026 RV Park City Staff Page Turn Review/Comments

RV Park City Council Request to Bid (#5)

2 weeks Wednesday, September 16, 2026 RV Park 100% PS&E Submittal

Thursday, September 17, 2026 RV Park Issued for Bids

4 weeks Thursday, October 15, 2026 RV Park Bid Opening

Wednesday, October 21, 2026 RV Park Construction Contract Award (#6)

Thursday, October 22, 2026 RV Park Construction Authorization to Begin Utility Work

Monday, March 15, 2027 RV Park Construction Spring Start

Wednesday, June 30, 2027 RV Park Construction Substantial Completion

Wednesday, October 7, 2026 Open House (#7)

4 weeks Thursday, November 5, 2026 City Beach Parking Lot 35% PS&E Submittal

Wednesday, November 11, 2026 Open House (#8)

City Beach Parking Lot City Staff Page Turn Review/Comments

8 weeks Thursday, January 7, 2027 City Beach Parking Lot 95% PS&E Submittal

Wednesday, January 13, 2027 City Beach Parking Lot City Staff Page Turn Review/Comments

2 weeks Wednesday, January 27, 2027 City Beach Parking Lot 100% PS&E Submittal



Initiate Site Topographic Survey & Basemapping

Project Advisory Group Kickoff Meeting / Design Charette (#1) for RV Park & City Beach Parking Lot

Draft Conceptual Design Submittal (RV Park & City Beach Parking Lot)

Project Advisory Group Meeting AND Open House (#2 & #3) - RV Park & City Beach Parking Lot Concept Design Review/Direction

City Council RV Park & City Beach Parking Lot Concept Design Review/Direction (#4)

RV Park City Staff Page Turn Review/Comments

RV Park City Staff Page Turn Review/Comments

RV Park Construction Authorization to Begin Utility Work

RV Park Construction Substantial Completion

City Beach Parking Lot 35% PS&E Submittal

City Beach Parking Lot City Staff Page Turn Review/Comments

City Beach Parking Lot 95% PS&E Submittal

City Beach Parking Lot City Staff Page Turn Review/Comments

City Beach Parking Lot 100% PS&E Submittal


