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AGENDA REPORT 
Sandpoint Urban Renewal Agency 

 
 
 

 
TODAY’S DATE: July 29 2025 

MEETING DATE: August 5, 2025 

TO: SURA 

FROM: Erik Bush PLA, Project Manager, City Forester 

SUBJECT: Downtown Parking Lot Project Expenditures—Reimbursement and Closeout 
 
 
DESCRIPTION/BACKGROUND: 
 
On April 9, 2025 City Council awarded contract A25-3170-1 to Wink Inc. for redevelopment of the Downtown 
Parking Lot. 
 

This project redeveloped Sandpoint’s Downtown Parking Lot to improve safety, accessibility, and long-
term infrastructure maintenance. 

 

Included in this report is: 

 Invoice from City of Sandpoint for the Downtown Parking Lot Improvements 

 Invoices from Century West Engineers for Electrical Engineering 

 Invoice from Bonner County Daily Bee for Bid Advertisement 

 Invoice from Coeur d’Alene Press for Bid Advertisement 

 Invoice from Tork Electric for electrical coordination services 

 Change Order 1 

 Invoice from Wink. Inc for work performed 

 Verifications of asphalt, gravel, and topsoil quantities 

 Load tickets of asphalt, gravel, and topsoil quantities 
 

Item # 1. 





07/29/2025                                                                         GRANT ACTIVITY REPORT FOR CITY OF SANDPOINT                                                                          
                                                                               TRANSACTIONS FROM 10/01/2024 TO 07/29/2025                                                                               
Date GL Number JNL Type Description Reference # Activity DR (CR)

Grant 32302 SURA - DOWNTOWN
01-1970-4110-0000-19719031 SA
11/08/2024 01-1970-4110-0000-19719031 PR CHK SUMMARY PR 11/08/2024 44.84
12/20/2024 01-1970-4110-0000-19719031 PR CHK SUMMARY PR 12/20/2024 179.35
01/31/2025 01-1970-4110-0000-19719031 PR CHK SUMMARY PR 01/31/2025 280.06
02/14/2025 01-1970-4110-0000-19719031 PR CHK SUMMARY PR 02/14/2025 676.82
02/28/2025 01-1970-4110-0000-19719031 PR CHK SUMMARY PR 02/28/2025 186.71
03/14/2025 01-1970-4110-0000-19719031 PR CHK SUMMARY PR 03/14/2025 93.35
03/28/2025 01-1970-4110-0000-19719031 PR CHK SUMMARY PR 03/28/2025 326.74
04/11/2025 01-1970-4110-0000-19719031 PR CHK SUMMARY PR 04/11/2025 746.83
04/25/2025 01-1970-4110-0000-19719031 PR CHK SUMMARY PR 04/25/2025 1,493.67
05/09/2025 01-1970-4110-0000-19719031 PR CHK SUMMARY PR 05/09/2025 1,633.70
05/23/2025 01-1970-4110-0000-19719031 PR CHK SUMMARY PR 05/23/2025 1,400.31
06/06/2025 01-1970-4110-0000-19719031 PR CHK SUMMARY PR 06/06/2025 93.35
06/20/2025 01-1970-4110-0000-19719031 PR CHK SUMMARY PR 06/20/2025 373.42
07/03/2025 01-1970-4110-0000-19719031 PR CHK SUMMARY PR 07/03/2025 46.68
07/18/2025 01-1970-4110-0000-19719031 PR CHK SUMMARY PR 07/18/2025 93.35

7,669.18

01-1970-4210-0000-19719031 M
11/08/2024 01-1970-4210-0000-19719031 PR CHK SUMMARY PR 11/08/2024 6.10
12/20/2024 01-1970-4210-0000-19719031 PR CHK SUMMARY PR 12/20/2024 24.42
02/14/2025 01-1970-4210-0000-19719031 PR CHK SUMMARY PR 02/14/2025 111.73
02/28/2025 01-1970-4210-0000-19719031 PR CHK SUMMARY PR 02/28/2025 30.69
03/14/2025 01-1970-4210-0000-19719031 PR CHK SUMMARY PR 03/14/2025 15.41
03/28/2025 01-1970-4210-0000-19719031 PR CHK SUMMARY PR 03/28/2025 53.73
04/11/2025 01-1970-4210-0000-19719031 PR CHK SUMMARY PR 04/11/2025 123.29
04/25/2025 01-1970-4210-0000-19719031 PR CHK SUMMARY PR 04/25/2025 245.61
05/09/2025 01-1970-4210-0000-19719031 PR CHK SUMMARY PR 05/09/2025 269.69
05/23/2025 01-1970-4210-0000-19719031 PR CHK SUMMARY PR 05/23/2025 230.25
06/06/2025 01-1970-4210-0000-19719031 PR CHK SUMMARY PR 06/06/2025 15.41
06/20/2025 01-1970-4210-0000-19719031 PR CHK SUMMARY PR 06/20/2025 61.40
07/03/2025 01-1970-4210-0000-19719031 PR CHK SUMMARY PR 07/03/2025 7.72
07/18/2025 01-1970-4210-0000-19719031 PR CHK SUMMARY PR 07/18/2025 15.35

1,210.80

01-1970-4220-0000-19719031 F
11/08/2024 01-1970-4220-0000-19719031 PR CHK SUMMARY PR 11/08/2024 3.26
12/20/2024 01-1970-4220-0000-19719031 PR CHK SUMMARY PR 12/20/2024 12.73
01/31/2025 01-1970-4220-0000-19719031 PR CHK SUMMARY PR 01/31/2025 21.42
02/14/2025 01-1970-4220-0000-19719031 PR CHK SUMMARY PR 02/14/2025 48.87
02/28/2025 01-1970-4220-0000-19719031 PR CHK SUMMARY PR 02/28/2025 13.48
03/14/2025 01-1970-4220-0000-19719031 PR CHK SUMMARY PR 03/14/2025 6.73
03/28/2025 01-1970-4220-0000-19719031 PR CHK SUMMARY PR 03/28/2025 23.59
04/11/2025 01-1970-4220-0000-19719031 PR CHK SUMMARY PR 04/11/2025 53.92
04/25/2025 01-1970-4220-0000-19719031 PR CHK SUMMARY PR 04/25/2025 107.85
05/09/2025 01-1970-4220-0000-19719031 PR CHK SUMMARY PR 05/09/2025 117.96
05/23/2025 01-1970-4220-0000-19719031 PR CHK SUMMARY PR 05/23/2025 101.12
06/06/2025 01-1970-4220-0000-19719031 PR CHK SUMMARY PR 06/06/2025 6.74
06/20/2025 01-1970-4220-0000-19719031 PR CHK SUMMARY PR 06/20/2025 26.96
07/03/2025 01-1970-4220-0000-19719031 PR CHK SUMMARY PR 07/03/2025 3.37
07/18/2025 01-1970-4220-0000-19719031 PR CHK SUMMARY PR 07/18/2025 6.74

554.74

01-1970-4230-0000-19719031 P



11/08/2024 01-1970-4230-0000-19719031 PR CHK SUMMARY PR 11/08/2024 5.36
12/20/2024 01-1970-4230-0000-19719031 PR CHK SUMMARY PR 12/20/2024 21.45
01/31/2025 01-1970-4230-0000-19719031 PR CHK SUMMARY PR 01/31/2025 33.49
02/14/2025 01-1970-4230-0000-19719031 PR CHK SUMMARY PR 02/14/2025 80.95
02/28/2025 01-1970-4230-0000-19719031 PR CHK SUMMARY PR 02/28/2025 22.33
03/14/2025 01-1970-4230-0000-19719031 PR CHK SUMMARY PR 03/14/2025 11.16
03/28/2025 01-1970-4230-0000-19719031 PR CHK SUMMARY PR 03/28/2025 39.08
04/11/2025 01-1970-4230-0000-19719031 PR CHK SUMMARY PR 04/11/2025 89.32
04/25/2025 01-1970-4230-0000-19719031 PR CHK SUMMARY PR 04/25/2025 178.64
05/09/2025 01-1970-4230-0000-19719031 PR CHK SUMMARY PR 05/09/2025 195.39
05/23/2025 01-1970-4230-0000-19719031 PR CHK SUMMARY PR 05/23/2025 167.47
06/06/2025 01-1970-4230-0000-19719031 PR CHK SUMMARY PR 06/06/2025 11.17
06/20/2025 01-1970-4230-0000-19719031 PR CHK SUMMARY PR 06/20/2025 44.66
07/03/2025 01-1970-4230-0000-19719031 PR CHK SUMMARY PR 07/03/2025 5.58
07/18/2025 01-1970-4230-0000-19719031 PR CHK SUMMARY PR 07/18/2025 11.16

917.21

01-1970-4260-0000-19719031 W
11/08/2024 01-1970-4260-0000-19719031 PR CHK SUMMARY PR 11/08/2024 0.05
12/20/2024 01-1970-4260-0000-19719031 PR CHK SUMMARY PR 12/20/2024 0.21
01/31/2025 01-1970-4260-0000-19719031 PR CHK SUMMARY PR 01/31/2025 0.25
02/14/2025 01-1970-4260-0000-19719031 PR CHK SUMMARY PR 02/14/2025 0.62
02/28/2025 01-1970-4260-0000-19719031 PR CHK SUMMARY PR 02/28/2025 0.17
03/14/2025 01-1970-4260-0000-19719031 PR CHK SUMMARY PR 03/14/2025 0.08
03/28/2025 01-1970-4260-0000-19719031 PR CHK SUMMARY PR 03/28/2025 0.30
04/11/2025 01-1970-4260-0000-19719031 PR CHK SUMMARY PR 04/11/2025 0.68
04/25/2025 01-1970-4260-0000-19719031 PR CHK SUMMARY PR 04/25/2025 1.36
05/09/2025 01-1970-4260-0000-19719031 PR CHK SUMMARY PR 05/09/2025 1.49
05/23/2025 01-1970-4260-0000-19719031 PR CHK SUMMARY PR 05/23/2025 1.27
06/06/2025 01-1970-4260-0000-19719031 PR CHK SUMMARY PR 06/06/2025 0.08
06/20/2025 01-1970-4260-0000-19719031 PR CHK SUMMARY PR 06/20/2025 0.34
07/03/2025 01-1970-4260-0000-19719031 PR CHK SUMMARY PR 07/03/2025 0.04
07/18/2025 01-1970-4260-0000-19719031 PR CHK SUMMARY PR 07/18/2025 0.08

7.02

01-1970-4270-0000-19719031 LI
11/08/2024 01-1970-4270-0000-19719031 PR CHK SUMMARY PR 11/08/2024 0.16
12/20/2024 01-1970-4270-0000-19719031 PR CHK SUMMARY PR 12/20/2024 0.63
02/14/2025 01-1970-4270-0000-19719031 PR CHK SUMMARY PR 02/14/2025 2.26
02/28/2025 01-1970-4270-0000-19719031 PR CHK SUMMARY PR 02/28/2025 0.63
03/14/2025 01-1970-4270-0000-19719031 PR CHK SUMMARY PR 03/14/2025 0.31
03/28/2025 01-1970-4270-0000-19719031 PR CHK SUMMARY PR 03/28/2025 1.09
04/11/2025 01-1970-4270-0000-19719031 PR CHK SUMMARY PR 04/11/2025 2.50
04/25/2025 01-1970-4270-0000-19719031 PR CHK SUMMARY PR 04/25/2025 6.64
05/09/2025 01-1970-4270-0000-19719031 PR CHK SUMMARY PR 05/09/2025 5.69
05/23/2025 01-1970-4270-0000-19719031 PR CHK SUMMARY PR 05/23/2025 4.87
06/06/2025 01-1970-4270-0000-19719031 PR CHK SUMMARY PR 06/06/2025 0.33
06/20/2025 01-1970-4270-0000-19719031 PR CHK SUMMARY PR 06/20/2025 1.30
07/03/2025 01-1970-4270-0000-19719031 PR CHK SUMMARY PR 07/03/2025 0.16
07/18/2025 01-1970-4270-0000-19719031 PR CHK SUMMARY PR 07/18/2025 0.33

26.90

01-1970-4280-0000-19719031 LO
11/08/2024 01-1970-4280-0000-19719031 PR CHK SUMMARY PR 11/08/2024 0.20
12/20/2024 01-1970-4280-0000-19719031 PR CHK SUMMARY PR 12/20/2024 0.82
02/14/2025 01-1970-4280-0000-19719031 PR CHK SUMMARY PR 02/14/2025 2.96
02/28/2025 01-1970-4280-0000-19719031 PR CHK SUMMARY PR 02/28/2025 0.82
03/14/2025 01-1970-4280-0000-19719031 PR CHK SUMMARY PR 03/14/2025 0.41
03/28/2025 01-1970-4280-0000-19719031 PR CHK SUMMARY PR 03/28/2025 1.43



04/11/2025 01-1970-4280-0000-19719031 PR CHK SUMMARY PR 04/11/2025 3.27
04/25/2025 01-1970-4280-0000-19719031 PR CHK SUMMARY PR 04/25/2025 8.69
05/09/2025 01-1970-4280-0000-19719031 PR CHK SUMMARY PR 05/09/2025 7.44
05/23/2025 01-1970-4280-0000-19719031 PR CHK SUMMARY PR 05/23/2025 6.37
06/06/2025 01-1970-4280-0000-19719031 PR CHK SUMMARY PR 06/06/2025 0.42
06/20/2025 01-1970-4280-0000-19719031 PR CHK SUMMARY PR 06/20/2025 1.70
07/03/2025 01-1970-4280-0000-19719031 PR CHK SUMMARY PR 07/03/2025 0.21
07/18/2025 01-1970-4280-0000-19719031 PR CHK SUMMARY PR 07/18/2025 0.43

35.17

01-1970-7730-0000-19719031 C
04/02/2025 01-1970-7730-0000-19719031 AP INV BONNER COUNTY DAILY BEE/BCB#6841 33749 99.28
04/02/2025 01-1970-7730-0000-19719031 AP INV TORK ELECTRIC INC/ON CALL ELECTRIC8497 135.00
05/19/2025 01-1970-7730-0000-19719031 AP INV CENTURY WEST ENGINEERING CORP/DW250064 1,334.82
05/29/2025 01-1970-7730-0000-19719031 AP INV CENTURY WEST ENGINEERING CORP/DW249973 10,611.30
07/29/2025 01-1970-7730-0000-19719031 AP INV CENTURY WEST ENGINEERING CORP/DWNTWN PRKN 800.90

12,981.30

07/29/2025 01-1970-7730-0000-19719031 AP INV WINK INC. 503,527.06      

Total For Grant 32302 SURA - DOW 526,929.38



To: Holly Ellis, Sandpoint Public Works Director
From: Century West Engineering 
Date: June 23rd, 2025 
Contract No: A25-2410-9 
Req No.  

 
REPORTING PERIOD PROJECT NAME PREPARED BY

April 26th, 2025– May 30th, 2025 City of Sandpoint Downtown Parking Lot Repaving Grady J. Weisz, P.E. 

COMPLETED TASKS TO DATE:  

 
 

Task Description Description of task completed to date 

1 15% Design Phase  Two site visits. 
 Coorinate with City Staff, Avista, and Electrician. 
 Prepare budgetry estimate. 

2 60% Design Phase  Prepare design drawings for review. 
 Prepare specifications for review.  

3 100% Design Phase  Finalize design drawings for bidding. 
 Finalize specifications for bidding. 

4 Bid Phase  Not included. 
5 Construction Phase  Not included. 

COMPLETED TASKS FOR REPORTING PERIOD: 

 Construction inspections. 
 Project management. 

 

BUDGET

Task # Task Description Contract 
Total 

Previously 
Billed

This 
Period 

Remianing 

1 - 3 Design Phase $13,194.00 $11,946.12 $800.90 $446.98 

PROJECT STATUS REPORT 
 



Page 2 

DELIVERABLE STATUS

Task # Task Description % 
Complete 

1 Draft E (15%) 100%
2 Draft P&S (100%) 100%
3 Final P&S (100%) 100%

COMPLETED:  

 15% E 

 60% PS 

 100% PS 

REMAINING:  

 No items remaining.  Some remaining design budget was used for bid and construction phase support.  We would like to have 
the opportunity to issue an electrical punchlist. 







  
 

To: Holly Ellis, Sandpoint Public Works Director 
From: Century West Engineering 
Date: April 21, 2025 
Contract No: A25-2410-9 
Req No.  

 
REPORTING PERIOD PROJECT NAME PREPARED BY 

February 1st, 2024 – March 28th, 
2025 

City of Sandpoint Downtown Parking Lot Repaving Grady J. Weisz, P.E. 

COMPLETED TASKS TO DATE:  

 
 

Task Description Description of task completed to date 

1 15% Design Phase  Two site visits. 
 Coorinate with City Staff, Avista, and Electrician. 
 Prepare budgetry estimate. 

2 60% Design Phase  Prepare design drawings for review. 
 Prepare specifications for review.  

3 100% Design Phase  Finalize design drawings for bidding. 
 Finalize specifications for bidding. 

4 Bid Phase  Not included. 
5 Construction Phase  Not included. 

COMPLETED TASKS FOR REPORTING PERIOD: 

 15% Design Phase 
 60% Design Phase 
 100% Design Phase 

BUDGET 

 

Task # Task Description Contract 
Total 

Previously 
Billed 

This Period Remianing 

1 - 3 Design Phase $13,194.00 $0.00 $10,611.30 $2,582.70 
 
 
 
 
 
 
 

PROJECT STATUS REPORT 
 



Page 2 
 

DDELIVERABLE STATUS 

Task # Task Description % 
Complete 

1 Draft E (15%) 100% 
2 Draft P&S (100%) 100% 
3 Final P&S (100%) 100% 

 
 
 
 
 
COMPLETED:  

 15% E 

 60% PS 

 100% PS 
 
REMAINING:  

 No items remaining.  We have some remaining budget that we can use for bid and construction phase support, if needed. 



Sandpoint Invoice number 249973 Invoice date 03/28/2025

Page 1 of 2

109 Senior CADD Technician 14.75 2,181.69
Justin Roberts
188 Engineer-In-Training I 2.00 229.40

Hannah LaVonne
Hours

Billed
Amount

Labor subtotal 16.75 2,411.09

Labor

60% Design Phase subtotal 2,411.09

60% Design Phase

103 Project Manager 30.25 6,460.50
Grady J. Weisz
161 Designer 3.25 419.12

Emily Neff
Hours

Billed
Amount

Labor subtotal 33.50 6,879.62

Labor

15% Design Phase subtotal 6,879.62

15% Design Phase

100% DESIGN PHASE 1,320.59 1,320.59
60% DESIGN PHASE 2,411.09 2,411.09
15% DESIGN PHASE 6,879.62 6,879.62

Total 10,611.30 10,611.30

Invoice Summary

Description
Total

Billed
Current

Billed

Century West Engineering Corporation
5500 Meadows Road, Suite 250
Lake Oswego, OR 97035
503-419-2130

For Professional Services Rendered Through 3/28/2025

Sandpoint
Holly Ellis
11230 Lake Street
Sandpoint, ID 83864

Invoice number 249973
Date 03/28/2025

Project 51004.009.01  DOWNTOWN PARKING 
LOT IMPROVEMENTS



Date 03/28/2025
Invoice number 249973Sandpoint

51004.009.01  DOWNTOWN PARKING LOT IMPROVEMENTSProject

Sandpoint Invoice number 249973 Invoice date 03/28/2025

Page 2 of 2

102 Senior Project Manager 1.50 359.16
Spencer Goodall
109 Senior CADD Technician 6.50 961.43

Justin Roberts
Hours

Billed
Amount

Labor subtotal 8.00 1,320.59

Labor

100% Design Phase subtotal 1,320.59

100% Design Phase

Invoice total 10,611.30

249973 03/28/2025 10,611.30 10,611.30
Total 10,611.30 10,611.30 0.00 0.00 0.00 0.00

Aging Summary
Invoice Number Invoice Date Outstanding Current Over 30 Over 60 Over 90 Over 120

Approved by:

Grady J. Weisz
Project Manager

Remit Payment To:                                                  Payments Are Due Within 30 Days Of Invoice Date
5500 Meadows Road, Suite 250                             All Late Payments Are Subject To A 1.5% Service Charge
Lake Oswego, OR 97035                                         Questions? Contact Rocky at RBrooks@centurywest.com























Progress Estimate             Contractor's Application

For (Contract):  CITY OF SANDPOINT Application Number: 1
Downtown Parking Lot Redvelopment

Application Period: Application Date: Jun 30, 2025

E G

Item C D.1 D.2 Materials Presently Total Completed % Complete Balance to Finish
Qnty Previous Qnty This Total Value Stored (not in C or D) and Stored to Date ( F / B ) ( B - F )
Applications Period To Date ( D.2 + E )

BASE BID: 
2010.4.1.A.1 Mobilization 1 LS 29,000.00$          $29,000.00 0.00 1.00 29,000.00$                   $0.00 $29,000.00 100.0% $0.00
1001.4.1.A.1 Sediment Control and Construction Site Management 1 LS 8,500.00$            $8,500.00 0.00 1.00 8,500.00$                     $0.00 $8,500.00 100.0% $0.00
1007.4.1.A.1 Topsoil 10 CY 100.00$               $1,000.00 0.00 108.00 10,800.00$                   $0.00 $10,800.00 1080.0% -$9,800.00
1103.4.1.A.1 Construction Traffic Control 1 LS 5,500.00$            $5,500.00 0.00 1.00 5,500.00$                     $0.00 $5,500.00 100.0% $0.00
1104.4.1.A.1 Painted Pavement Markings 1 LS 7,400.00$            $7,400.00 0.00 1.00 7,400.00$                     $0.00 $7,400.00 100.0% $0.00
1104.5.1.A.2 Permanent Signing 1 LS 4,800.00$            $4,800.00 0.00 1.00 4,800.00$                     $0.00 $4,800.00 100.0% $0.00
201.4.1.D.1.1 Removal of Existing Pavement 5,000 SY 3.50$                    $17,500.00 0.00 5,000.00 17,500.00$                   $0.00 $17,500.00 100.0% $0.00
201.4.1.D.1.2 Removal of Concrete 630 SY 8.50$                    $5,355.00 0.00 648.33 5,510.81$                     $0.00 $5,510.81 102.9% -$155.81
201.4.1.D.1.3 Removal of Brick 40 SY 10.00$                 $400.00 0.00 40.00 400.00$                        $0.00 $400.00 100.0% $0.00
202.4.1.A.1 Excavation 1,500 CY 14.50$                 $21,750.00 0.00 1,500.00 21,750.00$                   $0.00 $21,750.00 100.0% $0.00
201.4.1.F.1 Removal of Tree, Trunk Diameter >18" 4 EA 1,000.00$            $4,000.00 0.00 4.00 4,000.00$                     $0.00 $4,000.00 100.0% $0.00
202.4.5.B.1 Unsuitable Materials Excavation 500 CY 38.00$                 $19,000.00 0.00 214.00 8,132.00$                     $0.00 $8,132.00 42.8% $10,868.00
307.4.1.A.1 Miscellaneous Surface Restoration 1 LS 5,000.00$            $5,000.00 0.00 1.00 5,000.00$                     $0.00 $5,000.00 100.0% $0.00
601.4.1.A.5 6" Storm Drain Pipe, SDR 35 PVC 175 LF 75.00$                 $13,125.00 0.00 210.00 15,750.00$                   $0.00 $15,750.00 120.0% -$2,625.00
602.4.1.F.1 Catch Basin 2 EA 2,800.00$            $5,600.00 0.00 3.00 8,400.00$                     $0.00 $8,400.00 150.0% -$2,800.00
706.4.1.A.3 6" Vertical Curb (No Gutter) 450 LF 36.00$                 $16,200.00 0.00 662.50 23,850.00$                   $0.00 $23,850.00 147.2% -$7,650.00 A
706.4.1.A.5 6" Vertical Curb and Gutter 810 LF 28.00$                 $22,680.00 0.00 887.00 24,836.00$                   $0.00 $24,836.00 109.5% -$2,156.00
706.4.1.A.7 Concrete Valley Gutter 300 LF 36.00$                 $10,800.00 0.00 298.50 10,746.00$                   $0.00 $10,746.00 99.5% $54.00
706.4.1.I.1 Concrete Approach 50 SY 90.00$                 $4,500.00 0.00 47.33 4,259.70$                     $0.00 $4,259.70 94.7% $240.30
706.4.1.E.1 Concrete Sidewalk, 4" Thick 60 SY 80.00$                 $4,800.00 0.00 78.33 6,266.40$                     $0.00 $6,266.40 130.6% -$1,466.40
810.4.1.A.1 Plant Mix Pavement, Superpave SP3 (3" Thick) 850 TON 114.00$               $96,900.00 0.00 884.49 100,831.86$                 $0.00 $100,831.86 104.1% -$3,931.86 A
802.4.1.B.1 Crushed Aggregate Base Type 1 (3/4" Minus) 1,800 TON 32.00$                 $57,600.00 0.00 2,657.18 85,029.76$                   $0.00 $85,029.76 147.6% -$27,429.76 A

2030.4.1.D.1 Miscellaneous Utility, Adjust to Grade (Catch Basin) 1 EA 1,200.00$            $1,200.00 0.00 3.00 3,600.00$                     $0.00 $3,600.00 300.0% -$2,400.00
2050.4.1.C.1 Subgrade Separation Geotextile 5,250 SY 1.50$                    $7,875.00 0.00 5,297.33 7,946.00$                     $0.00 $7,946.00 100.9% -$70.99

TS-1 Tree Protection 1 LS 5,600.00$            $5,600.00 0.00 1.00 5,600.00$                     $0.00 $5,600.00 100.0% $0.00
TS-2 Electrical 1 LS 58,000.00$          $58,000.00 0.00 1.00 58,000.00$                   $0.00 $58,000.00 100.0% $0.00

Totals $434,085.00 $483,408.52 $0.00 $483,408.52 111.4% -$49,323.52
CHANGE ORDERS

Change Order 1 1 LS 8,956.24$            $8,956.24 0.00 1.00 8,956.24$                     $0.00 $8,956.24
$492,364.76 $492,364.76

NOTES:
(A) These items were underestimated during bidding, actual quantities verified by confirming load ticket quantities
(B)
(C)
(D)
(E)

Note (see 
bottom)Bid Item No. Description

Current Contract Totals

A B Work Completed F

Bid 
Quan

Unit of 
Mst. Unit Price Scheduled Value

S:\Capital Projects\_Projects\2024 Downtown Parking Lot\Construction\Pay App\Sandpoint Parking Lot Improvements - Pay App 1

EJCDC C-620 Contractor's Application for Payment
© 2007 National Society of Professional Engineers for EJCDC.  All rights reserved.
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Asphalt Tickets
Interstate
Ticket Number Net Weight

72000122 24.05
72000121 24.25
72000120 21.96
72000119 23.75
72000118 24.58
72000117 22.99
72000116 23.36
72000115 23.02
72000114 23.14
72000113 23.2
72000112 24.92
72000111 23.09
72000110 23.4
72000109 24.39
72000108 22.86
72000107 23.52
72000106 24.94

105 22.99
104 23.22
103 24.4
102 23.01
101 23.27
100 24.66

99 23.24
98 23.27
97 24.93
96 23.36
95 23.46
94 25.01
93 23.72
92 18.27
91 24.89
90 22.85
88 18.18
87 25.08
86 23.17
85 23.64
84 18.45

884.49
884.49 tons



Wink Peak Tickets
Ticket # Net Weight lbs Ticket # Net Weight
24?? 45,900.00 260176 6.79

2447 47,920.00 259928 23.83
2445 48,020.00 259936 23.40

? 45,280.00 259949 23.11
2451 48,220.00 259960 16.64
2449 46,380.00 259961 16.57
2463 46,080.00 259962 17.55
2461 47,940.00 259853 17.66
2487 31,020.00 259858 15.46
2469 34,580.00 259869 16.80
2477 45,960.00 259574 16.43
2467 49,040.00 259895 17.61
2481 46,800.00 259731 15.79
2483 49,600.00 259745 16.80
2485 49,940.00 259760 16.02
2479 49,940.00 259762 15.63
2491 30,120.00 259765 16.61
2475 47,780.00 259771 14.20
2503 34,580.00 259785 17.19
2511 39,160.00 259791 15.32
2509 36,620.00 259794 16.94
2493 36,780.00 259796 16.28
2489 35,660.00 259210 24.41
2507 48,680.00 259218 24.29
2499 49,620.00 259224 24.58
2501 49,480.00 259229 23.15
2515 47,540.00 259230 16.09
2517 50,140.00 259236 16.65
2513 46,820.00 259240 16.09

? 48,420.00 259260 24.40
2523 35,940.00 259267 24.41
2527 33,200.00 Invoice 105776 459.38
2529 48,260.00 Invoice 105751 508.14
2533 46,660.00 Invoice 105704 341.62
2569 33,480.00 Invoice 105656 194.60

Subtotal lbs 1,531,560.00 2,070.44
Total tons 765,780.00 2070 Tons

765.78 tons

2835.78 Tons Total

Crushed Aggregate Base



Topsoil
Ticket Number Gross Weight lbs Tare Weight lbs Net Weight lbs

2497 57,000.00 26,520.00 30,480.00
2535 75,720.00 32,420.00 43,300.00
2581 58,740.00 26,520.00 32,220.00
2579 59,560.00 29,340.00 30,220.00
2537 73,840.00 30,620.00 43,220.00
2571 75,800.00 30,580.00 45,220.00

unkown 76,180.00 32,420.00 43,760.00
Subtotal lbs 476,840.00 208,420.00 268,420.00
Total tons 238,420.00 104,210.00 134,210.00

134.2 tons
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CONCEPTUAL
EXHIBIT

208-263-3158
www.sandpointidaho.gov

DATE: 5/5/2025
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NORTH THIRD AVENUE
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119 PROPOSED SPACES
86 STANDARD SPACES
28 COMPACT SPACES
5 ACCESSIBLE SPACES (INCLUDING 2 VAN ACCESSIBLE)
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NOT FOR CONSTRUCTION

CLOSE
ENTRANCE

CLOSE
ENTRANCE

NEW
ENTRANCE

EXISTING TREE

NEW TREE

NEW LIGHT POLE

127 EXISTING SPACES
122 COMPACT SPACES
5 ACCESSIBLE SPACES
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845.19 sf 916.79 sf
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915.08 sf

3892 SF Island
Area
Topsoil Quantity-
average depth 8"
484 SF backfill
for driveway
apron demo
backfill 10"
average depth
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Key:
Curb/Gutter
Vertical Curb
Topsoil Area

Parking
Lot Area
47,000 SF

Gravel Quantity:
Bid 1800 ton
Actual 2657 ton














































































































































