
ID Task

Mode

Task Name Duration Start Finish

1 <New Task>

2 Economic 

Development

107 days Fri 4/14/23 Mon 

9/11/23

18 Capital Facilities and

Utilities 

236 days Mon 

7/17/23

Mon 

6/10/24

29 Environment 81 days Mon 

12/4/23

Mon 

3/25/24

36 Housing 81 days Mon 

10/2/23

Mon 

1/22/24

45 Land Use 96 days Mon 

7/17/23

Mon 

11/27/23

54 Transportation 145 days Tue 11/7/23 Mon 

5/27/24
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