
 

 

 
City of Spring Lake Park  

Engineer’s Project Status Report 
 

 

To: Council Members and Staff  Re: Status Report for 10.19.26 Meeting       
 

From:  Phil Gravel     File No.: R:\client\municipal\spring_lake_park_ci_mn (18GEN)  
 

 

Note: Updated information is shown in italics.    
 

 
2026 Street Project (193807587).  This project included a street mill and overlay on Plaza Blvd., Theorin 

Terrace, Center Drive, Sunset Rd. and a portion of the Hwy-10 Frontage Road.  First Improvement Hearing was 

on 4/7/2026.  Bids came lower than anticipated. Public Assessment Hearing was held on June 15th.  Council 
awarded bid to ASTECH on June 15th.  A Preconstruction Conference was held on August 10th.  
Construction is  complete.  Final punch-list work is remaining.             

 
2027 Street Project (193807587).  The City may complete a 2027 street project in the area north of 
Highway 10 and west of TH-65 in conjunction with a planned project in Blaine.  The project would 
include the Spring Lake Park portions of Tyler Street and Cottagewood Terrace.  No work needs to be 
completed on the Frontage Road.  The proposed work will include:  

 Replacing all Spring Lake Park water valves and hydrants.  

 1.5-inch mill and overlay on Cottagewood Terrace.  

 Full street reclaim and adding concrete curb and gutter on Tyler Street NE.  

  

American Water Infrastructure Act Plan Update (PN 173411298).  The City is required to 
conduct and certify a Risk and Resilience Assessment (RRA) and an Emergency Response Plan 
(ERP) this year (every 5 years).  The RRA and ERP are currently being revised.  THE RRA was 
certified on 6/30/26.  The ERP will be updated to meet the 12/30/26 submittal deadline.   

 
2027-2028 Water Tower Maintenance Project (193807712).  The CIP includes new coatings on 
the Able and Arthur water towers in 2027 and 2028.  City Administrator has applied for Congressional 
funding.  Next steps are to have KLM review previous inspections and to have Stantec begin the 
design process.  Also, consider approval of agreement with KLM Engineering to manage the antenna 
relocation process.    

 
Terrace Park Drainage Improvements Project (193807324).  Quotes were received and were  
rejected on 10/5/2026.  This project is on hold until 2027.         

 
Terrace Park New Park Building (193807324 and 222702844).  This project is on hold until 
2027.       
 

2026 Street Pavement Markings Project (193807599).  Quotes were requested for 2026 
pavement markings (striping) of the major city streets.  The low quote was submitted by Sir Lines-A-
Lot and the contract was awarded in September.  The Contractor has completed most of the work.      
 

2026 Sanitary Sewer Service Clean and Grout Project (193807597).  Council authorized this  
sewer lateral cleaning and grouting project in December 2025. Bids will be received in 2026, and 
construction will be in 2027. 
 
 
Please contact Evan Monson, Bruce Paulson, Nate Drews, Jack Menke, Mark Janovek, or me if you have questions.   


