
 

 

 
City of Spring Lake Park  

Engineer’s Project Status Report 
 

 

To: Council Members and Staff  Re: Status Report for 08.03.26 Meeting       
 

From:  Phil Gravel     File No.: R:\client\municipal\spring_lake_park_ci_mn (18GEN)  
 

 

Note: Updated information is shown in italics.    
 

 
2026 Street Project (193807587).  This project consists of a street mill and overlay project on 
Plaza Blvd., Theorin Terrace, Center Drive, Sunset Rd. and a portion of the Hwy-10 Frontage Road.  
Neighborhood Meeting was held on Marth 31st.  First Improvement Hearing was on 4/7/2026.  Bids 
came lower than anticipated. Public Assessment Hearing was held on June 15th.  Council awarded bid 
to ASTECH on June 15th.  Construction Contracts have been received and can be signed after City 
Attorney Review.  A Preconstruction Conference will be held in July (waiting to hear from Contractor).       

 
2026 Sanitary Sewer Service Clean and Grout Project (193807597).  Council authorized this  
sewer lateral cleaning and grouting project in December 2025. Bids and construction will be in 2026.            

 
American Water Infrastructure Act Plan Update (19380____).  The City is required to conduct 
and certify a Risk and Resilience Assessment (RRA) and an Emergency Response Plan (ERP) this 
year (every 5 years).  The RRA and ERP are currently being revised.  THE RRA was certified on 
6/30/26.  The ERP will be updated to meet the 12/30/26 submittal deadline.   

 
2027-2028 Water Tower Maintenance Project (193807712).  The CIP includes new coatings on 
the Able and Arthur water towers in 2027 and 2028.  City Administrator has applied for Congressional 
funding.  Next steps are to have KLM review previous inspections and to begin the design process.   
 
2025 AT&T on Arthur tower [Escrow # ME2025-0001].  AT&T replaced equipment under this 
project.  The Contractor (Vinco) has completed their work.   KLM Engineering (representing the City) 
completed a final inspection on 4/28/2026 and issued a final approval letter on 6/7/26.  City can deal 
with cash escrow once final invoices are received.     

 
Terrace Park Drainage Improvements Project (193807324).  The Parks and Rec. Director has 
indicated that a drainage and draintile project might be necessary for Terrace Park.  A letter outlining 
the project and a request to proceed to bidding will be presented at a forthcoming meeting.     

 
Terrace Park New Park Building (193807324 and 222702844).  Working with the Parks and 
Rec. Director on drawings for a new park building.  Plan preparation continues.  Bids will be received 
on August 18th.       

 
 
 
 
 
 
 
Please contact Evan Monson, Bruce Paulson, Jack Menke, Mark Janovek, or me if you have questions. 
 


