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A RESOLUTION INCREASING LAS CASITAS PARK RENOVATION 
CONSTRUCTION PROJECT CHANGE ORDER AUTHORIZATION AMOUNT 
WITH PHK CONSTRUCTION, LLC dba ARTIS 

 
WHEREAS, on January 27, 2025 Council Resolution 5863-25 authorized the City 

Manager to execute a contract with PHK Construction, LLC dba ARTIS after a 
competitive bid process in the amount of $1,999,515.48 for the renovation of Las 
Casitas Park; 

 
WHEREAS, Section 3 of Resolution 5863-25 authorized the City Manager to 

execute additional change orders totaling up to $299,927.32;  
 
WHEREAS, the City and PHK Construction, LLC dba ARTIS executed an 

agreement to construct the renovation of Las Casitas Park on January 28, 2025;  
 

WHEREAS, both the City with design consultants and PHK Construction, LLC 
dba ARTIS reasonably assumed upon execution of agreement the underground utilities 
and subsurface conditions were suitable for park construction; however, upon further 
investigation design consultants determined additional work was required due to 
unexpected soil conditions and unexpected unknown underground utility conflicts; 
 

WHEREAS, additional rock, soil removal, underground utility conflict resolution, 
and grading is required to ensure stability and sustainability for safe and accessible 
community use; 

 
WHEREAS, PHK Construction, LLC dba ARTIS determined that it will cost an 

additional amount for added subgrade rock and soil to resolve subsurface and 
underground utility conditions, and submitted Change Order Request information 
reflecting this; 
 

WHEREAS, there are funds budgeted for this work in the current budget; and 
 

WHEREAS, PHK Construction, LLC dba ARTIS is scheduled to begin this work 
immediately to comply with code requirements, and provide safe and accessible 
community facilities.  
 

NOW THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY 
OF TUALATIN, OREGON, that: 
 

Section 1.  The City Manager or designee is authorized to execute Change 
Orders totaling up to $399,903.10 of the original contract amount authorized January 
27, 2025. 
 

Section 2.  The City Manager or designee is authorized to execute any and all 
documents necessary to effectuate change orders. 
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Section 3.  This resolution is effective upon adoption. 
 

Adopted by the City Council this 14 day of July, 2025. 
 

 
 
 
 
APPROVED AS TO FORM 
 
BY _______________________  
                City Attorney  

CITY OF TUALATIN, OREGON 
 
BY _______________________   

 Mayor 
ATTEST: 
 
BY _______________________    
                 City Recorder 

 


