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PROJECT (Name and address): CHANGE ORDER NUMBER: 003

BancorpSouth Arena and 
Conference Center Expansion
Bid Package F - Glass and Glazing  
(Bid #2019-022CO)
Tupelo, Mississippi�����
     

INITIATION DATE: April 5th, 2021

TO CONTRACTOR (Name and address): PROJECT NUMBERS: 2018025 / 2019-022CO

CONTRACT DATE: October 1, 2019Tull Brothers, Inc.
1111 Hwy 72 East
Corinth, MS 38834�����
     

CONTRACT FOR: General Construction

OWNER: 

CONSTRUCTION MANAGER: 

ARCHITECT: 

CONTRACTOR: 

FIELD: 

OTHER: 

THE CONTRACT IS CHANGED AS FOLLOWS:

Deduct for unused Latent Conditions = $5,000
 
 �����

The original Contract Sum was $ 978,343.00
Net change by previously authorized Change Orders $ -60,772.02
The Contract Sum prior to this Change Order was $ 917,570.98
The Contract Sum will be decreased by this Change Order in the amount of $ 5,000.00

The new Contract Sum including this Change Order will be $ 912,570.98

The Contract Time will be unchanged by zero (0) days.
The date of Substantial Completion as of the date of this Change Order therefore is adjusted per original milestone dates in the Contract 
Documents. Adverse Weather Days does not extend activity durations..

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have 
been authorized by Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.

Innovative Construction Management (ICM) McCarty Architects Professional Association
CONSTRUCTION MANAGER (Firm name) ARCHITECT (Firm name)

PO Box 1515
Oxford, MS 38655�����

533 West Main St.
Tupelo, MS 38804�����

ADDRESS ADDRESS

  

BY (Signature) BY (Signature)
Bryan Ellis Kurt Shettles
(Typed name) DATE:      (Typed name) DATE:      

Tull Brothers, Inc. City of Tupelo
CONTRACTOR (Firm name) OWNER (Firm name)

1111 Hwy 72 East
Corinth, MS 38834�����

71 East Troy Street
Tupelo, MS 38804�����

ADDRESS ADDRESS
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BY (Signature) BY (Signature)
     Mayor Jason Shelton
(Typed name) DATE:      (Typed name) DATE:      

4/16/2021Fred L. Tull, President
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