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Sidewalk Repair Update
Contractor started sidewalk repairs
mid-September and is tentatively
scheduled to complete the contract
before the end of this year.

North Landfill 
AECOM completed soil, surface
water and ground water
sampling
Report prepared and submitted
to WDNR
Preparing remediation plan to
intercept and collect impacted
waters



Sandy Bay Highlands

Continued preparation for design
and drafting of plans for the 2024
reconstruction project.
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Only 2 lots remain available in the
existing subdivision (Phases 1 and 2).
Design and permitting work is
underway for Phase 3, with the goal
of seeking bids later 2023 for Spring
2024 construction.

Roosevelt Avenue
Reconstruction
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Leaf Pick Up Schedule

PUBLIC WORKS



East River Street 
Bike Trail
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DPW street crews modified a
portion of the 15th Street and East
River Street intersection along
with the driveway entrance to the
park.
DPW crews have finished pouring
the new curb and gutter as well
as the trail from 15th Street
through the park driveway and
down to Kozlowski Tire & Auto
parking lot area. They are
working on backfilling and
installing a split rail fence for the
remainder of this week. 
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Roof Repair Update
Repairs are mostly complete - only
a minor area to finish. Awaiting final
inspection.
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