
Riverside Restroom Acct: 05-55-41-70 Park Dept Capital Project

Date Vendor Proj Bdgt Cost Inv # Ck #  Design  Prep Work 

 Construction 

Contract 

 Non-contract 

Materials  FFE  Misc. Detail

2/18/2022 Advanced Health & Safety 1,750.00            AHS 11764 451590           1,750.00 Inspect & analyze samples

4/11/2022 Advanced Health & Safety 3,856.00            AHS 11845 453030           3,856.00 Removed asbestos materials

5/26/2022 Thrive Architects 13,200.00          22005-1 452425        13,200.00 

6/11/2022 Thrive Architects 18,480.00          22005-2 452580        18,480.00 

9/30/2022 Core & Main 6,565.80            R653859 453768           6,565.80 

07/13/2022 Thrive Architects 13,231.38          22005-3 453919 13,200.00       31.38 Printing

11/08/2022 Core & Main 877.29               R903058 454275 877.29            

11/10/2022 United Electric 540.00               77888 454349 540.00            Disconnect electric

11/29/2022 Core & Main 782.00               R701186 454405 782.00            

12/05/2022 Forest Landscaping 58,690.00          PRFINAL-2022 454421 58,690.00       Demo existing bldg; install plumbing

12/13/2022 Water Dept 339.60               JE 339.60            PVC, Hymax coupling

720,000    118,312.07        44,880.00       64,836.00       -                  8,564.69         -                  31.38              118,312.07                                              

Remaining: 601,687.93        -                                                            

Original Contracts 52,800.00       52,800.00                                                

Change Orders -                  -                  

Total Contracts 52,800.00       -                  52,800.00                                                

Amount remaining 7,920.00         -                  7,920.00                                                   

Change Orders
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Total Change Orders -                     
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