
CITY OF WILLARD 

INTERNAL MEMORANDUM 

DATE:  October 26, 2026 

TO: Mayor Smith and BOA  

FROM: S. D. Bodenhamer 

RE: Sanitary Sewer Project Status 

 

COMMUNITY FUNDING PARTNERSHIP (94 Lift Station and Force Main) 

Status of components: 

 Construction 

 

o Young’s General Contracting is 90% complete on excavation clean-up along Old Willard 

Road. 

 

o Young’s General Contracting has pre-fused several long lengths of HDPE pipe along US 

Hwy 160. 

 

o JD Wallace be at or near of completion of the installation of the manhole connection with the 

City of Springfield early this week.  The discharge of the existing 10-inch force main is 

temporary connected to the new manhole. 

 

o Electrical and mechanical modifications at 94 Lift Station continue.  Flow meter vault is 

installed. 

 

 Finance 

 

o We have submitted Partial Payment Request # 11 to the EPA in the amount of $296,280.76. 

 

o Weare in the process of  submitting  Partial Payment Request # 12 to the EPA.  This will 

exhaust all remaining reimbursement funds. 

 

MEADOWS CONNECTION TO CITY OF SPRINGFIELD 

Status of components: 

 Construction 

 

o The connection of the Meadows Regionalization Trunk Sewer to the Springfield Airport Lift 

Station remains live. 

 


