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THE FOLLOWING REPORT OF ACTIVITIES IS PROVIDED TO THE VILLAGE BOARD FOR INFORMATIONAL PURPOSES: 
 
Active Projects: 
#24-1570 Resh Farm Stormwater – Agreement for the design of a new box culvert under Westfield 
Road was approved by the Village on September 9, 2024. On April 18, 2025, it was determined by IDOT that 
the submitted project does not qualify for the “General Maintenance” section but rather the 
“Construction” section. Revised materials were provided to the City for signature and then to IDOT for 
approval on April 23, 2025, with additional ESR materials being submitted in December 2025 and approved 
in February 2026. On August 10, following continued coordination with IDOT regarding revisions, the 
project was granted approval to let in early fall. Following discussions with the Village, it was determined to 
forgo bidding in 2026 and rather bid in early 2027. 
 
 Total Contract Value: $48,900.00 Invoiced to Date: $39,122.00 
 
#26-125   Village of Winnebago 2026 General Engineering – Below is a breakdown of those phases which 
have been utilized to date for the Contract. 
 
 Total Contract Value: $25,000.00 Invoiced to Date: $9,198.25 
 
#26-125 PH01   Village of Winnebago 2026 General Engineering (Development) - General coordination with 
Village Staff regarding development projects. 
 
 Total Phase Value: $5,000.00 Invoiced to Date: $3,518.50 
 
#26-125 PH02   Village of Winnebago 2026 General Engineering (Site Plan Reviews) – Updating the estimate 
of cost for the Peak Storage irrevocable letter of credit at the request of Joey Dienberg. 
 
 Total Phase Value: $5,000 Invoiced to Date: $75.50 
 
#26-125 PH03   Village of Winnebago 2026 General Engineering (Village Map Updates) – Updating Village 
water system map to indicate hydrant flows at the request of Chad Insko. 
 
 Total Phase Value: $5,000 Invoiced to Date: $1,290.25 
 
#26-125 PH04   Village of Winnebago 2026 General Engineering (Public Works/Infrastructure) – General 
coordination with Village Staff regarding estimates of cost for Village completed projects at the request of 
Joey Dienberg. 
 
 Total Phase Value: $5,000.00 Invoiced to Date: $1,560.75
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#26-125 PH05   Village of Winnebago 2026 General Engineering (Village Board/General Items) – Prepping 
Engineering Reports and general assistance.  
 
 Total Phase Value: $5,000.00 Invoiced to Date: $2,753.25 
 
#26-320   Village of Winnebago Swift Street Construction Management – Below is a breakdown of those 
phases which have been utilized to date for this Contract. 
 
 Total Contract Value: $7,500 Invoiced to Date: $2,250.00 
 
#26-320   Village of Winnebago Swift Street Improvements (Construction Management) –On June 26,  Fehr 
Graham attended a meeting between ComEd and the Village to discuss pole relocations. On July 1, ComEd 
confirmed that award of the relocation project was forthcoming, with dates to be provided later. The pre-
construction meeting for the project was held on July 15 with Village, Fehr Graham and Contractor 
representatives all in attendance. Village work has been completed for the project, and they are 
coordinating with the IEPA to obtain partial operating permit approval. Fehr Graham and the Village 
continue to work with ComEd to coordinate the relocation of their utility poles. 
 
 Total Project Value: $7,500.00 Invoiced to Date: $3,750.00 
 
#26-987  Village of Winnebago Water Rate Study – Following Village award of the project to Fehr Graham 
on June 3, staff has initiated coordination with the respective Village staff to begin obtaining the necessary 
materials for the rate study. Models have been prepared, and a Kickoff Meeting between the Village and 
Fehr Graham was held on July 17. Fehr Graham continues to update the models and prepare deliverables to 
be presented to the Village. 
 
 Total Contract Value: $25,055.00 Invoiced to Date: $20,044.00 
 
Please note, at the request of Dana Novinson with the Village, all engineering reports now include a 
breakdown of all phases for projects to aid in billing review. It is also worth noting that the invoiced totals 
were provided at the time of completion of this report and may not reflect the most current billing cycle 
total(s). Those projects indicating an invoiced-to-date value of “N/A” have not yet had an invoice. 
 
Respectfully submitted, 
 
 
 
Luke Ziegler 
Project Engineer 
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